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Foreword 
 

Local Programs Development is the office within the Tennessee Department of Transportation 
(TDOT) that serves Local Governments (LGs).  Personnel in this office are always available to 
assist local officials with answers to their questions about the manual.  Personnel names and 
phone numbers can be found at https://www.tn.gov/tdot/program-development-and-
administration-home/local-programs/local-programs-staff.html. 

This manual is intended to provide LGs with the procedures that are required by law, 
regulation, rule, policy and standard for the use of Federal Highway Administration (FHWA) 
and State Highway funds for transportation projects.  If the procedures included in this manual 
are not followed, federal and/or State funding may be withdrawn from the project.  
Considerable effort has been made to provide guidance on how to accomplish the work, 
document the results, and to incorporate the flexibility options provided by the Fixing America’s 
Surface Transportation Act (FAST Act) and the applicable State of Tennessee laws, rules, 
regulations and policies.  Numerous committees were involved in the development of this 
manual, directly and indirectly.  A special thanks to the Local Government Guidelines (LGG) 
Committee members, the TDOT advisors, and FHWA for their active participation in the 
development of this manual. 

As FHWA funding programs and eligibility requirements change, the manual will be updated.  
When changes are necessary, TDOT will make those changes to the manual posted on the 
Local Programs Development Office (LPDO) website.  To minimize confusion, technical guides 
are incorporated into the manual by reference.  LGs may access the technical guides online or 
download these for ready field reference.  In the rare instance that a LG does not have Internet 
capability, a hard copy can be provided.  However, changes to the manual will be made only in 
the online version.  LGs are strongly advised to check the website frequently for changes to 
the manual.  Updates will be listed in the front of the manual for easy reference.  Each time a 
form or checklist is used, the LG shall check the web-based version of the form or checklist to 
verify it is the latest version.  If you have questions, observations and/or recommendations 
regarding this manual, please use the TDOT.LPD.Comments@tn.gov email address to submit 
your comments or contact the Transportation Manager for the LPDO at (615) 741-5314.  Your 
input in making this a better document is appreciated.   

TDOT will review the process defined herein every two years. 
 
 

 
John C. Schroer 
Commissioner 

 

https://www.tn.gov/tdot/program-development-and-administration-home/local-programs/local-programs-staff.html
https://www.tn.gov/tdot/program-development-and-administration-home/local-programs/local-programs-staff.html
https://www.fhwa.dot.gov/fastact/
https://www.tn.gov/tdot/program-development-and-administration-home/local-programs.html
mailto:Local.Programs@tn.gov
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PREFACE 

FREQUENTLY ASKED QUESTIONS 

The following should answer some of the most frequently asked questions regarding 
local projects. These questions are grouped by the phase of development for a local project.  

 

EGRANT SYSTEM: 

1. What project types and program types are entered into the eGrants management 
software? 

Only new Surface Transportation Block Grant (STBG) projects are to be entered into 
and managed through TDOT eGrants. However, additional grant programs will be added in the 
future. 

On July 10, 2017, the LPDO adopted TDOT eGrants, a web-based project management 
system. Through the use of this system, LGs can apply for, manage, submit documents, track 
and amend their locally managed transportation projects. TDOT eGrants allows for easy 
communication between the LGs, LPDO and consultants, and allows all interested parties to 
act upon and track the progress of their projects.  

 

NEPA: 

2. How long is my environmental document valid? 

Upon approval by TDOT and, if applicable, the Federal Highway Administration 
(FHWA), an environmental document is valid for up to three years, assuming there are no 
major changes in scope during the development of the project. If there are any changes in 
scope, it is best to touch base with Local Programs Development Office (LPDO) to ensure the 
change would not require a re-evaluation of the approved environmental document. If a project 
has not advanced to the ROW Phase or Construction Phase within three years of the 
environmental document approval date, the document must be re-evaluated.  

 

DESIGN: 

3. What newspapers must I advertise in when hiring an engineering firm when services 
are projected to exceed $150,000? 

You are not required to advertise in a newspaper.  You must place a request for 
qualifications/proposals on your website (or LPDO’s if the LG doesn’t have a website) and by 
any other means of advertisement that may be required by local rules.  There is no length of 
time associated with this advertisement.  

When it comes to advertising for a construction contractor, LGs will not be required by 
TDOT to advertise in newspapers but must advertise on TDOT’s website. More information 
can be found in Section 8.2.2 Advertising for Bids. 

 

https://tdot.intelligrants.com/login2.aspx?APPTHEME=TNDOT_LPDO
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4. Can my same design consultant oversee the construction of my project? 

 You can use the same firm for design and construction oversight services for small 
projects but not for mid-range and large projects. The definitions of small, mid-range and 
large projects can be found on page 20 of Form 1-2.   

5. What type of contract do I need with my selected firm?  

Since on-call contracts are not permitted for the projects managed through the LPDO, 
LGs can sign either lump sum or cost plus contracts with their selected engineering firm. 
Negotiation details can be found on Form 1-2.  If the LG is using a cost plus contract for a 
roadway project, the Appendix 1: Consultant Net Fee Calculator can be used.  

6. Do plans need to follow TDOT formatting? 

Yes.  Although projects administered through the LPDO are not “TDOT” projects, it is 
highly recommended that plans follow the TDOT format as closely as possible to ensure 
quality plans and for a quick plans review turnaround. The Roadway Design Division Website 
provides more details on formatting. 

Please note that instead of having TDOT-specific information, the Title Sheet on a 
locally managed project will have the Local Government (LG) information, as the LG is the 
project owner. For identification purposes, it is required to provide the PIN, Federal Project 
Number and State Project Number at least on the Title Sheet. It is best to have this information 
in a block on every sheet. Checklists for various stages of design are provided as guidance for 
your submittals, to ensure that you follow TDOT Design Guidelines. 

7. How many times should I submit design plans for review to LPDO? 

You may be asked to submit plans for review and comments up to three times:  
1. preliminary plans, 2. right-of-way plans, and 3. construction plans. Communicate with the 
LPDO during eligibility determination with each new project to determine how many times you 
need to submit plans since the size and complexity of the project will dictate the number of 
times you need to submit plans for review and comment.  It is up to the designer to make 
revisions per TDOT’s review comments.  If the designer is not making a revision per TDOT’s 
review comments, then the designer must justify why that review comment was not adhered to 
when the plans are resubmitted to LPDO. 

8. What is the difference between a sidewalk and a multi-use path? 

 The minimum width of a sidewalk is 5 feet. The minimum width of a multi-use path (also 
referred to as a greenway) is 10 feet. 

9. Must all projects consider Americans with Disabilities Act (ADA) requirements? 

Yes. Any project that includes the construction or alteration of a facility must be made 
accessible to persons with disabilities. The design will need to follow the appropriate 2010 
ADA Standards and Public Rights-of-Way Accessibility Guidelines 2011 (PROWAG), 
depending on project type. 

 

 

 

 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/1-2_Local_Version_of_TDOT_selection_policy.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/1-2_Local_Version_of_TDOT_selection_policy.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/1-2_Appendix_1_Consultant_Net_Fee_Calculator.xlsx
https://www.tn.gov/tdot/roadway-design.html
https://www.tn.gov/content/dam/tn/tdot/documents/Roadway_Design_Checklist.dotx
https://www.access-board.gov/guidelines-and-standards/buildings-and-sites/about-the-ada-standards/ada-standards/doj-s-2010-ada-standards
https://www.access-board.gov/guidelines-and-standards/buildings-and-sites/about-the-ada-standards/ada-standards/doj-s-2010-ada-standards
http://www.access-board.gov/guidelines-and-standards/streets-sidewalks/public-rights-of-way/proposed-rights-of-way-guidelines
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RIGHT-OF-WAY (ROW) 

10. Do I have to follow the Uniform Act when using both federal AND State money? 

Yes.  No matter the funding type, TDOT mandates compliance with the Uniform 
Relocation Act on all projects administered through LPDO.   

11. Do I need to contact TDOT ROW Offices prior to beginning plans preparation? 

Yes.  It is a good idea to contact the Regional ROW Office prior to beginning plans 
preparation but not required. There are specific items that the Department will need addressed 
in the plans.  Contacting the ROW Office early could help avoid potential project delays. 

Once the Notice to Proceed (NTP) for ROW has been issued to the Regional ROW 
Office from LPDO, the Regional ROW Office will contact you in order to provide relevant ROW 
documents. 

12. Can I start acquiring property before the ROW plans are prepared? 

No.  Property cannot be acquired until LPDO issues an NTP for ROW.  The 
environmental document must be approved and ROW plans must be completed in accordance 
with State and federal rules and regulations prior to proceeding with property acquisition.   

In some cases, a misstep with acquiring property cannot be rectified with FHWA, and 
you could lose federal funds.  It is best to speak with the Regional ROW Office prior to 
appraising properties and to continue asking questions through the ROW Phase. 

13. I acquired property for the project before the project was initiated with the 
Department.  Do those records need to be reviewed? 

Yes.  Property that was acquired prior to the project authorization will need to be 
reviewed by the Regional ROW Office and, possibly, by FHWA.  If property was acquired in a 
manner that did not comply with the Uniform Relocation Act, you may be required to make 
remedial measures to get into compliance.  If remedial measures are not possible, State and 
federal funding for the project may be in jeopardy. 

14. What property must be acquired for the project and included into the plans? 

All property acquisitions shall be shown on the plans as: 1. fee simple, 2. construction 
easements, 3. slope easements, or 4. permanent drainage easements.  An acquisition table of 
all affected owners must be listed on the project plans.  Each of these acquisitions has to be 
considered in the offer being made to the property owner. Plans should not have utility 
easements shown on the plans. 

15. Do I need an appraisal on every property? 

Yes and No.  A Nominal Parcel Payment (NPP), which is determined by the LG’s 
administrative staff person which has real estate experience and knowledge, can be processed 
if the anticipated acquisition is less than $10,000.  If the property owner accepts the NPP offer 
and waives their right for an appraisal, then an appraisal is not required.  

All other properties must have an appraisal. Note: a summary appraisal is not 
acceptable. 
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16. When can I first contact the property owner? 

Formally, after the NTP for ROW, but the property owners will be aware of the project 
as a result of the required public hearings held during the NEPA and Design Phases.  A “notice 
of proposed acquisition” with Property Owners’ Rights Booklet or Brochure included, must be 
sent to the property owner and dated prior to initial contact.  This is done prior to the appraisal.  
The property owner will have received a notification prior to the appraiser arranging to view the 
property. 

17. My project will be on State-owned property or State highway ROW.  Will we need to 
do anything special? 

Yes.  Changes to State-owned property may need to go through a license agreement 
review process, which will be coordinated by the Regional ROW Office.  Please note that a 
license agreement may be required for greenways, new sidewalks, and other non-roadway 
components that are outside of the existing roadway.  Six months should be taken into account 
to accommodate this process.   Early contact with the Regional ROW Office is critical to 
determine if a license agreement is needed. 

If NEPA clearance is available, this process may be shortened. 

18. Will I need to document every time we talk to a property owner? 

Yes, absolutely. A negotiating log shall be maintained by the negotiator for each 
property owner.  ALL written and oral communication should be documented in the log.  This 
critical documentation is for compliance as well as to protect your government agency.   Keep 
in mind that this log can be used in legal proceedings, so ensure entries are factually related to 
the acquisition and not a commentary of the events. 

19. Can a firm that performed the initial appraisal hire a sub-consultant to perform the 
review appraisal? 

No. This would be considered a conflict of interest. A sub-consultant should not be hired 
to perform the review appraisal. There must be a separation of functions. 

20. The railroad is barely outside of 200 feet from the project.  Do we have to coordinate 
with the railroad? 

Yes.  The 200-foot rule is not used anymore.  The basis of the decision whether to 
coordinate with the railroad company or not is “will the project have an effect on the railroad.”  
If an at-grade crossing is nearby, will there be additional traffic on the roadway?  This will affect 
the requirements for protective devices at the grade crossing.  Will the construction affect the 
railroad property during construction, with drainage, or construction activities?  This will affect 
the coordination and railroad protective agreements with your contractor.  The LG is 
addressing potential litigation issues, and due diligence is warranted.  It is important to discuss 
the project with the TDOT State Railroad Coordinator if there is a railroad near your project. 

21. All of the utilities are owned by the LG.  Are we required to formally coordinate 
utilities? 

Yes.  Federal rules and regulations require coordination of utilities for compliance.  To 
properly document that this has been performed, it is best not to deviate from the standard 
procedures. 

 



Seventh Edition, March 2018 Local Government Guidelines for the Management of 
 Federal and State-funded Transportation Projects 

 

TDOT xii Return to Table of Contents  

TITLE VI/DBE 

22. Who is responsible for implementing a viable Title VI Program? 

The LG must designate a Title VI Coordinator for Title VI issues and complaints within 
the organization.  The coordinator is the focal point for the Title VI implementation and 
monitoring of programs and/or activities receiving federal funds from TDOT.  

Title VI of the Civil Rights Act of 1964 is the federal law that protects individuals and 
groups from discrimination on the basis of their race, color, national origin in programs and 
activities that receive federal funds. 

23. Where can I get Title VI training? 

The TDOT Civil Rights Division provides online and regional training.  To participate in 
the online training or learn about the regional training dates please visit 
https://www.tn.gov/tdot/civil-rights/title-vi-program/title-vi---training.html. Also, specialized 
training is offered to subrecipients upon request. 

24. Are all projects required to have an On-the-Job Training (OJT) Program? 

All contractors with a contract of $10,000 or more must have an established OJT 
Program; however, it is up to the LG whether an OJT requirement is added to the construction 
contract or not. 

25. Must all Form FHWA-1273s be attached to all prime and subcontractors contracts? 

Yes. These forms must be incorporated in all prime and subcontractor contracts on all 
federally-funded projects. 

26. What is a Disadvantaged Business Enterprise (DBE)? 

A DBE is a for-profit small business that is at least 51 percent owned by one or more 
individuals who are both socially and economically disadvantaged.  In the case of a 
corporation, 51 percent of the stock is owned by one or more such individuals whose 
management and daily business operations are controlled by one or more of the socially and 
economically disadvantaged individuals who own it. TDOT’s DBE list can be found here: 
https://www.tdot.tn.gov/APPLICATIONS/DBEDirect/. 

27. When must I set a DBE goal on a project? 

A DBE goal shall be set when the total construction cost is estimated to be equal to or 
greater than $500,000 on a federally-funded project. 

 

INVOICING/BILLING 

28. Do I need to wait until the end of the project to bill LPDO? 

Per your contract with TDOT, you must invoice LPDO at least quarterly, if not monthly, 
per project per phase. You can submit multiple invoices on one project if they are invoices for 
different phases. Don’t forget that you must wait for a Notice to Proceed (NTP) before 
reimbursable project activities can occur, and if a project’s activities cross the State fiscal year 
(the State’s fiscal year runs from July 1 to June 30), then that invoice must be split into two 
invoices.  

 

https://www.tn.gov/tdot/civil-rights/title-vi-program/title-vi---training.html
https://www.tdot.tn.gov/APPLICATIONS/DBEDirect/
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29. Who can sign invoices? 

The only LG persons that can sign off on invoices are the persons identified on the 
reimbursement signatures form. Contact the LPDO to change/revise the persons on the form. 
These forms are project specific. 

30. During what phase should I request reimbursement for pre-construction activities? 

If design is reimbursable on your project, request reimbursement for pre-construction 
activities during the ROW Phase.  

 

BID DOCUMENTS/PRE-CONSTRUCTION 

31. How many additive alternates are allowed? 

None. Additive alternates/options, or deductive options, are not permissible. Either/or 
type alternates are permissible. Refer to Section 8.1.4.3 for more information. 

32. Which contract provisions are to be used; AIA, NSPE, or ASCE? 

None of these. TDOT Standard Specifications, Special Provisions, and Standard 
Drawings are to be used. When TDOT does not have a standard or provision, the LG may 
develop a project specific provision or address the requirements in the plans which may 
include creating a unique standard provision number. 

33. How do I revise a contract proposal after I have already advertised the project and 
sold project materials to qualified contractors? 

You must issue an addendum to the proposal contract. All bidders that purchased a 
proposal contract/bid book must acknowledge the addendum. Also, addendums should be 
issued to the bidders allowing adequate time prior to the bid opening date to change their bid, 
if needed. 

34. Can I withhold retainage on my project? 

No.  Retainage is never allowed on projects administered by LPDO. 

35. Can I specify a particular brand name for an item on my project? 

Yes.  This is acceptable when the appropriate certification is attained through TDOT. 
There are two types of proprietary item certifications that you can request in order to specify a 
particular brand name on an item. Refer to Section 5.4.1 on how to go through this certification 
process. Your item(s) must be approved and posted on TDOT’s website prior to proceeding 
with construction. 

 

CONSTRUCTION 

36. What does LPDO need when a change order is needed? 

LPDO needs copies of ALL change orders. LPDO will review and approve each change 
order for eligibility prior to the change order being signed by the other parties. LPDO is 
checking to ensure that there is enough money programmed on the project to cover the 
change order, if applicable, and that the items included on the change order are eligible for 
reimbursement. 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/reimbursement-guidelines/9_1_Authorized_Signatures.docx
https://www.tn.gov/tdot/materials-and-tests/proprietary-products.html
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37. How is materials testing handled on locally managed projects? 

Except for Verification and Independent Assurance Testing, all testing is performed by 
the LG or a hired consultant firm. Verification and Independent Assurance Tests must be 
performed by TDOT Materials & Tests in accordance with Standard Operating Procedures. 
TDOT will bill the LG directly for testing and all lab work.  

 

CLOSE-OUT 

38. What newspapers must I advertise in for contractor claims on my project prior to 
closing it out? 

You must advertise in a paper with circulation in the county in which the construction 
work took place. 
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TDOT CONTACTS 

TDOT Organizational Structure:  

https://www.tn.gov/content/dam/tn/tdot/business/OrgChart.pdf  

Local Programs: 615-741-5314 / Local.Programs@tn.gov 

Environmental: 615-741-3655 / TDOT.Env.LocalPrograms@tn.gov  

Civil Rights: 615-741-3681 / (DBE Program email) TDOT.DBE.Program@tn.gov 

Structures: 615.741.3351 / TDOT.StructuresLP@tn.gov  

Traffic Operations: 615-253-1122 / TDOT.TrafficOps@tn.gov  

Design: 615-741-2221 / TDOT.DesignDesign.LocalPrograms@tn.gov  

Railroad Coordination: 615-741-3196 

TDOT Regional Offices 

 

Region 1:  Region 2:  

Right-of-Way: 865-594-2496 
Utilities: 865-594-2683 
Traffic: 865-594-2456 
Materials and Tests: 865-594-2655 
Operations (District 17): 423-282-0651 
Operations (District 18): 865-594-2718 
Operations (District 19): 865-717-4522 

Right-of-Way: 423-510-1100 
Utilities: 423-510-1243 
Traffic: 423-892-3430 
Materials and Tests: 423-510-1134 
Operations (District 27): 931-526-4522 
Operations (District 28): 931-461-7185 
Operations (District 29): 423-510-1254 

Region 3:   Region 4:  

Right-of-Way: 615-350-4200 
Utilities: 615-350-4233 
Traffic: 615-350-4189 
Materials and Tests: 615-350-4310 
Operations (District 37): 615-350-4400 
Operations (District 38): 931-296-9600 
Operations (District 39): 931-270-5030 

Right-of-Way: 731-935-0134 
Utilities: 731-935-0101 
Traffic: 731-935-0191 
Materials and Tests: 731-935-0222 
Operations (District 47): 731-352-5375 
Operations (District 48): 731-935-0281 
Operations (District 49): 901-578-4399 

 
To view districts: https://www.tn.gov/tdot/find-local-information.html 

https://www.tn.gov/content/dam/tn/tdot/business/OrgChart.pdf
mailto:Local.Programs@tn.gov
mailto:TDOT.Env.LocalPrograms@tn.gov
mailto:tdot.dbe.program@tn.gov
mailto:TDOT.StructuresLP@tn.gov
mailto:TDOT.TrafficOps@tn.gov
mailto:TDOT.DesignDesign.LocalPrograms@tn.gov
https://www.tn.gov/tdot/find-local-information.html
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ACRONYM LIST 
 
AA Affirmative Action  
AC Advanced Construction 
AASHTO  American Association of State Highway and Transportation Officials 
AD Accelerated Delivery 
ADA  Americans with Disabilities Act 
ADAAG Americans with Disabilities Act Accessibility Guidelines 
ADHS  Appalachian Development Highway System 
ADT  Average Daily Traffic 
ARC  Appalachian Regional Commission 
ARAP  Aquatic Resource Alteration Permit 
ASTM  American Society for Testing and Materials  
ATMS  Advanced Traffic Management System 
ATR  Automate Traffic Recorder 
AVMT  Annual Vehicle Miles Traveled 
BRR/BRZ Off-System Bridge Replacement and Rehabilitation Program 
BRZ Off-System Bridge Replacement 
CAA Clean Air Act 
CATS  Crash Analysis Tracking System 
CCR Contract Compliance Reviews 
CE  Categorical Exclusions 
CEI  Consultant Engineering and Inspection/Inspector 
CEQ Council on Environmental Quality 
CFR  Code of Federal Regulations 
CFS Cubic Feet per Second (Flow) 
CMAQ  Congestion Mitigation and Air Quality Improvement Program 
CPFF Cost Plus Fixed Fee 
CRD Civil Rights Division  
CZ Clear Zone 
DBE  Disadvantaged Business Enterprise 
DEIS  Draft Environmental Impact Statement 
DEMO Demonstration Project 
DMS Dynamic Message Sign(s) 
DVMT  Daily Vehicle Miles Traveled 
EA  Environmental Assessment 
EEO  Equal Employment Opportunity 
EIS  Environmental Impact Statement 
EJ  Environmental Justice 
EO  Executive Order 
EPA  Federal Environmental Protection Agency 
EPSC  Erosion Prevention and Sediment Control 
ESA  Endangered Species Act 
ESA Environmental Site Assessment  
EVE  Roadway Efficiency Evaluation Program 
FAA  Federal Aviation Administration 
FAPG  Federal-Aid Policy Guide 
FAST ACT Fixing America’s Surface Transportation Act 
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FBD Ferry Boat Discretionary  
FBE Female Business Enterprise 
FEIS  Final Environmental Impact Statement 
FEMA  Federal Emergency Management Agency 
FERC  Federal Energy Regulatory Commission 
FFATA Federal Funding Accountability and Transparency Act of 2006 
FFY  Federal Fiscal Year 
FHWA  Federal Highway Administration 
FIRMS National Flood Insurance Rate Maps  
FLAP Federal Lands Access Program 
FMIS  Federal Management Information System 
FMV  Fair Market Value 
FONSI  Finding of No Significant Impact 
FRA Federal Railroad Administration 
FTA  Federal Transit Authority 
FY  Fiscal Year 
GIS  Geographic Information Systems 
GPS  Geographic Positioning System 
HAWK High-Intensity Activated Crosswalk Beacon 
HDAP  Highway Deficiency Analysis Program 
HERMES II  High Speed Electromagnetic Roadway Mapping and Evaluation System 
HOV  High Occupancy Vehicle 
HPC  High Performance Concrete 
HPBRP High Priority Bridge Replacement Program  
HPMA  Highway Pavement Management Analysis 
HPMS  Highway Performance Monitoring System 
HPP High Priority Project 
HPR Highway Planning and Research 
HQ  Headquarters 
HRRRP High Risk Rural Roads Program 
HSIP Highway Safety Improvement Program 
HUD  Federal Department of Housing and Urban Development 
IMPROVE Act Improving Manufacturing, Public Roads, and Opportunities for a Vibrant 

Economy Act 
ITS  Intelligent Transportation Systems 
LF Linear Feet 
LG Local Government 
LGG Local Government Guidelines 
LIC  Local Interstate Connector Program 
LM  Log Mile 
LOS Level of Service 
LPA Local Public Agency 
LPDO Local Programs Development Office 
LRFD  Load and Resistance Factor Design 
LRSI Local Roads Safety Initiative  
LRTP  Long Range Transportation Plan 
LTAP Local Technical Assistance Program 
LTPP  Long Term Pavement Performance 
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LWCF Land and Water Conservation Fund 
MAP-21 Moving Ahead for Progress in the 21st Century Act 
MBE Minority Male Business Enterprise 
MFBE Minority Female Business Enterprise 
MOA  Memorandum of Agreement 
MOU  Memorandum of Understanding 
MPO  Metropolitan Planning Organization 
MSA  Metropolitan Statistical Area 
MUTCD  Manual on Uniform Traffic Control Devices 
NAAQS  National Ambient Air Quality Standards 
NACHP  National Advisory Council for Historic Preservation 
NBI  National Bridge Inventory 
NBIS  National Bridge Inspection Standards 
NCAT  National Center for Asphalt Testing 
NCHRP  National Cooperative Highway Research Program 
NEPA  National Environmental Policy Act 
NHCBP National Historic Covered Bridge Program 
NHPA  National Historic Preservation Act 
NHS  National Highway System 
NHTSA National Highway Traffic Safety Administration 
NICET  National Institute for Certification in Engineering Technologies 
NOA Notice of Availability 
NOC  Notice of Coverage 
NOI  Notice of Intent to Discharge 
NOT Notice of Termination 
NPDES  National Pollution Discharge Elimination System Permits 
NPS  National Park Service of the Federal Department of the Interior 
NRHP National Register of Historic Places 
NSBP National Scenic Byways Program 
NTP Notice to Proceed 
NTSB National Transportation Safety Board 
OIG Office of the Inspector General 
OJT  On-the-Job Training 
OMB  Federal Office of Management and Budget 
OSHA Occupational Safety and Health Administration 
PCC  Portland Cement Concrete 
PCE Programmatic Categorical Exclusion  
PDF Portable Document Format (Adobe® Acrobat®) 
PE  Preliminary Engineering, Professional Engineer, or Product Evaluation 
PFE  Project Funding Estimate 
PIP Public Involvement Plan  
PHB Pedestrian Hybrid Beacon  
PL  Public Law (also Metropolitan Planning Funds) 
PL  Metropolitan Planning Funds (also Public Law) 
PM  Project Manager 
PMS  Pavement Management System 
PoDI Project of Divisional Interest  
PROWAG Public Right-of-Way Accessibility Guidelines 
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PPP Public-Private Partnership  
PPRM Program, Project & Resource Maintenance System 
PR  Planning Report 
PS&E  Plans, Specifications, and Estimates 
QA Quality Assurance 
QC  Quality Control 
QPL Qualified Products List 
RAC Research Advisory Committee; also Record a Comment 
RFP  Request for Proposals 
RFQ Request for Qualifications  
RHP Replacement Housing Payment 
RHRS  Rock Hazard Rating System 
ROD  Record of Decision 
ROW  Right-of-Way 
RRFB Rapid Rectangular Flashing Beacon  
RPO  Rural Planning Organization 
RR  Railroad 
RTA Regional Transit Authority 
RTE Regional Traffic Engineer 
RTP Recreational Trail Program 
SBDP Small Business Development Program 
SEA Systems Engineering Analysis 
SEAR Systems Engineering Analysis Report 
SEIS Supplemental Environmental Impact Statement 
SHPO  State Historic Preservation Office 
SHRP  Strategic Highway Research Program 
SIA  State Industrial Access Road 
SIP  State Implementation Plan 
SMSA  Standard Metropolitan Statistical Area 
SOP  Standard Operating Procedure 
SPR  State Planning & Research 
SR  State Route 
SRTS Safe Routes to School 
SSEAF Simplified Systems Engineering Analysis Form 
SSWMP Statewide Storm Water Management Plan  
STBG Surface Transportation Block Grant Program 
STIP  State Transportation Improvement Program 
STP  Surface Transportation Program 
SWPPP  Storm Water Pollution Prevention Plan 
T2  Technology Transfer 
TAC  Technical Advisory Committee 
TAP Transportation Alternatives Program 
TAZ Traffic Area Zones 
TCA  Tennessee Code Annotated 
TCM  Transportation Control Measures 
TCSP Transportation, Community, and System Preservation 
TDEC  Tennessee Department of Environment and Conservation 
TDM  Transportation Demand Management 

http://www.tdot.state.tn.us/sswmp/
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TDOT  Tennessee Department of Transportation 
TE Transportation Enhancement 
TEER Tennessee Environmental Evaluation Report 
TIP  Transportation Improvement Program for MPO areas 
TMA  Transportation Management Areas 
TNUCP Tennessee Uniform Certification Program 
TPO Transportation Planning Organization 
TPR  Transportation Planning Report 
TRB  Transportation Research Board 
TRIMS  Tennessee Roadway Information Management System 
TRIS  Transportation Research Information System 
TSIS TDOT SmartWay Information System 
TSM  Transportation System Management 
TTAP  Tennessee Technical Assistance Program, University of  

Tennessee 
TVA Tennessee Valley Authority 
UA  Urbanized Area 
ULAM  Urban Land Analysis Model 
UPWP  Unified Planning Work Program 
URAA Uniform Relocation Assistance Act 
USACE  U.S. Army Corps of Engineers 
USC  United States Code 
USCG  United States Coast Guard 
USDA  United States Department of Agriculture 
USDOJ United States Department of Justice 
USDOL  United States Department of Labor 
USDOT  United States Department of Transportation 
USFS  United States Forest Service 
USFWS  United States Fish and Wildlife Service 
UZA  Urbanized Area 
VE  Value Engineering 
VMT  Vehicle Miles Traveled 
WBE  Women-Owned Business Enterprise 
2-R Resurfacing and Restoration 
3-R  Resurfacing, Restoration, and Rehabilitation 
4-R Resurfacing, Restoration, Rehabilitation and Reconstruction 
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PURPOSE OF MANUAL 

The Local Government Guidelines (LGG) manual is intended to help Tennessee’s Local 
Governments (LGs) conduct environmental processes and clearances, comply with federal 
civil rights laws, rules and regulations, design, construct, and maintain transportation facilities.  
To assist governments in accomplishing these goals, the manual describes the processes, 
documents, and approvals necessary to obtain Federal Highway Administration (FHWA) and 
State funds to develop local transportation projects and defray their costs. 

Funding available through the Local Programs Development Office (LPDO) is only 
available to cities, counties and Metropolitan Planning Organizations (MPOs). Non-profits and 
private companies cannot contract with the LPDO nor can schools or health departments.  

The LGG manual is a compilation of information from many sources and is a reference 
source for administrative and field personnel in any governmental agency.  A Stakeholder 
Comments Form is available to provide feedback and comments regarding the LGG or overall 
programmatic process. This information will be taken into consideration as part of ongoing 
updates and changes to the LGG manual. Please submit completed form to 
TDOT.LPD.Comments@tn.gov. 

ORGANIZATION OF MANUAL 

Using the table of contents, flow charts and the cross-references, readers should be 
able to find answers to most questions regarding procedural requirements for FHWA and State 
assisted transportation projects.  The manual is organized to reflect the flow of a project 
through the major phases of development and to incorporate the various developmental needs 
of different projects.  The flow chart text is hyperlinked to subsections within the manual and 
other online documents. Form references are linked to the website; therefore, LGs shall utilize 
the electronic version of the document and the online forms to ensure the latest version is 
being used. 

A flow chart that depicts the overall process is also available on the Local Programs 
Development Office (LPDO) website. 

Chapter 10 provides direction for LGs pursuing Non-Traditional Projects. Non-
Traditional projects are divided into two categories as outlined below: 

 Non-Roadway Construction projects include, but are not limited to building, preservation, 
rehabilitation, and installation projects that involve construction activities (most often on 
vertical structures). 

 Non-Construction/Service Contract projects include, but are not limited to, safety, 
educational, training, and outreach activities, diesel emission reduction projects, transit 
projects, carpool, vanpool, rideshare, and alternative fuel vehicle projects, software 
projects, and alternative fuel infrastructure projects. 

 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/Stakeholder_Comment_Form.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/Stakeholder_Comment_Form.docx
mailto:TDOT.LPD.Comments@tn.gov
https://www.tn.gov/tdot/program-development-and-administration-home/local-programs.html
https://www.tn.gov/tdot/program-development-and-administration-home/local-programs.html
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Figure P-1  Main Flow Chart 
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CHAPTER 1 - FUNDING PROGRAMS AND TDOT POLICIES FOR LOCAL 
MANAGEMENTOF FEDERAL AND STATE-FUNDED PROJECTS 

1.1 FHWA/STATE FUNDING PROGRAMS 

Federal Highway Administration (FHWA) and State funds may be used to pay project 
costs for general transportation planning, preliminary engineering (i.e. NEPA/design), right-of-
way (ROW) acquisition, construction, and audits.  These funds cannot be used for lobbying 
efforts.  The procedures to include a project in the State Transportation Improvement Program 
(STIP/TIP) are not covered in this manual.   

1.2 FHWA FUNDING PROGRAMS 

FHWA funds may only be expended after authorization through TDOT by FHWA.  Any 
work done by the Local Government (LG) prior to the effective date on the Notice to Proceed 
(NTP) will not be reimbursable.  A separate NTP will be given for each phase: Preliminary 
Engineering (PE) with Environmental Only, Design, ROW Acquisition, and Construction. Any 
amount of federal funding on a project federalizes the entire project which must follow all 
applicable federal and State regulations, laws and procedures. 
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1.2.1 FEDERALLY-FUNDED PROGRAMS AVAILABLE TO LOCAL GOVERNMENTS 

Federally-Funded Projects Minimum Local Share1 

Surface Transportation Block Grant (STBG)  20% 

Congestion Mitigation and Air Quality (CMAQ) 
Improvement  

20% 

Bridge Replacement and Rehabilitation (BRR) 20% 

Transportation Alternatives Program (TAP) 20% 

Spot Safety 20% 

Transportation, Community, and System 
Preservation (TCSP) 

20% 

High Priority Program (HPP) 20% 

Federal Lands Access Program (FLAP) 20% 

National Historic Covered Bridge Preservation 
Program (NHCBP) 

20% 

Highway Safety Improvement Program (HSIP) 10% 2
 

1
 Certain safety-related work, such as but not limited to traffic signals, striping, signing and guardrail installation 

are eligible for 100% funding   
2
 Depending on the type of improvements, the project may be 100% federally-funded or it may require a local 

match as required under 23 USC 120.  Refer to Highway Safety Improvement Program for further information. 

For a complete list of federally-funded programs available to LGs, refer to: 
http://www.fhwa.dot.gov/federalaid/guide/guide_current.cfm. 

 

1.3 STATE-FUNDED PROGRAMS AVAILABLE TO LOCAL GOVERNMENTS 

State-Funded Projects Minimum Local Share1 

Local Interstate Connector (LIC) 50%1
 

State Industrial Access (SIA) Road  0%2
 

Interchange Lighting 50% 

High Priority Bridge Replacement Program 
(HPBRP) 

0%3 

Multimodal Access Grant 5% 
1
 TDOT’s share is typically limited to $2 million 

2
 For a typical project, TDOT pays 100% of the cost of construction and/or engineering and 50% of ROW. 

3
 The program can pay up to 100% of the total project cost. 

Details, including applicable project types and application instructions, for each funding 
program are provided at: https://www.tn.gov/tdot/program-development-and-administration-
home/local-programs/funding-options.html. 

https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwjNsqWPrcHYAhXH24MKHaIGDhEQFggqMAA&url=https%3A%2F%2Fwww.tn.gov%2Fcontent%2Fdam%2Ftn%2Ftdot%2Fprogramdevelopment%2Flocalprograms%2Fdocuments-and-forms%2F100_PERCENT_ELIGIBLE_2014.pdf&usg=AOvVaw2Gphw49PsjcdOmCb_gZvZw
http://frwebgate.access.gpo.gov/cgi-bin/usc.cgi?ACTION=RETRIEVE&FILE=$$xa$$busc23.wais&start=711528&SIZE=42312&TYPE=TEXT
http://safety.fhwa.dot.gov/hsip/
http://www.fhwa.dot.gov/federalaid/guide/guide_current.cfm
https://www.tn.gov/tdot/program-development-and-administration-home/local-programs/funding-options.html
https://www.tn.gov/tdot/program-development-and-administration-home/local-programs/funding-options.html
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1.4 TDOT POLICIES FOR LOCAL MANAGEMENT OF FEDERAL AND STATE-FUNDED 
PROJECTS 

I. The process described in this manual assumes the project being considered is 
included in the TIP (in the case of urban areas over 50,000 population) or is included 
in the STIP and has been presented to the Rural Transportation Planning 
Organization (in the case of rural areas).  The steps required to include projects into 
the TIP/STIP are not covered in this manual. In addition, information regarding air 
quality conformity for CMAQ projects is not included. Information about these 
processes can be obtained from the Metropolitan Planning Organization (MPO) or 
Rural Planning Organization (RPO).  

II. Projects to be considered in this manual are primarily all other functionally classified 
routes except rural minor collector and local roads. They are funded in whole or in 
part with federal and/or State funding. This criterion does not apply to Transportation 
Alternatives type projects or bicycle/pedestrian facilities. 

III. TDOT’s position is that LGs shall manage and construct projects on the local system 
of roads.  LGs must, however, be staffed and equipped to manage and construct 
these projects.  LGs shall submit to TDOT the information and documents outlined in 
Chapter 3: Getting Started before beginning work on a project.  Approvals are based 
on federal regulations and determined after a review of the submitted materials by 
the Local Programs Development Office (LPDO).  Approvals are also based on 
TDOT’s assessment of the LG’s ability to perform the work. 

IV. In accordance with Federal Regulation 23 CFR 635.105, the LG must provide a full 
time employee of the LG to be in “responsible charge” of the project.  This person 
does not have to be an engineer. This person is required even when consultants 
have been retained by the LG to manage the entity’s engineering activities, including 
design and construction engineering and inspection (CEI) services.  This person is 
identified as a part of the initiation packet (Form 3-1). As the responsible charge 
changes during the life of the project, the LG will be asked to resubmit this page 
(Form 1-1) to keep LPDO’s records up-to-date.LGs may request technical 
assistance from TDOT at any time. 

V. The LPDO is the primary TDOT point of contact for project correspondence 
throughout the life of a project. The LPDO shall be copied on all transmittal letters 
when sending correspondence to other offices or divisions directly as noted in the 
manual. All submittals should be distributed in electronic format either by emailing 
Local.Programs@tn.gov or by FTP submittal to the LPDO.  Because of the volume 
of projects managed by TDOT, LGs are required to place the Project 
Identification Number (PIN), an eight digit number (Example: 716055.00), on all 
correspondence with TDOT. 

VI. A Legal Disclaimer, allowing for the withdrawal of federal funding and other penalties 
if the guidelines for all activities on federal projects is not followed, is included on all 
requests for payment submitted by LGs.  

VII. If an LG must adhere to a local ordinance which requires undergrounding utilities 
or relocating utilities per T.C.A. 13-20-301, the utilities may be eligible for 
reimbursement regardless of whether the utilities are located on public or private 

http://www.tdot.state.tn.us/longrange/functionalclass.htm
http://www.tdot.state.tn.us/longrange/functionalclass.htm
http://www.ecfr.gov/cgi-bin/text-idx?rgn=div8&node=23:1.0.1.7.23.1.1.5
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/3-1_Project_Initiation_Form_and_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/1-1_Responsible_Charge_Form.docx
mailto:Local.Programs@tn.gov
https://advance.lexis.com/documentpage/?pdmfid=1000516&crid=b93624d1-78fb-4bca-b13d-9a2cbd83829e&nodeid=AANAAUAADAAB&scrollreferenceid=&config=025054JABlOTJjNmIyNi0wYjI0LTRjZGEtYWE5ZC0zNGFhOWNhMjFlNDgKAFBvZENhdGFsb2cDFQ14bX2GfyBTaI9WcPX5&pddocfullpath=%2Fshared%2Fdocument%2Fstatutes-legislation%2Furn%3AcontentItem%3A4X8K-W5X0-R03M-3483-00008-00&ecomp=-kc_kkk&prid=b60f3c83-8ea4-42ef-949e-b27e4acf4324
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easement.  More detailed information about utilities can be found in Chapter 6: 
Right-of-Way (ROW), Utility and Railroad Procedures. 

VIII. LGs shall use TDOT’s standards, specifications and item numbers. 

1.5 FUNDING ELIGIBILITY 

State governments, LGs, Indian tribes, MPOs, and RPOs are eligible for funding. Each 
of these can partner with public, private, and non-profit entities. Refer to 
http://www.fhwa.dot.gov/federalaid/guide/guide_current.cfm for a guide to current programs 
and projects. 

1.6 CONSULTANT SELECTION 

I. LGs shall use TDOT prequalified consultants for every phase and follow TDOT's 
approved Local Version of TDOT Consultant Selection Policy (Form 1-2). TDOT’s 
approved Consultant Selection Policy provides for a small procurement process to 
be used when consulting fees are anticipated to be less than $150,000.  Contact the 
LPDO for approval to proceed with this process. When consulting fees are expected 
to exceed $150,000 an advertisement for consulting services must be published.  
Please refer to Form 1-2 for the specific details that must be included in the 
advertisement.  The draft of the advertisement must be reviewed and approved by 
LPDO before publishing. A consultant advertisement template, Form 1-3, is available 
for LG use. 

The TDOT prequalified list of consultants can be viewed at:  
https://www.tn.gov/tdot/business-redirect/consultantinfo.html. 

II. LGs shall formally adopt through board or council TDOT's approved Local Version of 
TDOT Consultant Selection Policy (Form 1-2). LGs shall provide proof of adoption to 
the LPDO. 

III. LG should select consultants who are TDOT prequalified in the required area of 
expertise. 

IV. The consultant’s overhead rates must be approved by TDOT prior to the consultant 
beginning work on the project. The maximum overhead rate for a State-funded 
project is 145%. 

V. The initial consultant selections for the project may occur before the NTP with the 
PE Phase for Environmental Only is received, but the LG is not authorized to begin 
work until the effective date on the NTP. Any cost incurred prior to the effective date 
on the NTP will not be reimbursed (such as placing an advertisement).  If expecting 
reimbursement, the advertisement date may be no earlier than the effective date. 

VI. Selection of all consultants used in the ROW phase (appraisers, review appraisers, 
negotiators, closing and relocation agents) shall also follow the TDOT Consultant 
Selection Policy. 

VII. The LG shall hire an independent consulting firm for CEI services to monitor the 
project and complete all the necessary inspection and documentation as outlined in 
the TDOT Proposed Scope of Work for CEI.  The LG may use the same consultant 
for all phases of the project for small size projects only. For mid-range and large 

http://www.fhwa.dot.gov/federalaid/guide/guide_current.cfm
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/1-2_Local_Version_of_TDOT_selection_policy.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/1-2_Local_Version_of_TDOT_selection_policy.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/1-3_Consultant_Ad.docx
https://www.tn.gov/tdot/business-redirect/consultantinfo.html
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/1-2_Local_Version_of_TDOT_selection_policy.docx
https://www.tn.gov/content/dam/tn/tdot/documents/ceiscope.pdf
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size projects, the selected CEI consultant shall not be associated with any 
other aspect of the project. Please refer to Section 3.1 and to the Local Version of 
TDOT Consultant Selection Policy (Form 1-2) for further information on this 
important requirement. The selected CEI consultant shall be a prequalified 
consulting firm on the TDOT prequalified list.  All CEI staff shall be qualified in 
accordance with TDOT requirements. 

The LG shall send a copy of the published advertisement or requests for 
proposals/qualifications that were sent to each consultant, a letter indicating the selection 
process used and the name of the consultant selected to the LPDO, and a copy of the signed 
contract.   

Depending on the type, amount, and difficulty of work, the LG may request that its own 
qualified forces be used to document, design, and inspect the construction work in accordance 
with these guidelines.  The use of local forces must be pre-approved by TDOT.  Refer to 
Chapter 3 and contact the LPDO for additional information. 

 

 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/1-2_Local_Version_of_TDOT_selection_policy.docx
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CHAPTER 2 - DISTRIBUTION MATRIX 

The Local Programs Development Office (LPDO) acts as guardian to all phases in 
locally managed projects in order to establish accountability and to ensure that all activities 
meet applicable standards.  The office provides “Notice to Proceed” documents for NEPA, 
Design, Right-of-Way (ROW), and Construction phases of project development. Overall, the 
LPDO is TDOT’s main point of contact for project correspondence and submittals throughout 
the life of a project. During certain phases of project development, the LG will be required to 
provide information directly to TDOT personnel and/or other entities. For projects initiated 
through TDOT eGrants, when the recipient is listed as LPDO the document should typically be 
submitted directly through the eGrants system. Documents listed in Table 2-1 should be 
distributed as follows. 

 
Table 2-1 - Distribution Matrix 

Document Type Recipients When Notes 

TDOT Policies 

Responsible Charge Form 
(Form 1-1) 

Local Programs 
Development Office 

During initiation 
and updated as 

needed 

This is also part of the 
Initiation Packet 

(Form 3-1).  
TDOT Selection Policy 

(Form 1-2) 
Local Programs 

Development Office 
During project 

initiation 
 

Consultant Advertisement Template 
(Form 1-3) 

Local Programs 
Development Office 

Prior to advertising 
for a consultant 

TDOT approval required.  

Consultant Advertisement, Procurement 
Process, Consultant Contract 

Local Programs 
Development Office 

After NTP for 
NEPA 

This submittal normally takes 
place after the NTP for 

NEPA; however, consultant 
procurement can happen 

prior to the NEPA Phase if no 
reimbursement is expected.  

Project Initiation 

Project Initiation Form and Checklist 
(Form 3-1) 

Local Programs 
Development Office 

Before the contract 
can be issued  

 

Certification of Compliance Regarding 
Third-Party Contracts 

(Form 3-2) 

Local Programs 
Development Office 

Before the contract 
can be issued 

 

Tennessee ITS Project Identification 
Form 

MPO and TDOT Traffic 
Operations 

Prior to inclusion 
into the TIP/STIP 

If the LG is not in an MPO 
area, the agency will need to 
consult with the LPDO. The 

signed copy should be 
submitted to LPDO with Form 

3-1.  

Environmental Clearance 

Draft Environmental Document 
TDOT Local Programs 

Environmental Coordinator-
Environmental Division   

After NTP for 
NEPA 

 
NEPA LGG Template 

  

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/1-1_Responsible_Charge_Form.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/3-1_Project_Initiation_Form_and_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/1-2_Local_Version_of_TDOT_selection_policy.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/1-3_Consultant_Ad.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/3-1_Project_Initiation_Form_and_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/3-2_Certification_of_Compliance_Regarding_Third-Party_Contracts.docx
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwj8wbO6w8jYAhUl_IMKHW3mAK4QFggrMAA&url=https%3A%2F%2Fwww.tn.gov%2Fcontent%2Fdam%2Ftn%2Ftdot%2Fdocuments%2FTennessee_ITS_Project_Identification_Form.pdf&usg=AOvVaw3Jiq0gVtv4NHCw25uV4vFY
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwj8wbO6w8jYAhUl_IMKHW3mAK4QFggrMAA&url=https%3A%2F%2Fwww.tn.gov%2Fcontent%2Fdam%2Ftn%2Ftdot%2Fdocuments%2FTennessee_ITS_Project_Identification_Form.pdf&usg=AOvVaw3Jiq0gVtv4NHCw25uV4vFY
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/Local_Programs_Template_Environmental_Doc_Jan2018.pdf
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Design 

Proprietary Product Letter Template 
(Form 5-1a and 5-1b) 

Local Programs 
Development Office 

During the Design 
Phase, if applicable 

and prior to 
completion of the 

ROW plans 

A justification letter from the 
LG must accompany the 

letter template. 

Design Exception Request and 
Justification Form 

(Form 5-2) 

Local Programs 
Development Office 

If applicable, as 
soon as a design 

exception is known 

 

Preliminary Plans 
Local Programs 

Development Office 

The first plan 
submittal in the 
Design Phase 

The Local Programs 
Development Office will 
submit to the necessary 

TDOT divisions for review.  

ROW Plans 
Local Programs 

Development Office 

The second plan 
submittal in the 
Design Phase 

The Local Programs 
Development Office will 
submit to the necessary 

TDOT divisions for review. 

Final ROW Plans 
Local Programs 

Development Office 

Required prior to 
moving to the 
ROW Phase 

Submittal only. 

Construction Plans 
Local Programs 

Development Office 
During the ROW 

Phase 

LPDO will submit to the 
necessary TDOT divisions 

for review. 

Preliminary Construction Estimate 
Local Programs 

Development Office 

With the Final 
ROW plan 

submittal, updated 
every 12 months 

Submittal only 

Preliminary Bridge Layout 
Local Programs 

Development Office 
Submitted with 

Form 5-3 
LPDO will submit to TDOT 

Structures for review.  

Design Policies Checklist and 
Certification 
(Form 5-3) 

Local Programs 
Development Office 

Required with 
every plan 
submittal  

 

Structures Design Checklist 
(Form 5-4) 

Local Programs 
Development Office 

Required with all 
structures plan 

submittals  

 

Final Bridge Plans  
Local Programs 

Development Office 

During the ROW 
Phase, submitted 

with Form 5-3  

LPDO  will submit to TDOT 
Structures for review 

Hydraulic Model Files with 
Hydraulic Design Summary 

Local Programs 
Development Office 

During the ROW 
Phase along with 

the hydraulic layout 
sheet 

LPDO  will submit to TDOT 
Structures for approval 

Final Retaining Walls Plans 
Local Programs 

Development Office 
During the ROW 

Phase  
LPDO  will submit to TDOT 

Structures for review 

Final Construction Plans 
Local Programs 

Development Office 

During the ROW 
Phase prior to NTP 

for Construction 
Submittal only 

ROW, Utilities, and Railroads 

Utility Consultant Firm Choice 
TDOT Regional Utility 

Coordinator 
During the ROW 

Phase 
Submit the contract, 

overhead rate, and estimate 

Railroad Photos  
TDOT State Railroad 

Coordinator 
During the ROW 

Phase 
If applicable 

Railroad Coordination Plans  
TDOT State Railroad 

Coordinator 
During the ROW 

Phase 
If applicable 

Railroad Estimate 
TDOT State Railroad 

Coordinator 
During the ROW 

Phase 
If applicable 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-1a__Project-Level_Proprietary_Product_Certification_Letter_Template.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-1b_Agency_Proprietary_Product_Certification_Letter_Template.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-2_Design_Exception_Request_and_Justification_form.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-3_Design_Policies_Checklist_and_Certification.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-3_Design_Policies_Checklist_and_Certification.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-4_Design_Certification_Letter.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-3_Design_Policies_Checklist_and_Certification.docx
https://www.tn.gov/content/dam/tn/tdot/structures/hydraulic-design/summary.pdf
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Civil Right Compliance 

Title VI Compliance 
Contact the TDOT Civil 

Rights Division 
Prior to the NTP for 

Construction  
 

Uniform Report of DBE 
Commitments/Awards 

(Form 7-1) 
TDOT Civil Rights Division Semi-annually  Copy LPDO 

Contractor Award Information (Form 7-
2) 

Local Programs 
Development Office 

As Soon as 
Possible after 

Award 
 

Pre-construction 

Proposal Contract Template 
(Form 8-1 Federal) 

Local Programs 
Development Office 

During the ROW 
Phase 

This template cannot be 
altered; to be used on 

federally-funded projects.  

Proposal Contract Template 
(Form 8-1 State) 

Local Programs 
Development Office 

During the ROW 
Phase 

This template cannot be 
altered; to be used on State-

funded projects.  

Construction Advertisement  
Authorization Checklist 

(Form 8-2) 

Local Programs 
Development Office 

During the ROW 
Phase, submitted 

with Form 8-1  

 

DBE Goal Worksheet 
Local Programs 

Development Office 
During the ROW 

phase 
TDOT concurrence required 

Final Construction Estimate 
Local Programs 

Development Office 

During the ROW 
Phase with or after 
the submittal of the 
final construction 

plans 

TDOT concurrence required 

Bid Advertisement Template 
(Form 8-3) 

Local Programs 
Development Office 

Prior to NTP for 
Construction  

TDOT approval required 

Construction 

Bid Concurrence Documents  
Local Programs 

Development Office 
Before Awarding 

Bids 

TDOT concurrence required; 
refer to Section 8.26 for 

complete list of documents 

Construction Engineering and 
Inspection (CEI)_Consultant Contract 

Local Programs 
Development Office 

Before TDOT Bid 
Concurrence  

 

Signed Construction Contract 
Local Programs 

Development Office 
After Bid Award 

A copy must be provided to 
Local Programs 

Development Office 

Contractor and CEI Information  
Local Programs 

Development Office 

Before Pre-
Construction 

Conference is Held 

This list of items required are 
detailed in the Bid 

Concurrence email from 
Local Programs 

Development Office 

Plans, Contract Proposal, and 
Construction Estimate  

TDOT Regional Operations/ 
TDOT Regional Materials 

and Tests 

Before Pre-
Construction 

Conference is Held 

Copy the Local Programs 
Development Office 

Construction Work Order 
TDOT Regional 

Operations/Local Programs 
Development Office  

Soon After it is 
Issued to the Prime 

Contractor  

 

Commercially Useful Function 
Checklist          

 (Form 8-9) 

TDOT Civil Rights Division 
TDOT.DBE.Program@tn.gov  

As Soon as DBE 
Starts Work 

Copy the Local Programs 
Development Office 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/7-1_Uniform_Report_of_DBE_Awards_Form.xlsx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/7-2_Construction_Award_Information_Form.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/7-2_Construction_Award_Information_Form.docx
http://www.tn.gov/assets/entities/tdot/attachments/8-1_Federal_Proposal_Contract_Template.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-1_State_Proposal_Contract_Template.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-2_Construction_Advertisement_Authorization_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/civilrights/small-business/GOALTutorialWorksheet-1.doc
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-3_Bid_Advertisement_Template.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-9_Commercially_Useful_Function_Checklist.docx
mailto:TDOT.DBE.Program@tn.gov
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Pre-Construction Conference Notice 
(Form 8-10a) 

TDOT Regional 
Operations/TDOT Regional 

Materials and Tests 

14 Days Prior to 
Pre-Construction 

Conference  

The complete list of 
stakeholders to copy is listed 

in Form 8-10a 

Pre-Construction Conference Minutes 
(Form 8-11a) 

All Attendees 
Following the Pre-

Construction 
Conference  

Copy the Local Programs 
Development Office 

Railroad Completion Notice 
(Form 8-15) 

Local Programs 
Development Office 

Upon Completion 
of Work 

The complete list of 
stakeholders to copy is listed 

in Form 8-15 

Start Notice 
(Form 8-17) 

Local Programs 
Development Office 

As Soon as 
Possible After 
Work Begins  

Copy the TDOT Regional 
Operations, Headquarters 
Materials & Tests Division, 

and TDOT Regional 
Materials and Tests Offices. 

The complete list of 
stakeholders to copy is listed 

in Form 8-17 

Bridge Construction Inspection 
Checklist (Form 8-22) 

TDOT Structures  
Upon Completion 

of Work  
Submitted with contract 

drawings 

Structures Construction Checklist  
(Form 8-26) 

TDOT Structures  
Upon Completion 

of Work  

Copy LPDO; submitted with 
shop drawings, as-built 

drawings, and final 
foundation type 

Prompt Payment 
(Form 8-29) 

TDOT Civil Rights Division 
DBE.runningtally@tn.gov 

Submitted Monthly 
by Prime 

Contractor  

This is in regard to 
subcontractors 

Change Order 
(Form 8-30) 

Local Programs 
Development Office 

As Needed 

All change orders must be 
submitted to LPDO for 
review and approval for 

eligibility 

Local Government Contact Information 
Form 

TDOT Headquarters 
Materials and Tests Division 

Before Testing 
This is for TDOT Materials 

and Tests charges 

Local Programs 
Materials and Tests Certification 

(DT-1696LP) 

Local Programs 
Development Office, 

Headquarters Materials and 
Tests Division, and Regional 

Materials Supervisor 

When Testing is 
Complete 

Submit along with the 
supplement form and failing 
tests and corrective actions 

Completion Notice 
(Form 8-33) 

Local Programs 
Development Office 

Upon Construction 
Completion  

Copy the contractor, TDOT 
Operations Office, 

Headquarters Materials and 
Tests Division, TDOT 

Regional Materials and Tests 
Office, and the Surety. The 

complete list of stakeholders 
to copy is listed in Form 8-33 

Advertisement for Claims  
Newspaper Where Work 

was Performed  
Upon Construction 

Completion  
Copy LPDO, the Surety, and 

the contractor 

Summary Change Order  
Local Programs 

Development Office 
Upon Construction 

Completion 
Use Form 8-30; submitted 

with final quantities 

CC-3 Form (Form 8-35) 
TDOT Civil Rights Division 

TDOT.DBE.Program@tn.gov 
Upon Construction 

Completion 
Copy the Local Programs 

Development Office 

End of Job Certificate 
(Form 8-36 

Local Programs 
Development Office 

Upon Construction 
Completion 

No invoices can be 
submitted after this form is 

submitted 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-10a_Pre-Construction_Conference_Notice.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-10a_Pre-Construction_Conference_Notice.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-11a_PreCon_Minutes.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-15_Railroad_Completion_Notice.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-17_Start_Notice.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-22_Bridge_Construction_Inspector_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-26_Structures_Construction_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-29_Prompt_Payment_To_Subcontractors.docx
mailto:DBE.runningtally@tn.gov
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-30_Change_Order_Form.docx
https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/field-ops-forms/Local_Government_Contact_Info_form.pdf
https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/field-ops-forms/Local_Government_Contact_Info_form.pdf
https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/field-ops-forms/LocalProgramsMaterialsCertificationForm(1).pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-33_Completion_Notice.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-30_Change_Order_Form.docx
http://www.tn.gov/assets/entities/tdot/attachments/8-35_CC-3_Form.docx
mailto:TDOT.DBE.Program@tn.gov
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-36_End_of_Job_Certificate.docx
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Billing Procedures 

A-133 Audit Information 
Local Programs 

Development Office 
Initiation Phase 

This is part of the Initiation 
Packet 

(Form 3-1). 

Authorized Signature Form 
(Form 9-1) 

Local Programs 
Development Office 

Initiation Phase, 
updated as needed 

This is part of the Initiation 
Packet 

(Form 3-1) and it is project 
specific. 

Local Government Main Invoice for 
Preliminary Engineering 

(Form 9-2) 
LPD.invoices@tn.gov 

After the NTP for 
NEPA  

These must be submitted no 
more often than monthly, but 

at least quarterly 

Local Government Invoice for Design 
(Form 9-3) 

LPD.invoices@tn.gov 
After the NTP for  

Design  

These must be submitted no 
more often than monthly, but 

at least quarterly 

Local Government Main Invoice for 
ROW 

(Form 9-4) 
LPD.invoices@tn.gov 

After the NTP for 
ROW  

These must be submitted no 
more often than monthly, but 

at least quarterly 

Local Government Construction Invoice 
(Form 9-5) 

LPD.invoices@tn.gov 
After the NTP for 

Construction  

These must be submitted no 
more often than monthly, but 

at least quarterly 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/local_programs_OMB_circular_A133.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/3-1_Project_Initiation_Form_and_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/9_1_Authorized_Signatures.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/3-1_Project_Initiation_Form_and_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/9-2_Local_Government_Main_Invoice_for_Preliminary_Engineering(NEPA).xlsx
mailto:LPD.invoices@tn.gov
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/9-3_Local_Government_Invoice_For_Design.xlsx
mailto:LPD.invoices@tn.gov
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/9-4_Local_Government_Main_Invoice_for_Right-of-way_Costs_ROW_Local_Main.xlsx
mailto:LPD.invoices@tn.gov
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/9-5_Construction_Local_Main.xlsx
mailto:LPD.invoices@tn.gov
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CHAPTER 3 - GETTING STARTED 

3.1 PROJECT INITIATION AND REQUIRED INFORMATION 

When a Local Government (LG) desires to manage and let a federally or State-funded 
project, it must first submit to Local Programs Development Office (LPDO) a Project Initiation 
Form and Checklist (Form 3-1) and competitive grant documentation, if applicable.  The basic 
requirements are outlined in this chapter. 

On July 10, 2017, the LPDO adopted TDOT eGrants, a web-based project management 
system. Through the use of this system, LGs can apply for, manage, submit documents, track 
and amend their locally managed transportation projects. TDOT eGrants allows for easy 
communication between the LGs, LPDO and consultants, and allows all interested parties to 
act upon and track the progress of their projects. All new STBG-funded projects shall be 
applied for and managed through TDOT eGrants. At this time, only the STBG program is being 
managed through TDOT eGrants. However, additional grant programs will be added in the 
future. Please refer to TDOT eGrants User Manual or contact the LPDO for additional 
information. 

3.1.1 CRITERIA FOR ALLOWING LOCAL GOVERNMENTS TO MANAGE PROJECTS 

A. Small projects (transportation alternatives, intersection improvements without 
significant right-of-way (ROW), Safe Routes to School, resurfacing, striping, 
signing, guardrail installation, signalization, and some bridge replacement 
projects requiring under one acre of acquisition, non-construction/service 
contract projects, low-risk and non-SEA ITS projects) 

Requirements: 

 LG can use the same consultant for the entire project (planning, preliminary 
engineering, and CEI). 

 Must have a full-time employee on staff with experience managing 
transportation projects. 

 Must hire consultants for all phases of the project from TDOT’s prequalified 
list if the LG has not been approved by TDOT to use their own forces.  The 
consultants must be qualified in the required area of expertise. 

Method: 

 Written statement of qualifications. 

B. Mid-range projects (minor roadway widening, realignment of existing roadway, 
signalization projects with the addition of turn lanes, intersection improvements 
requiring over one acre of acquisition, bridge replacement projects requiring 
over one acre of acquisition, projects with environmental requirements greater 
than a categorical exclusion but less than an EIS, high-risk ITS) 

Requirements: 

 The selected CEI consultant shall not be associated with any other aspect 
of the project. 

mailto:Local.Programs@tn.gov
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/3-1_Project_Initiation_Form_and_Checklist.docx
https://tdot.intelligrants.com/login2.aspx?APPTHEME=TNDOT_LPDO
https://tdot.intelligrants.com/documentation/TNDOT/TDOT_Grantee_Manual_V4.pdf
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 Must have qualified full-time professional engineer on staff. 

 Must hire consultants for all phases of the project from TDOT’s prequalified 
list. The consultants must be qualified in the required area of expertise. 

Method: 

 Written statement of qualifications. 

C. Large projects (construction of new facilities, major widening or realignment of 
existing roadways that require significant land acquisition over 10 acres, 
environmental clearances that require an EIS) 

Requirements: 

 The selected CEI consultant shall not be associated with any other aspect 
of the project. 

 Must have qualified full-time professional engineer on staff with extensive 
experience working with federally-funded transportation projects. 

 Must hire consultants from TDOT’s prequalified list for all phases of the 
project. The consultants must be qualified in the required area of expertise. 

Method: 

 Written statement of qualifications. 

3.1.2 REQUIREMENTS OF PROJECT INITIATION PACKAGE 

I. Description of the project.  Project descriptions shall outline the scope of the project, 
include termini (beginning and end), and should be referenced as running west/east 
and south/north.  It should also include the log miles for the route in question, if 
available, route numbers, location on map, functional classification, railroad 
information, and budget. 

II. A list of the LG’s staff who will be overseeing the work, including names and 
qualifications of those performing environmental, civil rights, design, and 
construction work for the project.  These employees must be full-time employees 
of the LG and cannot be hired just for the management of this project.  This differs 
from the requirement for force account work in that those employees who oversee 
contract labor for any phase need not have the credentials to perform the work, but 
must have experience and expertise in supervising or overseeing consultants and/or 
contractors. The LG must designate a qualified Local Government Project 
Supervisor and a Local Government Official who will be the responsible charge for 
the administration of the project, including, but not limited to: requesting 
authorization of funds, requesting award of contract, supervision of the CEI, authority 
to approve changes, and accountability for contract compliance (23 CFR 635.105).  
If the responsible charge changes through the course of the project, the LG must 
notify the LPDO, and resubmit Form 1-1. 

III. List of consultants involved with the project at this point if they have already been 
selected.  Expenses incurred prior to authorization date would not be eligible for 
reimbursement. 

http://www.ecfr.gov/cgi-bin/text-idx?SID=5074dc1c987e7c0c2cfb56fc3febebc8&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1105
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/1-1_Responsible_Charge_Form.docx
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IV. LG must have a civil rights coordinator on staff that has completed the Title VI 
training, which is available online. Designate appropriate person(s) responsible for 
ensuring compliance with Title VI, EEO, and DBE requirements.  (Title VI 
Coordinator, EEO Officer, DBE Liaison) This person should have a responsible 
position in the LG and have easy access to the head of the LG. 

V. A statement of the LG’s experience in managing projects similar to the one being 
contemplated, as well as including their resumes and qualifications. 

VI. Information about any proprietary items the LG may wish to use in its performance of 
the contract.  Proprietary items are those that can be obtained from only one source.  
Federal law requires approval of these items before they can be used. Approval 
must come from TDOT through the LPDO.  Refer to Chapter 5 for additional 
information on proprietary items. 

VII. The LG shall provide the LPDO a completed Form 9-1, with the signatures of 
persons authorized to sign as “Local Government Project Supervisor” and “Local 
Government Official”.  The LPDO will verify the original signatures on each invoice 
submitted for payment.  Invoices received that do not contain the signature of an 
authorized person will be returned.  

VIII. The purpose and need statement shall be provided for all projects. The purpose 
and need should be based on at least one (1) of the following factors: 

A. Safety – Are the proposed improvements necessary to correct an existing or 
potential safety hazard? Is the existing crash rate excessively high? Why? How 
long will the proposed improvements improve the crash rates? 

B. System Linkage – Is the roadway under study a “connecting link?” How does it 
fit in the transportation system? 

C. Capacity – Is the capacity of the present facility inadequate for present traffic? 
Projected traffic? What capacity is needed? What is the level(s) of service for 
existing and proposed facilities? 

D. Transportation Demand – Including relationship to any statewide plan or 
adopted urban transportation plan together with an explanation of the project’s 
traffic forecasts that are substantially different from those estimates from the  
23 U.S.C. 134 planning process (http://www.fhwa.dot.gov/hep/guidance/
index.cfm). 

E. Legislation – Is there a Federal, State, or Local Governmental mandate for the 
improvements? 

F. Social Demands or Economic Development – New employment, schools, 
land use plans, recreation, etc. What projected economic development/land use 
changes indicate the need to improve or add to the highway capacity? 

G. Modal Interrelationships – How will the proposed improvements interface with 
and serve to complement airports, rail and port facilities, mass transit services, 
bicycle and pedestrian facilities, etc.? 

H. Roadway Deficiencies – Are the proposed improvements necessary to correct 
existing roadway deficiencies (i.e. substandard geometrics, load limits on 

http://www.fhwa.dot.gov/construction/cqit/propriet.cfm
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/9_1_Authorized_Signatures.docx
http://frwebgate.access.gpo.gov/cgi-bin/usc.cgi?ACTION=RETRIEVE&FILE=$$xa$$busc23.wais&start=997506&SIZE=63189&TYPE=TEXT
http://www.fhwa.dot.gov/hep/guidance/index.cfm
http://www.fhwa.dot.gov/hep/guidance/index.cfm


Seventh Edition, March 2018 Local Government Guidelines for the Management of 
 Federal and State-funded Transportation Projects 

 

TDOT 3-4 Return to Table of Contents  

structures, inadequate cross section, or high maintenance costs)? How will the 
proposed changes improve the existing facility? 

The following websites provide additional information on the importance of the purpose 
and need statement to the NEPA process: 

https://www.environment.fhwa.dot.gov/legislation/nepa/guidance_purpose_need.aspx 

https://www.environment.fhwa.dot.gov/nepa/trans_decisionmaking.aspx 

IX. A copy of any agreements, contracts, and memorandums of understanding or other 
legal instruments the LG has entered into with parties other than TDOT that may 
have bearing on or affect the project in any way.  If there are no such agreements, 
the LG shall sign a certification of compliance to that effect (Certification of 
Compliance Regarding Third Party Contracts) (Form 3-2). 

X. A statement about the method of bidding the LG wishes to use for the project.  
Federal law requires that the competitive method of bidding (let to contract) be used 
unless there is pre-approval of some other method of bidding. 

XI. Information regarding donated services or land. 

XII. ROW Training Certification (TTAP Training & Workshops). 

XIII. Local Programs Training Certification (TTAP Training & Workshops). 

XIV. Local Programs CEI Training Certification (Local Programs Training). 

XV. Confirmation of the adoption of an ADA Transition Plan (only applicable to LGs 
with 50 or more employees). If none, provide estimated date of plan adoption. 

XVI. At the time of application to the LPDO, the LG shall submit the most current A-
133 Audit Documentation.  This document must state the LG has sufficient 
accounting controls to properly manage federal funds.  LGs receiving funds under 
this program are subject to compliance audits by the TDOT Finance Office. 

XVII. Copy of the TIP project page. 

XVIII. Copy of traffic study warrant for new signal. 

XIX.  

3.1.3 ITS PROJECTS 

Intelligent Transportation Systems (ITS) Projects receiving federal or State funding 
require adherence to specific implementation guidelines.  The requirements that apply to ITS 
projects are detailed in 23 CFR 940 and the Tennessee Department of Transportation (TDOT) 
ITS Project Development Guidelines. 23 CFR 940.3 defines ITS projects as the following: “any 
project that in whole or in part funds the acquisition of technologies or systems of technologies 
that provide or significantly contribute to the provision of one or more ITS user services as 
defined in the National ITS Architecture.” TDOT sub-categorizes ITS projects into three levels 
(High Risk, Low Risk, or Non-SEA).  High Risk ITS projects require a completed Systems 
Engineering Analysis Report (SEAR), and Low Risk ITS projects require a completed 
Simplified Systems Engineering Analysis Form (SSEAF). The classification of a roadway 
project as an ITS project should be determined prior to inclusion in the Transportation 
Improvement Program (TIP) or State Transportation Improvement Program (STIP). As projects 

https://www.environment.fhwa.dot.gov/legislation/nepa/guidance_purpose_need.aspx
https://www.environment.fhwa.dot.gov/nepa/trans_decisionmaking.aspx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/3-2_Certification_of_Compliance_Regarding_Third-Party_Contracts.docx
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=5ab4c9940ae2f51e1fd78a601a9cd6a6&n=23y1.0.1.7.23&r=PART&ty=HTML%2323:1.0.1.7.23.1.1.4#se23.1.635_1104
http://ctr.utk.edu/ttap/training/index.html
http://ctr.utk.edu/ttap/training/index.html
https://www.tn.gov/tdot/program-development-and-administration-home/local-programs/local-programs-training.html
https://www.ada.gov/comprob.htm
http://www.ecfr.gov/cgi-bin/text-idx?SID=5074dc1c987e7c0c2cfb56fc3febebc8&mc=true&node=pt23.1.940&rgn=div5
https://www.tn.gov/content/dam/tn/tdot/traffic-operations/ITS_Project_Development_Guidelines_-_TOD-_July_20_2016.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=5074dc1c987e7c0c2cfb56fc3febebc8&mc=true&node=pt23.1.940&rgn=div5#se23.1.940_13
https://ops.fhwa.dot.gov/its_arch_imp/archrule_final_1.htm
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are submitted for inclusion in the TIP, each project should be evaluated by the submitting 
agency to determine if the project includes any ITS elements. If the project contains any ITS 
elements, the submitting agency must complete and send the Tennessee ITS Project 
Identification Form electronically to the TDOT Traffic Operations Division at 
TDOT.TrafficOps@tn.gov. It is the responsibility of TDOT to validate if a project is an ITS 
project, make the risk determination, and notify in writing the Planning Organization and the LG 
of the determination and the need for a SSEAF, SEAR, or of any additional required 
documentation. The completed ITS form will then be attached to the Form 3-1 when submitted 
to the LPDO.  

3.1.4 OTHER INFORMATION 

More detailed information about accounting matters can be found in Chapter 9: Billing 
Procedures. 

Reduced requirements for Non-Traditional projects can be found in Chapter 10: Non- 
Traditional Projects. 

 

https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwj8wbO6w8jYAhUl_IMKHW3mAK4QFggrMAA&url=https%3A%2F%2Fwww.tn.gov%2Fcontent%2Fdam%2Ftn%2Ftdot%2Fdocuments%2FTennessee_ITS_Project_Identification_Form.pdf&usg=AOvVaw3Jiq0gVtv4NHCw25uV4vFY
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwj8wbO6w8jYAhUl_IMKHW3mAK4QFggrMAA&url=https%3A%2F%2Fwww.tn.gov%2Fcontent%2Fdam%2Ftn%2Ftdot%2Fdocuments%2FTennessee_ITS_Project_Identification_Form.pdf&usg=AOvVaw3Jiq0gVtv4NHCw25uV4vFY
mailto:TDOT.TrafficOps@tn.gov
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/3-1_Project_Initiation_Form_and_Checklist.docx
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CHAPTER 4 - ENVIRONMENTAL CLEARANCE PROCEDURES 

The Local Government (LG) is required to perform all work in accordance with the 
National Environmental Policy Act (NEPA). Due to the unique nature of Local Programs 
projects, it is recommended that the LG or its consultant speak to the Local Programs contact 
within Tennessee Department of Transportation (TDOT) Environmental Division before 
beginning any NEPA work. The Environmental Division will provide the LG with information 
and the appropriate forms for project coordination and documentation. All environmental 
documentation must be prepared in accordance with the Local Government Guidelines for 
Completing the NEPA Process (LGG NEPA) and Federal Highway Administration (FHWA) 
guidance. Once a project advances to the Environmental Phase, the Local Programs 
Development Office (LPDO) will direct the LG or its consultant to the appropriate contact within 
the Environmental Division for assistance throughout the environmental clearance process. 

The NEPA process identifies the potential environmental impacts of federally-funded 
projects and the mitigation measures that may be required to address these impacts. NEPA 
requires federal agencies to consider environmental issues prior to making any major 
decisions on projects that have federal involvement (e.g., funding or permitting). To determine 
a project’s potential benefit or harm to the environment, NEPA requires an assessment of 
environmental impacts and an evaluation of alternatives to avoid any identified adverse 
impacts to the environment. The environmental regulations and requirements discussed in this 
chapter apply to Local Programs projects that have a federal nexus, such as the use of federal 
funds or actions on federal or tribal lands. If federal funds are used for any part of a Local 
Programs project, whether or not federal funds are used for environmental documentation 
activities, the LG must follow the procedures included in this chapter. Certain State-funded 
projects will also require environmental coordination and documentation of a Tennessee 
Environmental Evaluation Report (TEER). 

The TDOT Environmental Division oversees the environmental clearance process and 
is responsible for ensuring that applicable regulations are followed. The TDOT Environmental 
Division is also responsible for reviewing environmental documents to ensure that they comply 
with environmental requirements and may serve as the signing authority on documents that do 
not require FHWA review. 

Throughout the NEPA process, LGs are responsible for obtaining all information and 
data needed to prepare reports, studies, and environmental documents in accordance with 
TDOT processes for compliance with NEPA requirements and other environmental 
regulations. While the Environmental Division’s Local Programs contact is available for 
guidance and will facilitate agency coordination, LGs are responsible for the preparation of 
coordination materials, required studies, and the environmental document itself. 

 

 

 

 

  

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/TDOT_Local_Government_Guildelines_NEPA_2017.pdf
https://www.fhwa.dot.gov/environment/
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Figure 4-1  Public Involvement/NEPA Flow Chart for CE Documents 
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https://www.tn.gov/tdot/business-redirect/consultantinfo.html
https://www.tn.gov/tdot/business-redirect/consultantinfo.html
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwifwOahzMjYAhUB0IMKHU_4CqkQFggoMAA&url=https%3A%2F%2Fwww.tn.gov%2Ftdot%2Fgovernment-how-do-i---%2Fencourage-public-involvement.html&usg=AOvVaw2BexfhIHGKz6SfwJtCvqCA
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwifwOahzMjYAhUB0IMKHU_4CqkQFggoMAA&url=https%3A%2F%2Fwww.tn.gov%2Ftdot%2Fgovernment-how-do-i---%2Fencourage-public-involvement.html&usg=AOvVaw2BexfhIHGKz6SfwJtCvqCA
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/TDOT_Local_Government_Guildelines_NEPA_2017.pdf
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https://www.tn.gov/tdot/business-redirect/consultantinfo.html
https://www.tn.gov/tdot/business-redirect/consultantinfo.html
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwjajYfhzMjYAhWk6YMKHYBMB6oQFggoMAA&url=https%3A%2F%2Fwww.tn.gov%2Fcontent%2Fdam%2Ftn%2Ftdot%2Fprogramdevelopment%2Flocalprograms%2Fdocuments-and-forms%2Flocal_programs_2011_Revised_Tenn_Envir_Procedures_Manual.pdf&usg=AOvVaw2jpGRw-dZO4iWV_u3qbOGR
https://www.tn.gov/tdot/environmental-home/transportation-environmental-analysis-office/transportation-environmental-environmental-analysis-nepa-documentation/transportation-environmental-tennessee-environmental-streamlining-agreement.html
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwifwOahzMjYAhUB0IMKHU_4CqkQFggoMAA&url=https%3A%2F%2Fwww.tn.gov%2Ftdot%2Fgovernment-how-do-i---%2Fencourage-public-involvement.html&usg=AOvVaw2BexfhIHGKz6SfwJtCvqCA
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwifwOahzMjYAhUB0IMKHU_4CqkQFggoMAA&url=https%3A%2F%2Fwww.tn.gov%2Ftdot%2Fgovernment-how-do-i---%2Fencourage-public-involvement.html&usg=AOvVaw2BexfhIHGKz6SfwJtCvqCA
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwifwOahzMjYAhUB0IMKHU_4CqkQFggoMAA&url=https%3A%2F%2Fwww.tn.gov%2Ftdot%2Fgovernment-how-do-i---%2Fencourage-public-involvement.html&usg=AOvVaw2BexfhIHGKz6SfwJtCvqCA
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwifwOahzMjYAhUB0IMKHU_4CqkQFggoMAA&url=https%3A%2F%2Fwww.tn.gov%2Ftdot%2Fgovernment-how-do-i---%2Fencourage-public-involvement.html&usg=AOvVaw2BexfhIHGKz6SfwJtCvqCA
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwifwOahzMjYAhUB0IMKHU_4CqkQFggoMAA&url=https%3A%2F%2Fwww.tn.gov%2Ftdot%2Fgovernment-how-do-i---%2Fencourage-public-involvement.html&usg=AOvVaw2BexfhIHGKz6SfwJtCvqCA
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NOTICE TO PROCEED WITH THE FUNDED 

PRELIMINARY ENGINEERING PHASE  

(ENVIRONMENTAL ONLY) 

OF PROJECT DEVELOPMENT 

PIN:        

FEDERAL PROJECT NUMBER:        

STATE PROJECT NUMBER:        

ROUTE (STREET NAME):        

FROM:        

TO:        

CITY:        

COUNTY:        

REGION:        

  

Effective Date:  

Date of Transmittal:  

 

This letter serves as your official Notice to Proceed with the above referenced phase of work 
for the subject project.  The Local Government shall perform this phase of project development 
in accordance with the Local Government Guidelines provided on the Local Program 
Development Office website at https://www.tn.gov/tdot/program-development-and-
administration-home/local-programs.html.  Work may not be performed for any later phase of 
project development until an additional Notice to Proceed is issued.  Any work performed 
ahead of a Notice to Proceed’s Effective Date will not be reimbursed. 

You may procure, in accordance with law, a consulting engineering firm to do all phases of 
preliminary engineering at this time.  Please refer to Section 1.6 of the Local Government 
Guidelines for guidance on consultant selection, if needed.  Please provide a copy of the 
executed contract with the consultant and a copy of the notice sent to the consultant indicating 
the date work was authorized on the phase of the project mentioned above.  These documents 
should be addressed to Manager, Local Program Development Office and sent by email to 
Local.Programs@tn.gov. Note: If the person in responsible charge for this phase of the project 
has changed since Form 3-1 (Project Initiation Form) was submitted, the Local Government 
shall resubmit the responsible charge page (Form 1-1) at this time to the Local Programs 
Development Office at the email below. 

If you have questions or concerns regarding this matter, please direct them to
Your Local Programs Monitor at 615.741.5314 in the Local Programs Development Office.  
You may contact us by email at: Local.Programs@tn.gov. 

Figure 4-2  NTP with Preliminary Engineering Environmental Only 

PLEASE NOTE: LGs should not proceed with any preliminary engineering work 
for which they expect reimbursement until they receive the above document from TDOT. 

https://www.tn.gov/tdot/program-development-and-administration-home/local-programs.html
https://www.tn.gov/tdot/program-development-and-administration-home/local-programs.html
mailto:Local.Programs@tn.gov
mailto:local.programs@tn.gov
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4.1 NEPA PROCESS 

Signed into law on January 1, 1970, NEPA establishes national environmental policy 
and goals for the protection, maintenance, and enhancement of the environment. For 
proposed actions with a federal nexus, NEPA provides a mechanism for meeting many 
environmental reviews and approvals. 

Due to their wide variety and varying complexity, transportation projects have the 
potential to affect the environment in many different ways and degrees. Locally-let projects are 
required to follow the NEPA process to ensure that projects are properly evaluated, the 
necessary environmental commitments are identified, and the appropriate documentation 
necessary to obtain environmental clearance is completed. Before undertaking a proposed 
action, the LG, with input from TDOT and FHWA, must identify whether or not a proposed 
action or alternative has the potential to result in significant environmental impacts.  

While the Local Government Guidelines (LGG) manual provides a basic outline and 
guidance for environmental clearance and documentation of locally-let projects, it does not 
replace the Local Government Guidelines for Completing the NEPA Process (LGG NEPA) 
(LGG NEPA), but rather serves as a complement to the LGG. The LGG NEPA should be 
consulted for more detailed environmental clearance and documentation information. 

4.2 DEFINING THE STUDY AREA 

Before initiating the NEPA process, the project’s area of potential effect (APE) must be 
defined. A project study area should expand beyond the actual footprint of a project and 
include anticipated detours, equipment staging areas, new right-of-way (ROW), and both 
temporary and permanent easements. A clearly defined APE based on the purpose and need 
that incorporates all aspects of the project can minimize project delays and additional costs. 
Studies and documents developed to support an environmental document will include a more 
clearly defined project area that is relevant to the actual project footprint and specific to the 
project area being analyzed and must be shown on functional plans (for no plans contracts) or 
on preliminary plans (20% - 30% complete). 

In order to adequately define the study area, typically 30% plans are necessary to 
submit along with the draft environmental document to TDOT. 

4.3 LEVELS OF NEPA DOCUMENTATION 

Depending on the type of action and severity of potential environmental impacts, there 
are three levels of evaluation and documentation for projects. These include Categorical 
Exclusions (CE), Environmental Assessments (EA), and Environmental Impact Statements 
(EIS). The LG should contact the TDOT Environmental Division to determine what level of 
documentation and assessment will be required for environmental clearance. 

 CEs are completed for projects that cause lesser or mitigated social, economic, or 
environmental impacts. CEs are described in further detail later in this chapter. 

 EAs are completed for larger-scale projects that do not meet the requirements for a CE, 
projects that can have environmental impacts reduced through mitigation, and projects 
in which the significance of the environmental impact is not clearly established. 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/TDOT_Local_Government_Guildelines_NEPA_2017.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/TDOT_Local_Government_Guildelines_NEPA_2017.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/TDOT_Local_Government_Guildelines_NEPA_2017.pdf
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 EISs are completed for actions that significantly impact the quality of the human and 
natural environment. 

4.3.1 CATEGORICAL EXCLUSIONS (CE) 

CEs are actions which meet the definition contained in 40 CFR 1508.4, and, based on 
past experience with similar actions, do not involve significant environmental impacts. They are 
actions which: do not induce significant impacts to planned growth or land use for the area; do 
not require the relocation of significant numbers of people; do not have a significant impact on 
any natural, cultural, recreational, historic, or other resource; do not involve significant air, 
noise, or water quality impacts; do not have significant impacts on travel patterns; or do not 
otherwise, either individually or cumulatively, have any significant environmental impacts. CEs 
are divided into 3 categories, C-List, Programmatic and D-List, further details of the CE 
document type follow: 

 C-List CE 

C-List CEs are primarily non-construction actions, such as planning grants for 
training and research, or limited construction actions, such as utility installations, 
landscaping, and fencing. Experience has shown that because of their limited 
nature, these types of activities never or almost never cause significant 
environmental impacts. 

 Programmatic Categorical Exclusion (PCE) 

Some types of projects are processed programmatically. On January 20, 
2016, FHWA and TDOT entered into a “Programmatic Categorical Exclusion 
Agreement,” in which TDOT and FHWA agreed in advance with the classification of 
certain projects as identified in 23 CFR Part 771.117(d) as CEs. 

The Local Programs NEPA Template should be for C-List CEs and PCEs. 
The LG is responsible for filling out the template and submitting to the TDOT 
Environmental Division for approval.  

 D-List Categorical Exclusion (CE) 

A D-List CE includes those activities that have a higher potential for impact, 
but the impacts would still be minor in nature, thus allowing the action to meet the 
criteria for a CE. Some documentation must be provided for an action that falls into 
the D-list category so that the FHWA can determine if the CE classification is 
appropriate. The level of information is dependent upon the action’s potential level of 
impact, controversy, or inconsistency with other agencies’ environmental 
requirements. Where adverse environmental impacts are likely to occur as a result 
of the project, the level of analysis should be sufficient to define the extent of the 
impact, identify appropriate mitigation measures, and address known and 
foreseeable agency and public concerns. 

Please refer to the LGG NEPA or contact the Environmental Division for more 
information on classification and levels of environmental documentation.  The Local Programs 
NEPA Template should be used for developing the NEPA document.  

http://www.ecfr.gov/cgi-bin/text-idx?SID=252ddc620da8e3734f78a9916b3154a8&mc=true&node=se40.33.1508_14&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?rgn=div8&node=23:1.0.1.8.43.0.1.9
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/Local_Programs_Template_Environmental_Doc_Jan2018.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/TDOT_Local_Government_Guildelines_NEPA_2017.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/Local_Programs_Template_Environmental_Doc_Jan2018.pdf
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4.4 STATE-FUNDED PROJECTS – TENNESSEE ENVIRONMENTAL EVALUATION 
REPORT (TEER) 

While locally-let projects that are State-funded are not subject to NEPA, these projects 
undergo environmental review and clearance. Many of these projects go through the same 
coordination process and receive the same level of clearance. While many State-funded 
projects call for the completion of a TEER, some are eligible for “No TEER Required” 
documentation. The LG will need to contact the Environmental Division’s Local Programs 
contact to discuss the project details and determine the level of documentation and review that 
will be required. 

4.5 DOCUMENT COORDINATION 

During the environmental clearance process, there are four main areas of 
environmental review that are addressed: Ecology, Air Quality, Noise Quality, Hazardous 
Materials, and Cultural Resources (Archaeology and Historic Preservation). Coordination with 
State and federal agencies and TDOT technical sections provides the necessary clearance for 
each of these areas of review. 

4.5.1 ECOLOGY 

The Environmental Division’s Local Programs contact will coordinate with and distribute 
materials to all technical and agency reviewers for the project. At the minimum, Local 
Programs projects are reviewed by U.S. Fish and Wildlife Service (USFWS), Tennessee 
Wildlife Resources Agency (TWRA), Tennessee Department of Environment & Conservation 
(TDEC), and the U.S. Army Corps of Engineers (USACE). The LG will prepare a letter that 
includes an initial environmental review of the project. The Environmental Division’s Local 
Programs contact will review and distribute the completed package to regulatory and reviewing 
agencies. Depending on the agencies’ reviews and comments, additional work and evaluation 
may be requested.  

The LG shall ensure that findings regarding water resources presented to TDOT are 
performed by a qualified person or firm. This includes successful completion of Qualified 
Hydrologic Training by the Tennessee Department of Environment and Conservation and 
certification as a Qualified Hydrologic Professional (QHP). The link to the TDEC QHP web site 
is https://www.tn.gov/environment/program-areas/wr-water-resources/water-quality/water-
quality-training.html.  

TDOT Ecology staff will review all submissions from the LG for completeness to ensure 
that the necessary components are present. These include, but are not limited to, identification 
of natural resource features, agency coordination, and any special notes or requirements.  A 
complete list of requirements and instructions can be found in the Ecology Scope of Work that 
will be supplied by the Environmental Division’s Local Programs contact.  TDOT Ecology staff 
will not verify the accuracy of findings, only the contents of the submittal. 

It is imperative that no construction work begins until all agency coordination is 
complete and any concerns are resolved. This may include but is not limited to: 

 Coordination with the USFWS for Federally-listed threatened and endangered species. 
Where the proposed project will require tree cutting, coordination with the USFWS must 
include threatened and/or endangered bat species. 

https://www.tn.gov/environment/program-areas/wr-water-resources/water-quality/water-quality-training.html
https://www.tn.gov/environment/program-areas/wr-water-resources/water-quality/water-quality-training.html
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 Coordination with the TWRA for State-listed threatened and endangered species. 

 Where the QHP reviewing the project site finds water resources that would be impacted by 
the proposed project, the LG shall request a Preliminary Jurisdictional Determination (PJD) 
or formal Jurisdictional Determination (JD) from the USACE. If the water resources to be 
impacted (typically streams and wetlands) have not previously been assessed by TDEC, 
the LG will request resource assessments from TDEC. 

While in certain cases an agency may defer to the judgment and requirements of 
another reviewing agency, coordination must be completed with and clearance provided by 
each agency. Depending on the project scope, programmatic agreements and memorandums 
may apply. 

4.5.2 TDOT AIR QUALITY & NOISE AND HAZARDOUS MATERIALS 

Project information will also be sent to TDOT Air Quality, Noise, and Hazardous 
Materials Sections for review and comment. If additional work is requested, any studies or 
assessments will be conducted by the LG and submitted to the Environmental Division.  
Studies will be completed in accordance with requirements detailed in the LGG NEPA.  The Air 
and Noise Section and Hazardous Material Section can supply report templates as requested. 

Most projects do not require any type of quantitative air quality analysis.  TDOT must 
complete additional air quality coordination for any project in Tennessee’s PM2.5 
nonattainment or maintenance areas as listed in the LGG NEPA.  The LGG NEPA outlines the 
air quality study process. 
 

Noise studies are required for projects that are “Type I” in accordance with the FHWA 
noise regulation, Procedures for Abatement of Highway Traffic and Construction Noise, 23 
CFR 772, and the TDOT’s Policy on Highway Traffic Noise Abatement (TDOT’s noise 
policy).  Type I projects include widening to provide additional through travel lanes, 
construction of roads on new alignment, new interchanges, truck climbing lanes, rideshare lots, 
and auxiliary lanes 2,500 feet or longer outlines the noise study process for Type I projects. 
TDOT’s noise study templates should be used for all projects to ensure consistency in analysis 
procedures and reporting. Only individuals (TDOT or consultant staff) qualified in the field of 
highway traffic noise analysis shall conduct highway traffic noise studies for TDOT projects or 
local projects that will utilize federal or state funding. Section 5.3.4 (Noise) of the LGG NEPA 
outlines the minimum qualifications.  Projects that are “Type III” in accordance with the FHWA 
noise regulation do not require noise studies.  Type III projects include safety improvements, 
resurfacing, bicycle/pedestrian projects, and most intersection improvements. 

4.5.3 CULTURAL RESOURCES AND NATIVE AMERICAN CONSULTATION 

All projects receiving federal funding through TDOT are required to comply with Section 
106 of the National Historic Preservation Act (NHPA). The NHPA is a stand-alone law but is 
required for NEPA compliance. Section 106 requires the identification of historic properties 
(including archaeological sites, buildings, structures, objects, and districts) that are listed in or 
eligible for listing in the National Register of Historic Places. After identification, the effects of 
the proposed project on historic properties must also be evaluated and, if the effects are 
determined to be adverse and unavoidable, they must be minimized and mitigated. For more 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/TDOT_Local_Government_Guildelines_NEPA_2017.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/TDOT_Local_Government_Guildelines_NEPA_2017.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/TDOT_Local_Government_Guildelines_NEPA_2017.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/TDOT_Local_Government_Guildelines_NEPA_2017.pdf
http://www.gpo.gov/fdsys/pkg/STATUTE-80/pdf/STATUTE-80-Pg915.pdf
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information about the Section 106 process and terms used in this guidance, visit 
www.achp.gov. A Section 106 submission is required for all Local Programs projects. The level 
of report is dependent on the type of project and its potential to affect historic properties. In 
general, the basic Local Programs Section 106 Cultural Resources Template will be sufficient; 
however, when deemed necessary by the TDOT Cultural Resources staff, the LG may be 
required to hire qualified archaeology and/or historic preservation consultants to complete 
more in-depth studies. A copy of the basic Local Programs Section 106 template will be 
provided to you by the Environmental Division’s Local Programs contact; and for more in-depth 
reports, a copy of TDOT's Archaeology and Historic Preservation Scopes of Work can also be 
provided by TDOT Cultural Resources staff. Once TDOT historians and archaeologists vet the 
Section 106 submission and are satisfied it meets TDOT's and the Tennessee State Historic 
Preservation Office’s (SHPO) requirements, they will send the Section 106 submission and 
related documents to the SHPO for review and concurrence. 

4.6 APPROVAL OF ENVIRONMENTAL DOCUMENT 

After all coordination is completed, a record of correspondence and clearance will be 
recorded in the appropriate environmental document. The LG will be responsible for preparing 
and submitting the Draft NEPA document and all supporting materials to the Environmental 
Division’s Local Programs contact who will then review. Once any requested revisions have 
been made, the document will be sent off for appropriate signature(s). When all necessary 
signatures have been received, the Environmental Division will distribute the approved NEPA 
document. After approval, an environmental document is valid for three years or until changes 
to the scope or the APE are proposed. At that time analysis of the changes will determine if a 
reevaluation of the document would be required. (Please see following Section 4.7.) 

4.7 RE-EVALUATIONS OF ENVIRONMENTAL DOCUMENTS 

In the event of design changes or the expiration of an environmental document prior to 
the obligation of funds for the next phase, a re-evaluation will be completed to determine if the 
previous environmental clearance remains valid. If previous clearance does not remain valid, 
the project will have to be re-coordinated with appropriate agencies. Supplemental reports, 
studies, and documents may be requested. In the event of design changes or new federal 
regulations, re-evaluations may require new technical studies. Depending on project details, 
some re-evaluations may be able to be processed internally through the TDOT Environmental 
Division while others may require agency coordination and FHWA review. 

4.8 PUBLIC INVOLVEMENT 

Public involvement, a component of environmental scoping, is a critical activity during 
the NEPA process. The goal of public involvement is to promote an exchange of information 
between the public and the project team. The level of public involvement will depend on the 
nature and complexity of the project. The LG will need to coordinate with the Environmental 
Division to determine the appropriate level of public involvement. Public involvement activities 
may be as simple as informal conversations with the affected public, notification letters to 
property owners, or announcements in local newspapers. While most CEs do not require 
public involvement, for projects requiring clearance through EAs and EISs, public involvement 
is more in depth. 

http://www.achp.gov/
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwjipbjUzsjYAhWqx4MKHUmJC6QQFggqMAA&url=https%3A%2F%2Fwww.tn.gov%2Fcontent%2Fdam%2Ftn%2Ftdot%2Fprogramdevelopment%2Flocalprograms%2Fdocuments-and-forms%2Flocal_programs_Sec106_Cultural_Resources_Template.doc&usg=AOvVaw16i9lMDCOmQlniA8C5pPCt
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TDOT provides specific direction for coordinating the initial public involvement scoping 
effort to determine the level of public involvement. Refer to the Public Involvement Plan or 
contact the Environmental Division’s Local Programs contact for more information. 

For all other questions, contact the Environmental Division at 615-741-3655. 

 

The LG must proceed no further with project development until it receives 
approval of the final environmental document. 

 

STOP

https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwifwOahzMjYAhUB0IMKHU_4CqkQFggoMAA&url=https%3A%2F%2Fwww.tn.gov%2Ftdot%2Fgovernment-how-do-i---%2Fencourage-public-involvement.html&usg=AOvVaw2BexfhIHGKz6SfwJtCvqCA


Seventh Edition, March 2018 Local Government Guidelines for the Management of 
 Federal and State-funded Transportation Projects 

 

TDOT 5-1 Return to Table of Contents  

CHAPTER 5 - ROADWAY DESIGN PROCEDURES, INCLUDING STRUCTURAL DESIGN 

 

Figure 5-1  Design Phase Flow Chart  
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https://www.tn.gov/tdot/roadway-design/design-standards/design-guidelines.html
https://www.tn.gov/tdot/roadway-design/design-standards/design-guidelines.html
https://www.tn.gov/tdot/roadway-design/design-standards/design-guidelines.html
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwifwOahzMjYAhUB0IMKHU_4CqkQFggoMAA&url=https%3A%2F%2Fwww.tn.gov%2Ftdot%2Fgovernment-how-do-i---%2Fencourage-public-involvement.html&usg=AOvVaw2BexfhIHGKz6SfwJtCvqCA
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwifwOahzMjYAhUB0IMKHU_4CqkQFggoMAA&url=https%3A%2F%2Fwww.tn.gov%2Ftdot%2Fgovernment-how-do-i---%2Fencourage-public-involvement.html&usg=AOvVaw2BexfhIHGKz6SfwJtCvqCA
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Figure 5-1  Design Phase Flow Chart (continued) 
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https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-5_Roadway_Design_Policies_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-5_Roadway_Design_Policies_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-5_Roadway_Design_Policies_Checklist.docx
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NOTICE TO PROCEED WITH THE FUNDED 

PRELIMINARY ENGINEERING FOR FINAL DESIGN PHASE 

OF PROJECT DEVELOPMENT 

PIN:        

FEDERAL PROJECT NUMBER:        

STATE PROJECT NUMBER:        

ROUTE (STREET NAME):        

FROM:        

TO:        

CITY:        

COUNTY:        

REGION:        

  

Effective Date:  

Date of Transmittal: 

 

This letter serves as your official Notice to Proceed with the above referenced phase of work 
for the subject project.  The Local Government shall perform this phase of project development 
in accordance with the Local Government Guidelines provided on the Local Program 
Development Office website at https://www.tn.gov/tdot/program-development-and-
administration-home/local-programs.html.  Work may not be performed for any later phase of 
project development until an additional Notice to Proceed is issued.  Any work performed 
ahead of a Notice to Proceed’s Effective Date will not be reimbursed. 

You may procure, in accordance with law, a consulting engineering firm to do all phases of 
design at this time.  Please refer to Section 1.6 of the Local Government Guidelines for 
guidance on consultant selection, if needed.  Please provide a copy of the executed contract 
with the consultant and a copy of the notice sent to the consultant indicating the date work was 
authorized on the phase of the project mentioned above.  These documents should be 
addressed to Manager, Local Program Development Office and sent by email to 
Local.Programs@tn.gov. Note: If the person in responsible charge for this phase of the project 
has changed since Form 3-1 (Project Initiation Form) was submitted, the Local Government 
shall resubmit the responsible charge page (Form 1-1) at this time to the Local Programs 
Development Office at the email below. 
Any design plan submittal will require a checklist, which is found in the Local Government 
Guidelines Manual, Form 5.3.  

If you have questions or concerns regarding this matter, please direct them to 
Your Local Programs Monitor at 615.741.5314 in the Local Programs Development Office.  
You may contact us by email at: Local.Programs@tn.gov. 

Figure 5-2  NTP with Design Phase 

PLEASE NOTE: LGs should not proceed with any design work for which they 
expect reimbursement until they receive the above document from TDOT. 

https://www.tn.gov/tdot/program-development-and-administration-home/local-programs.html
https://www.tn.gov/tdot/program-development-and-administration-home/local-programs.html
mailto:local.programs@tn.gov
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/LGG_Manual.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/LGG_Manual.pdf
mailto:Local.Programs@tn.gov
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5.1 INITIAL RIGHT-OF-WAY, UTILITY AND RAILROAD COORDINATION 

The Local Government (LG) shall contact the Tennessee Department of Transportation 
(TDOT) Regional Right-of-Way (ROW) Coordinator, the TDOT Regional Utility Coordinator and 
the TDOT State Railroad Coordinator as early as possible after receiving the Notice to 
Proceed with the Design Phase in order to coordinate design considerations, determine 
process for railroad coordination and avoid possible delays. 

Railroad Coordination should begin at the preliminary plans stage in order to 
incorporate railroad requirements into the final ROW plans. For information on Railroad 
Procedures, refer to Section 6.2: Utility Relocation and Railroad Procedures. If a project 
involves construction of a new grade crossing or contains a grade crossing that was previously 
private that is now being converted to a public crossing, the project must be reviewed and 
approved by the responsible State Traffic Engineer in accord with Tennessee’s Chapter 1680-
9-1 Railroad Grade Crossing Standards (the 1680 Crossing Law). 

5.1.1 INITIAL UTILITY OWNER CONTACT 

The LG is required to provide early notification to the potentially affected utilities and 
provide notice of the subject project.  It is recommended that the LG make this contact after 
the Design notice to proceed.  The Utility Owner contact process is as follows:  

1. LG representative contacts TDOT Regional Utility Coordinator for a list of utility 
companies (by county) that may be affected by the project 

2. LG notifies ALL possible affected utilities as determined by the list provided by 
TDOT Regional Utility Coordinator. The notice should: 

a. Be sent certified mail, return receipt requested, verified email, or mailing with 
record of delivery such as UPS, FEDEX, or hand delivered receipt. 

b. Clearly identify the specific project location, beginning and ending project limits, 
project description, federal and State project identifiers as well as the unique 
TDOT PIN identifier 

c. Ask utility providers to indicate if they own facilities within the project area. 

i. IF YES, utility to provide: 

   1. Type of utility service 

   2. Description 

   3. General location 

   4. Available utility mapping information 

   5. A statement indicating whether the utility: 

       a) Is in conflict with the project 

       b) Is not in conflict with the project 

       c) Unknown 

 

http://publications.tnsosfiles.com/rules/1680/1680-09/1680-09-01.pdf
http://publications.tnsosfiles.com/rules/1680/1680-09/1680-09-01.pdf
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ii. IF NO, utility to provide 

   1. A no conflict letter to the LG 

3. Within 60 days, the utility owner shall inform the LG whether or not it is affected by 
the project. 

4. After 60 days, the LG shall send a second and final notice to utility owners that have 
not responded to the initial utility owner notification. 

5. Utility owners have 10 days from receipt of the second notice to respond to the LG 
regarding the presence of their facilities in the project area. Failure by the utility to 
respond can be interpreted by the LG as presumption that the utility does not have 

facilities in the project area as detailed in T.C.A. 54‐5‐853. 

For additional details regarding utility coordination, see Section 6.2. 

5.2 PROJECT SURVEY 

The survey for any roadway project shall be tied to the Tennessee Geodetic Reference 
Network.  Project plans shall show the horizontal datum, vertical datum, and the datum 
adjustment factor on all sheets that contain survey information.  Control points, benchmarks, 
horizontal controls, and vertical controls are to be shown in the project plans as well.  All 
surveys shall comply with the most current version of the TDOT Survey Manual and TDOT 
Roadway Design Guidelines. 

5.3 GEOTECHNICAL STUDIES 

All geotechnical studies shall be prepared according to the Geotechnical Report 
Manual. 

5.4 ROADWAY DESIGN 

All projects which involve a roadway shall be designed in accordance to TDOT Design 
Policies and Procedures.  Local management of projects on a state route or the National 
Highway System will require additional oversight from TDOT.  

For ITS projects, either a Simplified Systems Engineering Analysis Form (SSEAF) or a 
Systems Engineering Analysis Report (SEAR) may be required based on a risk determination.  
Please refer to Section 3.1.3 and the TDOT ITS Project Development Guidelines for further 
information. 

Non-Roadway Construction projects such as building projects, public art installation, 
and historic preservation, rehabilitation and operation of historic transportation buildings, 
structures, or facilities are covered in Chapter 10: Non-Traditional Projects. 

Non-Construction projects such as safety, educational, training, and outreach activities, 
diesel emission reduction projects, transit projects, carpool, vanpool, rideshare, and alternative 
fuel vehicle projects, software projects, and alternative fuel infrastructure projects are covered 
in Chapter 10: Non-Traditional Projects. 

https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwiYh5me0cjYAhWm8oMKHYHAAqYQFggoMAA&url=https%3A%2F%2Fwww.tdot.tn.gov%2FPublicDocuments%2F%2FDesignDivision%2Fassistant_engineer_design%2Fdesign%2Ftdot%2520survey%2520manual%2FSURVEY_MANUAL.pdf&usg=AOvVaw0-ZklpS7YcK20oeFWkqDAC
https://www.tn.gov/tdot/roadway-design/design-standards/design-guidelines.html
https://www.tn.gov/tdot/roadway-design/design-standards/design-guidelines.html
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwjZorG50cjYAhUBpYMKHSYYAKUQFggoMAA&url=https%3A%2F%2Fwww.tn.gov%2Fcontent%2Fdam%2Ftn%2Ftdot%2Fhq-materials-tests%2Fgeotech%2F2016-10-15-TDOTGeotechManual.pdf&usg=AOvVaw1y_hoXZRwlb8iIf3Kz3lAO
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwjZorG50cjYAhUBpYMKHSYYAKUQFggoMAA&url=https%3A%2F%2Fwww.tn.gov%2Fcontent%2Fdam%2Ftn%2Ftdot%2Fhq-materials-tests%2Fgeotech%2F2016-10-15-TDOTGeotechManual.pdf&usg=AOvVaw1y_hoXZRwlb8iIf3Kz3lAO
https://www.tn.gov/content/dam/tn/tdot/traffic-operations/ITS_Project_Development_Guidelines_-_TOD-_July_20_2016.pdf


Seventh Edition, March 2018 Local Government Guidelines for the Management of 
 Federal and State-funded Transportation Projects 

 

TDOT 5-6 Return to Table of Contents  

5.4.1 ROADWAY DESIGN AND TRAFFIC OPERATIONS DIVISIONS POLICIES AND 
PROCEDURES 

For roadway projects, LGs shall utilize the criteria contained in the following documents: 

1. Standard Roadway Drawings, TDOT Roadway Design Division, current edition 

2. Standard Structures Drawings, TDOT Structures Division, current edition 

3. Standard Traffic Operations Drawings, TDOT Traffic Operations Division, current 
edition 

4. Roadway Design Guidelines, TDOT Roadway Design Division, current edition 

5. Survey Manual, TDOT Roadway Design Division, current edition 

6. Design Division Drainage Manual, TDOT Roadway Design Division, current edition 

7. Geotechnical Report Manual, TDOT Materials and Tests Division, current edition 

8. 2010 ADA Standards for Accessible Design (ADAA), Dept. of Justice 

9. Public Rights-of-Way Accessibility Guidelines (PROWAG), U.S. Access Board 

10. Manual on Uniform Traffic Control Devices (MUTCD), FHWA, current edition 

11. Traffic Design Manual, TDOT  Traffic Operations Division, current edition 

12. TDOT Multimodal Policy 

13. TDOT Work Zone Safety & Mobility Manual, TDOT Traffic Operations Division, 
current edition 

14. Tennessee Supplement to the Standard Highway Signs Book, TDOT Traffic 
Operations Division, current edition 

LGs shall also utilize the guidance contained in the following documents to supplement 
the documents listed above: 

1. A Policy on Geometric Design of Highways and Streets, AASHTO, edition adopted 
by TDOT 

2. Guide for the Development of Bicycle Facilities, AASHTO, current edition with 
addenda 

3. Standard Specifications for Structural Supports for Highway Signs, Luminaries, and 
Traffic Signals, AASHTO, current edition with addenda  

4. Roadside Design Guide, AASHTO, current edition 

5. Highway Capacity Manual, TRB, current edition 

6. Load and Resistance Factor Design (LRFD) Bridge Design Specifications, AASHTO, 
current edition with addenda  

7. Highway Safety Manual, AASHTO, current edition 

8. Guide for the Planning, Design, and Operation of Pedestrian Facilities, AASHTO, 
current edition 

9. TDOT Special Provision Regarding Retaining Walls, SP 624 

https://www.tn.gov/content/tn/tdot/roadway-design/standard-drawings-library/standard-roadway-drawings.html
https://www.tn.gov/content/tn/tdot/roadway-design/standard-drawings-library/standard-roadway-drawings.html
https://www.tn.gov/content/tn/tdot/structures-/standard-structures-drawings.html
https://www.tn.gov/content/tn/tdot/structures-/standard-structures-drawings.html
https://www.tn.gov/content/tn/tdot/roadway-design/traffic-operations-division-resources/standard-traffic-operations-drawings.html
https://www.tn.gov/content/tn/tdot/roadway-design/traffic-operations-division-resources/standard-traffic-operations-drawings.html
https://www.tn.gov/tdot/roadway-design/design-standards/design-guidelines.html
https://www.tn.gov/tdot/roadway-design/design-standards/design-guidelines.html
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwi1_sm40sjYAhUJzIMKHR82C6kQFggoMAA&url=https%3A%2F%2Fwww.tdot.tn.gov%2FPublicDocuments%2F%2FDesignDivision%2Fassistant_engineer_design%2Fdesign%2Ftdot%2520survey%2520manual%2FSURVEY_MANUAL.pdf&usg=AOvVaw0-ZklpS7YcK20oeFWkqDAC
https://www.tn.gov/tdot/roadway-design/design-standards/drainage-manual.html
https://www.tn.gov/tdot/roadway-design/design-standards/drainage-manual.html
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwiejPHO0sjYAhVq2IMKHYdZDLUQFggoMAA&url=https%3A%2F%2Fwww.tn.gov%2Fcontent%2Fdam%2Ftn%2Ftdot%2Fhq-materials-tests%2Fgeotech%2F2016-10-15-TDOTGeotechManual.pdf&usg=AOvVaw1y_hoXZRwlb8iIf3Kz3lAO
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwiejPHO0sjYAhVq2IMKHYdZDLUQFggoMAA&url=https%3A%2F%2Fwww.tn.gov%2Fcontent%2Fdam%2Ftn%2Ftdot%2Fhq-materials-tests%2Fgeotech%2F2016-10-15-TDOTGeotechManual.pdf&usg=AOvVaw1y_hoXZRwlb8iIf3Kz3lAO
https://www.access-board.gov/guidelines-and-standards/buildings-and-sites/about-the-ada-standards/ada-standards/doj-s-2010-ada-standards
https://www.access-board.gov/guidelines-and-standards/streets-sidewalks/public-rights-of-way/proposed-rights-of-way-guidelines
http://mutcd.fhwa.dot.gov/
https://www.tn.gov/tdot/traffic-operations-division/traffic-operations-division-resources/traffic-design-manual.html
https://www.tn.gov/tdot/traffic-operations-division/traffic-operations-division-resources/traffic-design-manual.html
https://www.tn.gov/content/dam/tn/tdot/public-trans/TDOTMultimodalAccessPolicy.pdf
https://www.tn.gov/tdot/traffic-operations-division/traffic-operations-division-resources/work-zone-safety-and-mobility-manual.html
https://www.tn.gov/tdot/traffic-operations-division/traffic-operations-division-resources/work-zone-safety-and-mobility-manual.html
https://www.tn.gov/content/dam/tn/tdot/traffic-engineering/TN-Supplement_to_Highway_Signs_2015_March_11_final_Edition.pdf
https://www.tn.gov/content/dam/tn/tdot/traffic-engineering/TN-Supplement_to_Highway_Signs_2015_March_11_final_Edition.pdf
https://bookstore.transportation.org/home.aspx
https://bookstore.transportation.org/home.aspx
https://bookstore.transportation.org/home.aspx
https://bookstore.transportation.org/home.aspx
https://bookstore.transportation.org/home.aspx
https://bookstore.transportation.org/home.aspx
https://bookstore.transportation.org/home.aspx
http://hcm.trb.org/?qr=1
https://bookstore.transportation.org/item_details.aspx?ID=1570
https://bookstore.transportation.org/item_details.aspx?ID=1570
https://bookstore.transportation.org/home.aspx
https://bookstore.transportation.org/item_details.aspx?ID=119
https://bookstore.transportation.org/item_details.aspx?ID=119
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-624.pdf
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Additionally, it is the policy of both the United States Department of Transportation and 
TDOT that bicycle and pedestrian accommodations be incorporated into transportation 
projects as a means to improve the mobility, access, and safety of non-motorized traffic within 
the transportation system. In order to comply with these policies, LGs may utilize the guidance 
contained in the following documents: 

1. USDOT Policy Statement on Bicycle and Pedestrian Accommodation (March 2010) 

2. TDOT Bicycle and Pedestrian Policy (July 2015) 

The contract and/or plans shall not contain any proprietary items, unless specified in 
accordance with 23 CFR 635.411 and approved in advance by TDOT through the Local 
Programs Development Office (LPDO).  TDOT Standard Operating Procedure 1-5, covers this 
topic. There are two types of proprietary item certification: project-level certification and agency 
(city/county-wide) certification. Templates are available via the links below.  

 Project-Level Proprietary Product Certification Letter Template (Form 5-1a) 

 Agency Proprietary Product Certification Letter Template (Form 5-1b) 

These templates must be used and submitted in Word format along with a letter from 
the LG requesting this certification to the LPDO for processing.  Once the Assistant Chief 
Engineer approves the product, the certification will be placed on the TDOT Materials and 
Tests’ webpage in the Current Proprietary Products Certifications listing. The proprietary items 
must be approved for use prior to submitting the bid documents for review. If manufacturers or 
brands are being listed in the plans for a certain product, then a minimum of three 
manufacturers or brands are required. If only two manufacturers or brands can be found for a 
certain product, then two manufacturers or brands can be listed with the phrase “or equal” 
added to the list. If an “or equal” manufacturer or brand is bid for a certain product, then the LG 
is responsible to determine if the certain product that was bid is “equal” to the other two 
manufacturers or brands listed in the plans. After the LG determination for the certain “equal” 
product that was bid is made, then the LG shall provide their findings in writing to TDOT.    

On a case-by-case basis as permitted under 23 CFR 625.3 (e), roadway geometric 
design standards may not be applicable to traffic engineering, safety, and preventive 
maintenance projects which include very minor or no roadway work. LGs shall request a 
determination by TDOT. This request should be sent to Local.Programs@tn.gov. This will 
permit implementation of projects addressing safety and operational concerns in a timely 
manner without requiring design exceptions for those elements of the roadway that are beyond 
the scope of purpose and funding of these types of projects. 

5.4.2 DESIGN SOFTWARE AND PLANS FORMAT 

The Department does not require LGs to design projects using particular software. 
However, plan submittals shall be in PDF format and sheet size shall be 34”x22”.  The sheet 
shall be created so that scaling errors do not occur when printing. 

5.4.3 DESIGN EXCEPTIONS FOR ROADWAY PROJECTS 

For roadway projects that do not meet the criteria for the controlling elements of design 
listed in Chapter 3 of the TDOT Roadway Design Guidelines, or any current Instructional 
Bulletins pertaining to design exceptions, a formal design exception is required.  The criteria 

http://www.fhwa.dot.gov/environment/bicycle_pedestrian/overview/policy_accom.cfm
https://www.tn.gov/content/dam/tn/tdot/public-trans/TDOTMultimodalAccessPolicy.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=5074dc1c987e7c0c2cfb56fc3febebc8&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1411
https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/standard-operating-procedures/1-5_Proprietary_Products_July_29_2015.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-1a__Project-Level_Proprietary_Product_Certification_Letter_Template.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-1b_Agency_Proprietary_Product_Certification_Letter_Template.docx
mailto:Local.Programs@tn.gov
https://www.tn.gov/tdot/materials-and-tests/proprietary-products.html
http://www.ecfr.gov/cgi-bin/text-idx?SID=5074dc1c987e7c0c2cfb56fc3febebc8&mc=true&node=pt23.1.625&rgn=div5#se23.1.625_13
mailto:Local%20_Programs@tn.gov
https://www.tn.gov/tdot/roadway-design/design-standards/design-guidelines.html
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for the controlling elements of design are also located in “A Policy on Geometric Design of 
Highways and Streets” published by AASHTO.  It is the sole responsibility of the LG and/or 
their consultants to identify the need for a design exception based on the criteria for the 
controlling elements of design. 

Design exception requests shall be made at the earliest practical point in the project 
development process and prior to completion of the ROW plans. 

When a design exception is required, the “Design Exception Request and Justification 
Form” (Form 5-2) should be completed as described in Chapter 3 of the TDOT Roadway 
Design Guidelines, or any current Instructional Bulletins pertaining to design exceptions.  The 
“Design Exception Request and Justification Form” and supporting documentation should be 
distributed in electronic format either by email or FTP to the LPDO.  When the design 
exception has been approved, one copy of the “Design Exception Request and Justification 
Form” will be returned to the LG through the LPDO.  A copy of the “Design Exception Request 
and Justification Form” and supporting documents will also be maintained by the TDOT 
Roadway Design Division. 

Design exceptions cannot be justified solely by costs or costs savings.  The rationale for 
the design exception justifications are outlined in the referenced documents for each category.  

The LG shall not proceed with the design until the design exception approval 
letter is received from TDOT, if applicable. 

5.4.4 NON-MOTORIZED TRANSPORTATION FACILITY DESIGN 

A non-motorized transportation facility is a bike and/or pedestrian facility provided as an 
alternative to motorized vehicular routes within the state transportation system. Any facility 
designed, designated or constructed strictly for recreational use is not eligible for the Surface 
Transportation Funds (STP). Non-motorized transportation facilities include, but are not limited 
to, greenways, bicycle/pedestrian facilities, and shared use (multi-modal) paths. They can be 
categorized for individual bicycle use, individual pedestrian use, or as a shared-use facility for 
both bicyclists and pedestrians.  

To aid in the development of these types of facilities, TDOT issued a memo dated 
October 10, 2016 called Non-Motorized Transportation Facility Design Criteria (Shared-Use 
Path).  These design criteria shall be followed until the Department develops a new Multimodal 
Design Guideline. 

For design guidance not covered in the memo, the following design guidelines must be 
adhered to during the design of a non-motorized transportation facility: 

1. 2010 ADA Standards for Accessible Design 

2. Public Rights-of-Way Accessibility Guidelines (PROWAG) 

3. Manual on Uniform Traffic Control Devices (MUTCD), FHWA, current edition 

4. Guide for the Development of Bicycle Facilities, AASHTO, Current Edition 

5. TDOT Roadway Design Standards  

All of the facilities listed above shall be designed to the fullest extent technically feasible 
to provide ADA access. The Design Policies Checklist and Certification (Form 5-3) should be 
submitted with all plan submittals. If the facility cannot meet the ADA Guidelines, this form 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-2_Design_Exception_Request_and_Justification_form.docx
https://www.tn.gov/tdot/roadway-design/design-standards/design-guidelines.html
https://www.tn.gov/tdot/roadway-design/design-standards/design-guidelines.html
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/local_programs_nonmotorized_transportation_facility_memo.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/local_programs_nonmotorized_transportation_facility_memo.pdf
https://www.access-board.gov/guidelines-and-standards/buildings-and-sites/about-the-ada-standards/ada-standards/doj-s-2010-ada-standards
http://www.access-board.gov/guidelines-and-standards/streets-sidewalks/public-rights-of-way/proposed-rights-of-way-guidelines
http://mutcd.fhwa.dot.gov/
https://bookstore.transportation.org/home.aspx
https://www.tn.gov/tdot/roadway-design/design-standards/standard-drawings-library/standard-roadway-drawings/roadway-design-standards.html
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-3_Design_Policies_Checklist_and_Certification.docx
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should include the rationale for that determination. The checklist must also be submitted to 
the LPDO and maintained in the LG project file. 

5.4.5 DESIGN CERTIFICATION 

It is the sole responsibility of the LG and its consultant to ensure that the design follows 
the Roadway Design Policies and Procedures.  This includes the preparation of project plans 
and related procedures such as public hearings/meetings.  LGs shall submit a Design 
Certification for each project via email to Local.Programs@tn.gov. The Design Certification is 
required for the LPDO to issue a NTP for ROW. To meet the requirements of this section, 
complete and submit the Design Policies Checklist and Certification (Form 5-3). 

For ALL projects, the Design Certification will be an indication that all applicable federal 
and State regulations, laws and procedures have been followed and appropriate standards 
and guidelines were used during the development of the project. The Design Certification will 
further indicate that all TDOT Policies and Procedures have been followed and the criteria for 
the controlling elements of design have been met or formal approval of a Design Exception 
has been received. 

The Design Certification shall also enumerate any project commitments made to third-
parties during the environmental, planning, ROW, utilities, or construction phases of the project 
development.   

Acceptance of the Design Certification by TDOT does not signify TDOT’s 
approval of the project design. 

5.4.6 ROADWAY QUANTITIES 

Roadway quantities for all projects shall be calculated using TDOT pay items, 
descriptions, and units, along with any required footnotes, from the TDOT Roadway Design 
Policies and Procedures referenced above. Quantities shall be included in the construction 
plans.  This includes all geotechnical and utility related quantities.   

For all projects funded by the Department, pay item numbers, descriptions and units 
must match the TDOT Pay Item list.  The only time a standard pay item description may be 
changed is when the generic “(DESCRIPTION)” is included, such as in the example below: 
707-08-01 FENCE (DESCRIPTION) should be modified to provide additional detail to the item, 
such as 707-08.01 FENCE (THREE RAIL).  If an appropriate TDOT item number cannot be 
found, approval through the LPDO must be given for an alternate item number.  If the LG 
requires an item not on TDOT’s list, then a unique number must be created for that specific 
item which is not currently assigned as a TDOT item number.  

5.4.7 PRELIMINARY CONSTRUCTION ESTIMATE 

An itemized preliminary construction estimate, based on plans quantities and using 
TDOT item numbers, shall be provided at the time the final ROW plans are submitted.  The 
preliminary construction estimate shall be comprehensive, including structure cost, retaining 
walls, utility cost (if included in construction), etc., as well as project and roadway features.  
The preliminary construction estimate shall not contain any contingency items. This preliminary 
construction estimate shall be updated and submitted every 12 (twelve) months from the date 

mailto:local.programs@tn.gov
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-3_NMTF_Checklist.docx
https://www.tdot.tn.gov/applications/roadwayitems
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of the original.  The preliminary construction estimate shall list the item number, description, 
quantity, units, cost per unit, item cost, and total cost.  

5.4.8 PROJECT PLANS 

Project plan sheets shall follow TDOT plan preparation format requirements and shall 
meet the requirements for the Preliminary, ROW, and Construction Plans Checklist in Section 
1-105.00 of the TDOT Roadway Design Guidelines.    Existing and proposed ROW shall be 
included on all projects. 

Construction plans shall have all applicable plan sheets as specified in Section 4-
133.00 of the TDOT Roadway Design Guidelines.   

Note: These are not TDOT-managed projects.  Plans should not show a TDOT 
coversheet, TDOT signature block, or TDOT heading.  The plans should reflect 
information identifying the LG.  The final plans should be stamped and signed by an 
Engineer licensed in the State of Tennessee. Project plan sheets shall be scanned in 
black and white at a minimum of 300 dpi (in PDF format) for email distribution if not 
electronically sealed. 

The Title Sheet for the project plans shall have “Locally Managed Project” printed in 
the upper right corner for all phases of the plans development.  If the project will also be bid by 
the LG, the title sheet shall also have “Locally Let Project” in the upper right hand corner.  
The Professional Engineer in charge of the development of the project plans shall place his/her 
stamp,  signature, and date on the plans as specified in Section 3-105.10 and 4-115.10 of the 
TDOT Roadway Design Guidelines.  The Title Sheet shall also have the Project Identification 
Number, Federal Project Number, and State Project Number affixed thereon. 

5.5 PROJECT PLANS DISTRIBUTIONS 

The LG shall send Preliminary, ROW, and Construction plans to the LPDO for a review 
to ensure all applicable federal and State regulations, laws and procedures and the TDOT 
Roadway Design Policies and Procedures are being followed.  These plans shall be submitted 
in electronic form (email or via the FTP site). The Design Policies Checklist and Certification 
(Form 5-3) should be submitted with all plan submittals to Local.Programs@tn.gov. 

Submitted plans will be distributed internally within TDOT according to the Local 
Programs Multi-Divisional Review Process. This process distributes plans for review to the 
appropriate TDOT divisions. Various divisions will review the plans depending on project type. 
Keep in mind, a more in-depth review will be done by the Roadway Design Division for projects 
on state routes that are locally managed and locally let or are locally managed and state let. 

A Notice to Proceed will not be provided for the ROW (land acquisition) Phase 
until the Roadway Design Division has reviewed the ROW Plans and all 
comments/changes have been addressed by the LG.  If the LG is not making a revision 
per TDOT's review comments, then the LG must justify why that review comment was 
not adhered to when the plans are resubmitted to LPDO.  

https://www.tn.gov/content/tn/tdot/roadway-design/design-standards/design-guidelines.html
https://www.tn.gov/content/tn/tdot/roadway-design/design-standards/design-guidelines.html
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-3_Design_Policies_Checklist_and_Certification.docx
mailto:Local.Programs@tn.gov
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5.6 EXCESS LAND PROCEDURES 

Anytime an LG’s project will be located on State-owned real property, you may be 
required to obtain a license agreement through TDOT’s Excess Land Office. A license 
agreement is typically required anytime a project includes non-roadway appurtenances 
proposed to be located on State-owned property, i.e. greenways, park benches, gateway 
signs, etc.  

In the event a license is required, the licensing process will begin by submitting an 
application along with project design plans to the Regional Excess Land Coordinator. A license 
request packet will be prepared and presented to the Excess Land Committee for a 
recommendation of approval. Once all final approvals are obtained, such as environmental 
clearance and final plans approval, TDOT will send the license agreement for the LG’s 
signatures to be returned to TDOT for execution.    
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5.7 STRUCTURES DESIGN 

 

Figure 5-3  Structural Design Steps Flow Chart 
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5.7.1 BRIDGES 

Bridges are defined as any grade or drainage structure over 20 feet in length measured 
along the roadway centerline. 

No state route bridge construction or repairs shall be performed by the LG without 
TDOT approval, see Chapter 3 for project initiation procedures. 

Construction of girder bridges, slab and box bridges, and culverts shall be in 
accordance with the procedures in the TDOT Standard Specifications for Road and Bridge 
Construction, current edition. 

Materials for bridge construction shall be only those approved by the TDOT Materials 
and Tests Division for use on TDOT projects. 

Geotechnical investigations for determining foundation design shall be conducted in 
accordance with the AASHTO LRFD Bridge Design Specifications, current edition with 
interims. 

Timber bridges or components shall not be used.  All bridge decks shall be reinforced 
concrete constructed compositely with supporting beams.  Supporting beams shall be either 
prestressed concrete or steel. 

A preliminary bridge layout shall be provided electronically to the LPDO who shall then 
forward the preliminary bridge layout to the TDOT Structures Division for review prior to 
purchase of any ROW.  Multiple crossings with a 50 year flood of 500 cubic feet per second 
(CFS) or greater on a single road project shall be submitted together for review and by the 
Structures Division. The Structures (Design) Checklist (Form 5-6) shall be submitted with all 
structural plans.   

Final bridge plans and design calculations shall be stamped and signed by an Engineer 
licensed in the State of Tennessee and shall be submitted electronically to the LPDO who shall 
then forward them to the TDOT Structures Division for review prior to letting the project to 
construction.  Shop drawings will be required for all items identified in Section 105.02 of the 
TDOT Standard Specifications for Road and Bridge Construction.  The Engineer of Record will 
be required to review and approve.  

All bridge rails shall be specified according to current TDOT standards or be rails 
meeting the requirements of  AASHTO Manual for Assessing Safety Hardware, 2009. 

Box and Slab type bridges shall specify a TDOT culvert standard drawing or be 
designed according to the AASHTO LRFD Bridge Design Specifications, current edition with 
interims. 

Precast concrete boxes and three sided precast concrete structures shall be specified 
according to manufacturer plans and specifications and shall be only those approved for use 
by TDOT for roadway projects. 

All design exceptions shall follow TDOT policy.  Structures design exceptions shall be 
submitted to the LPDO for approval by the TDOT Structures Division.   

Structural design shall be by AASHTO LRFD Bridge Design Specifications, current 
edition with interims. 

https://www.tn.gov/tdot/tdot-construction-division/transportation-construction-division-resources/transportation-construction-2015-standard-specifications.html
https://www.tn.gov/tdot/tdot-construction-division/transportation-construction-division-resources/transportation-construction-2015-standard-specifications.html
https://bookstore.transportation.org/item_details.aspx?ID=1570
https://bookstore.transportation.org/item_details.aspx?ID=1570
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-6_Structures_(Design)_Checklist.docx
mailto:Local.Programs@tn.gov
https://www.tn.gov/tdot/tdot-construction-division/transportation-construction-division-resources/transportation-construction-2015-standard-specifications.html
https://bookstore.transportation.org/item_details.aspx?ID=1540
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5.7.2 GRADE SEPARATED CROSSINGS 

The bridge length shall be the minimum required to accommodate the road or railroad 
plus the fill slopes (usually 2:1 unless otherwise specified by Geotechnical Study), ditches, and 
sidewalks, if required. 

The minimum horizontal clearance for a bridge over a road shall be a distance equal to 
the width of shoulders plus ditches except that bridges over federal systems shall be 30’-0” 
from the edge of the travel lane to any substructure.  The minimum horizontal clearance for a 
bridge over a railroad shall be 25’-0” (measured at the top of the rail elevation) from the 
centerline of the track to any substructure or fill slope. 

A minimum vertical clearance of 14’-6” shall be provided across the full extent of travel 
lanes for bridges over local roads and 16’-6” over state routes and interstates.  Multimodal or 
pedestrian bridges shall provide a minimum vertical clearance of 17’6” over local routes, state 
routes, and interstates. For bridges over railroads, the minimum vertical clearance shall be 23’-
0” above the top of rail over a horizontal distance specified in writing by the railroad.  

Any greenways, bicycle or pedestrian lanes shall be accounted for in bridge design. 

5.7.3 HYDRAULIC CROSSINGS 

All hydraulic design shall be done according to the Tennessee Hydraulic Memoranda 
(THM). 

The hydraulic model files stamped and signed by an Engineer licensed in the State of 
Tennessee and the completed Hydraulic Design Summary Form shall be electronically 
submitted to the LPDO who shall then forward the design file and summary to the TDOT 
Hydraulics Section.  This file shall include a hydraulic model of girder, slab or box bridges and 
culverts with a 50 year flow of 500 cubic feet per second (CFS) or greater according to the 
TDOT Design Procedures for Hydraulic Structures using the U.S. Army Corps of Engineers 
HEC-RAS software for review prior to purchase of ROW.  A “No-Rise” Certification or a 
Conditional Letter of Map Revision (CLOMR) is required if any portion of the project affects the 
FEMA AE Zone (100-year Floodplain). 

Where FEMA Flood Insurance Studies are available for a hydraulic crossing, the flow 
information and water surface profile starting elevations shall be used unless a hydraulic or 
hydrologic study is performed to determine if other data is more appropriate. 

All hydraulic designs shall demonstrate that flooding conditions will be at least no worse 
than existing conditions. 

A hydraulic layout sheet stamped and signed by an Engineer licensed in the State of 
Tennessee shall be electronically submitted along with the hydraulic design file to the LPDO 
who shall then forward the hydraulic layout sheet to the TDOT Hydraulics Section for review on 
all girder bridges. 

A scour analysis will be required according to procedures in the FHWA publication 
HEC-18 for all girder bridges in TDOT Region 4 and any other part of the State where 
foundations will not be placed on bedrock. 

https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwip5-3y18jYAhVq04MKHXbbCaQQFggoMAA&url=https%3A%2F%2Fwww.tn.gov%2Fcontent%2Fdam%2Ftn%2Ftdot%2Fstructures%2Fhydraulic-design%2Fthmall.pdf&usg=AOvVaw2y3hxZoOPuVmlqIJ98RHBm
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwip5-3y18jYAhVq04MKHXbbCaQQFggoMAA&url=https%3A%2F%2Fwww.tn.gov%2Fcontent%2Fdam%2Ftn%2Ftdot%2Fstructures%2Fhydraulic-design%2Fthmall.pdf&usg=AOvVaw2y3hxZoOPuVmlqIJ98RHBm
https://www.tn.gov/content/dam/tn/tdot/structures/hydraulic-design/summary.pdf
mailto:Local.Programs@tn.gov
https://www.fema.gov/conditional-letter-map-revision
mailto:Local.Programs@tn.gov
http://www.fhwa.dot.gov/engineering/hydraulics/library_arc.cfm?pub_number=17&id=151
http://www.fhwa.dot.gov/engineering/hydraulics/library_arc.cfm?pub_number=17&id=151
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Bridge deck drainage analysis will be performed according to procedures in the FHWA 
publication HEC-21 and submitted with the hydraulic design file for all girder bridges unless the 
TDOT Standard Drawing STD 7-1 STD Concrete Rail (open bridge rail) is used. 

5.7.4 BRIDGE REHABILITATION VERSUS REPLACEMENT 

Local rehabilitation of deficient bridges located off the state and interstate system of 
highways is allowed. Any hydraulic opening modifications will require a hydraulic and scour 
analysis. 

Bridge rehabilitation projects shall meet all current AASHTO guidelines and standards, 
or have an approved design exception. Refer to Section 5.6.1 for details. 

Every two years, TDOT inspects all bridges across the state, determines their condition 
in accordance with FHWA National Bridge Inspection Standards and provides a rating that 
indicates the safe weight that can use the bridge.  Bridges with a rating of 15 tons or less are 
added to TDOT’s bridge replacement list, ranking them from the worst bridge to the best.  A 
sufficiency rating of less than 80 is eligible for rehabilitation and bridges with a sufficiency 
rating less than 50 are eligible for replacement. Rehabilitated bridges must have a sufficiency 
rating greater than 80 at project completion. 

5.7.5 RETAINING WALLS 

Retaining walls for locally managed projects shall conform to the SP624 found at the 
Construction Division website. 

The Geotechnical consultant shall review retaining wall shop drawings for verification 
that all recommendations in the geotechnical report were addressed.  A letter certifying the 
recommendations have been met shall be submitted to the LPDO. 

Final retaining wall plans stamped and signed by an Engineer licensed in the State of 
Tennessee shall be electronically submitted to the LPDO who shall then forward to the TDOT 
Structures Division for review and approval prior to letting the project construction.   

5.7.6 LIGHTING, SIGNING SUPPORTS AND TRAFFIC SIGNAL SUPPORTS 

The lighting, signing supports and traffic signal supports shall be designed in 
accordance with AASHTO LRFD Specifications for Structural Supports for Highway Signs, 
Luminaries, and Traffic Signals, current edition with interims. 

If an LG desires to have decorative items included on a TDOT-managed project, such 
as decorative street lights or signal supports, approval by TDOT is required. If approved, the 
LG will be responsible for the difference in material cost between the decorative item and a 
standard item. If the project is locally managed, decorative items can be considered eligible for 
reimbursement regardless of the material cost difference. For an item considered proprietary, 
the LG must follow the rules for proprietary items (see section 5.4.1.).   

Regarding the color of street lights and signal poles on TDOT-managed projects within 
the jurisdiction of an LG, TDOT will install the item in the color requested at no additional cost 
to the LG provided that TDOT is informed of the color preference prior to the construction field 
review.   

http://www.fhwa.dot.gov/engineering/hydraulics/library_arc.cfm?pub_number=21&id=46
http://www.fhwa.dot.gov/engineering/hydraulics/library_arc.cfm?pub_number=21&id=46
https://www.tn.gov/content/dam/tn/tdot/roadway-design/documents/standard_drawings/structure_standard_drawings/current/new-structures/STD7-1.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-624.pdf
https://www.tn.gov/tdot/tdot-construction-division/transportation-construction-division-resources/construction-special-provisions.html
mailto:Local.Programs@tn.gov
https://bookstore.transportation.org/item_details.aspx?id=2370
https://bookstore.transportation.org/item_details.aspx?id=2370
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5.7.7 DESIGN NOTES AND CALCULATIONS 

All design notes and calculations related to structures shall be retained with the project 
records and submitted to TDOT along with the bridge plans for review. 

5.7.8 CONSTRUCTION INSPECTION OF STRUCTURES 

For details regarding the inspection of structures, refer to Section 8.2.18. 
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CHAPTER 6 - RIGHT-OF-WAY (ROW), UTILITY AND RAILROAD PROCEDURES 

The Notice to Proceed for the ROW Phase will be provided to the Regional ROW 
Manager who will advise the LG of the requirements and will also indicate which 
processes should begin.  (LGs shall not contact property owners, appraise property or 
proceed in any manner until they meet with the TDOT Regional ROW Coordinator.) 

 

Figure 6-1  ROW Phase Flow Chart 

* Note: ROW Phase includes design elements, i.e. refining ROW plans, permit applications & preparation of 
construction plans. 

Utilities & Railroad 

Refer to Flow Chart 
for Utility Steps 

Refer to Flow Chart 
for Railroad Steps 

ROW 
Refer to Flow 

Chart for ROW 
Steps 

Notice to Proceed 
with ROW Phase 

Select ROW / 
Utility Consultant 

Distribute Final ROW 

or Utility Only Plans to 

Consultants, Utility 

Companies, and 

Railroads 

Hold ROW Public 
Meeting 

TDOT Public 
Involvement Plan 

Stake  
ROW 

Return to Main Flow 

Chart 
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https://www.tn.gov/content/dam/tn/tdot/documents/government-how-do-i-documents/pip.pdf
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Figure 6-2  ROW Steps Flow Chart 

(To be used as a reference that complements information in the manual and may vary by project based on 
guidance from the TDOT Regional ROW Coordinator.) 
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Figure 6-3  Relocation Involved Steps Flow Chart 

(To be used as a reference that complements information in the manual and may vary by project based on 
guidance from the TDOT Regional ROW Coordinator.) 

 

Figure 6-4  If Offer Not Accepted Steps Flow Chart 

(To be used as a reference that complements information in the manual and may vary by project based on 
guidance from the TDOT Regional ROW Coordinator.) 
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Figure 6-5  Utility Steps Flow Chart 

(To be used as a reference that complements information in the manual and may vary by project based on 
guidance from TDOT’s Regional Utility Coordinator.) 
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Figure 6-6  Railroad Steps Flow Chart 

(To be used as a reference that complements information in the manual and may vary by project based on 
guidance from TDOT’s State Railroad Coordinator.) 
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Figure 6-7  If Utility Requests Consultant Steps Flow Chart 

(To be used as a reference that complements information in the manual and may vary by project based on 
guidance from the TDOT Regional Utility Coordinator.) 

 

 

 

 

Figure 6-8  If Utility Is On State ROW Steps Flow Chart 

(To be used as a reference that complements information in the manual and may vary by project based on 
guidance from the TDOT Regional Utility Coordinator.) 
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https://www.tn.gov/content/dam/tn/tdot/documents/Const_excludedparties.pdf
https://www.tn.gov/content/dam/tn/tdot/documents/Const_excludedparties.pdf
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Figure 6-9  If Utility is Due Compensation Steps Flow Chart 

(To be used as a reference that complements information in the manual and may vary by project based on 
guidance from the TDOT Regional Utility Coordinator.) 
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NOTICE TO PROCEED WITH THE FUNDED 

RIGHT-OF-WAY PHASE 

OF PROJECT DEVELOPMENT 

PIN:        

FEDERAL PROJECT NUMBER:        

STATE PROJECT NUMBER:        

ROUTE (STREET NAME):        

FROM:        

TO:        

CITY:        

COUNTY:        

REGION:        

  

Effective Date:  

Date of Transmittal: 

 

This letter serves as the official Notice to Proceed with the above referenced phase of work for 
the subject project. The Local Government shall perform this phase of project development in 
accordance with the Local Government Guidelines provided on the Local Program 
Development Office website at https://www.tn.gov/tdot/program-development-and-
administration-home/local-programs.html.  Work may not be performed for any later phase of 
project development until an additional Notice to Proceed is issued.  Any work performed 
ahead of a Notice to Proceed’s Effective Date will not be reimbursed. 

You may procure, in accordance with TDOT regulations, an acquisition/relocation consultant 
firm to do all phases of right-of-way at this time.  Please refer to Section 1.6 of the Local 
Government Guidelines for guidance on consultant selection, if needed.  Please provide a 
copy of the executed contract with the consultant and a copy of the notice sent to the 
consultant indicating the date work was authorized on the phase of the project mentioned 
above.  These documents should be addressed to Manager, Local Program Development 
Office and sent by email to Local.Programs@tn.gov. Note: If the person in responsible charge 
for this phase of the project has changed since Form 3-1 (Project Initiation Form) was 
submitted, the Local Government shall resubmit the responsible charge page (Form 1-1) at 
this time to the Local Programs Development Office at the email below. 

If you have questions or concerns regarding this matter, please direct them to 
Kip Mayton at 615.741.5314 in the Local Programs Development Office.  You may contact us 
by email at: Local.Programs@tn.gov. 

Figure 6-11  NTP with ROW Phase 

PLEASE NOTE: LGs shall not proceed with any work pertaining to land 
acquisition for which they expect reimbursement until they receive the following 
document from TDOT’s Regional ROW Coordinator.  (LGs shall not contact property 
owners, appraise property or proceed in any manner until the above form is received.) 

https://www.tn.gov/tdot/program-development-and-administration-home/local-programs.html
https://www.tn.gov/tdot/program-development-and-administration-home/local-programs.html
mailto:Local.Programs@tn.gov
mailto:Local.Programs@tn.gov
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6.1 RIGHT-OF-WAY (ROW) PROCEDURES 

The following is an outline guide of the basic necessities and procedures for acquiring 
ROW by a Local Government (LG) in compliance with Tennessee Department of 
Transportation (TDOT) policies and the Federal Uniform Relocation Assistance and Real 
Property Acquisition Policies Act. 

Complete detailed requirements can be found in the Code of Federal Regulations 49 
CFR Part 24, “Uniform Relocation Assistance and Real Property Acquisition for Federal and 
Federally-Assisted Programs” and the TDOT ROW Procedures Manual Chapters 7, 8, 9, and 
10 (available from the TDOT Regional ROW Coordinator).  Adherence to the above referenced 
regulations and procedures are mandatory. 

These guidelines are presented in an effort to assist any LG utilizing federal funding or 
expecting federal participation in any phase of a proposed project. 

This outline is general in nature, but covers all phases of the acquisition process.  If a 
LG needs clarification of a point, has any questions or a specific problem, it is urged to contact 
the TDOT ROW Division at 615-741-3196.  The LG may contact the TDOT Regional ROW 
Coordinator for the region in which it is located.  Refer to information on TDOT regions at 
TDOT ROW Division's Region Offices webpage. 

6.1.1 VARIOUS ROW ROLES & RESPONSIBILITIES 

I. LG Staff 

A. Procure various ROW service contracts (Review Appraiser should be hired prior 
to hiring the Appraiser) 

B. To authorize offer of approved compensation 

C. To authorize administrative settlements in excess of the approved amount of just 
compensation 

D. To authorize condemnation 

E. To authorize legal settlements (must have TDOT ROW and Tennessee Attorney 
General concurrence) 

II. Review Appraiser 

A. Shall be licensed and/or certified to conduct real estate appraisals in Tennessee 

 Shall not be the Appraiser, Negotiator (Buyer) or Closing Agent 

 May be from LG staff 

 May be a fee (contract) appraiser – shall be from TDOT’s approved list of 
appraisers 

 Shall not have any interest, direct or indirect, in the lands being appraised 

 Establishes just compensation by approval of appraisal or by use of revised 
or additional data along with justification for its use 

B. To develop the scope of work for the Preliminary Group Inspection (PGI) 

http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt49.1.24&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt49.1.24&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt49.1.24&rgn=div5
/content/dam/tn/tdot/programdevelopment/localprograms/home-page/TDOT_ROW_Procedures_Manual.pdf
https://www.tn.gov/tdot/right-of-way-division/regional-offices.html
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C. To be the point of contact for appraisal team 

III. Appraiser 

A. Shall be licensed and/or certified to conduct real estate appraisals in Tennessee 
and be consistent with the Uniform Standards of Professional Appraisal Practices 
(USPAP). 

 Shall not be the Review Appraiser, Negotiator (Buyer) or Closing Agent 

 May be from the LG staff 

 May be a fee (contract) appraiser – shall be from TDOT’s approved list of 
appraisers 

 Shall not have any interest, direct or indirect, in the lands being appraised. 

B. Negotiator (Buyer) 

 Shall not be the Appraiser, Review Appraiser or Closing Agent 

 May be from the LG staff 

 May be a contracted party – shall be from TDOT’s approved list of 
acquisition/relocation consultants 

 Makes written offer to purchase 

 Carries on negotiations 

 Shall not approve administrative or legal settlements 

 Shall not close any transaction 

 Shall not have interest, direct or indirect, in the lands being acquired. 

IV. Closing Agent 

 Shall not be the Review Appraiser, Appraiser, or Negotiator (Buyer) 

 May be another official of the acquiring agency such as county or city attorney 
or disinterested third party 

 May be a local abstract or title company 

 Shall not have any interest, direct or indirect, in the lands being acquired. 

V. Relocation Agent 

 May be from the LG staff 

 May be a contracted party – shall be from TDOT’s approved list of 
acquisition/relocation consultants 

 Provides relocation advisory services 

 Computation of relocation benefits 

 Provides Property Management 

 Shall not have any interest, direct or indirect, in the lands being acquired. 

https://www.appraisersassociation.org/index.cfm?pageId=882
https://www.appraisersassociation.org/index.cfm?pageId=882
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6.1.2 NOTICE OF PROPOSED ACQUISITION 

Property owners shall be notified in writing as soon as possible that their properties will 
be acquired or affected. 

6.1.3 PROPERTY OWNERS’ RIGHTS 

Property owners are entitled: 

A. To be advised of their rights by written statement or brochure 

B. To the opportunity to accompany the appraiser who appraises their property 

C. To receive just compensation.  This shall not be less than the approved appraisal of 
the fair market value 

D. To a written statement of the amount of just compensation and a written summary of 
the basis for that amount, a copy of the appraisal and documentation of the 
approved offer 

E. To receive agreed upon purchase price before being required to vacate property 

F. To have deposited with the court, by the LG, in the case of condemnation, the 
amount of just compensation before surrendering possession of the property 

G. To a determination of just compensation by a court of law 

H. To a reimbursement of expenses incidental to transfer of title to the acquiring agency 
such as: recording fees, transfer taxes, fees for partial discharge of mortgage, etc. 

I. To relocation assistance and payments when applicable 

J. To have at least 90 days written notice from date of possession to vacate occupied 
property 

K. To the right to have the acquiring agency purchase uneconomic remnants 

6.1.4 TITLE EVIDENCE 

A title report and/or abstract and search of county records are required for each parcel.  
The LG Official shall obtain TDOT Regional ROW Coordinator review, before proceeding to 
the next phase. 

6.1.5 APPRAISAL 

I. The Market Study: 

A. Shall be based on examination of an adequate sample of current sales of 
comparable properties 

B. Is used to estimate values; narrative discussion should indicate appraiser has clear 
understanding of the specific property types encountered, the competitive 
environment, and the value elements that influence price 

C. If used to establish minimal just compensation (under $10,000), shall be approved 
by party with the authority to approve offers and settlements 
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II. An appraisal is not required if the property owner is donating the property and 
releases the agency from its obligation to appraise the property; or the agency 
determines that an appraisal is unnecessary because the valuation problem is 
uncomplicated and the anticipated value of the proposed acquisition is estimated at 
$10,000 or less, based on a review of available data (appraisal waiver). 

A. TDOT and federal procedure requires an appraisal if estimated compensation is 
over $10,000 

III. The appraisal may be a formal appraisal or an FPA (Formal Part-Affected) appraisal, 
in addition to those elements required by the Uniform Standards of Professional 
Appraisal Practice (USPAP), TDOT Appraisal Guidelines, and the Uniform Act. 

A. Each format shall include a statement that the property owner is offered the 
opportunity to accompany the appraiser on an inspection of the property 

B. Each shall include a statement of value of the land to be acquired, improvements to 
be acquired, and a separate statement of damages to remaining lands, if any 

C. Each shall include a date of valuation 

D. Each shall contain a description of physical characteristics of the land and 
improvements being appraised and a description of the lands being acquired, 
including improvements, if any 

E. Each shall contain descriptions of comparable sales 

F. Each shall include a statement that project influence has been disregarded in 
arriving at the “before” value estimate, but given due consideration in the “after” 
value estimate in arriving at the recommended compensation 

G. The LG shall obtain TDOT Regional ROW Coordinator review, before proceeding to 
the next phase 

6.1.6 APPRAISAL REVIEW 

I. Establishes the opinion of fair market value to be offered to the property owner 

II. The reviewer reviews each appraisal for: 

A. Compliance with TDOT Appraisal Guidelines, the Uniform Act and USPAP 

B.  Accuracy and completeness in all relevant approaches to value 

C. Confirmation of data or information, used in the appraisal, makes a determination as 
to whether the market data are capable of addressing the value characteristics of 
each parcel 

D. Explains fully, in writing, any changes, revisions, or corrections made to the 
appraisal being reviewed 

E. Signs Certificate of Review 

F. Signs Just Compensation Document (must also be signed by LG Official) 

III. The LG shall obtain TDOT Regional ROW Coordinator review, before proceeding to 
the next phase 

https://www.appraisersassociation.org/index.cfm?pageId=882
https://www.appraisersassociation.org/index.cfm?pageId=882
https://www.tn.gov/content/dam/tn/tdot/right-of-way-division/TDOT_Guidelines_for_Appraisers__06-30-15.pdf
http://www.fhwa.dot.gov/real_estate/uniform_act/index.cfm
https://www.tn.gov/content/dam/tn/tdot/right-of-way-division/TDOT_Guidelines_for_Appraisers__06-30-15.pdf
http://www.fhwa.dot.gov/real_estate/uniform_act/index.cfm
https://www.appraisersassociation.org/index.cfm?pageId=882
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6.1.7 NEGOTIATION – ACQUISITION 

I. Negotiations shall be made by personal contact. 

II. Negotiations may be carried out by correspondence if the property owner is a non-
resident of the area. 

III. A written offer to purchase shall be given to the property owner.  This written offer 
establishes the Initiation of Negotiations.  

A. The offer shall be no less than the approved amount as shown on Form 2 [CR11] 
(Approved Offer Form) [CR12].  

B. The offer shall stipulate the amount being offered for real property and the amount to 
be paid as damages to remaining lands and/or improvements. 

IV. A summary statement of the basis for the offer shall be given to the property owner, 
along with a legal description of the area to be acquired including any easements, a 
tract map and a copy of the appraisal and the approved offer or the appraisal waiver 
form. 

V. The property owner shall be given a reasonable length of time to consider the offer 
made. 

VI. Counter offers by property owner shall be considered. 

VII. No coercion or threat shall be used to influence a property owner to  
accept the offer made. 

VIII. Negotiations shall include an offer to acquire any uneconomic remnants of land.  
The property owner may decline this offer. 

IX. The negotiator or buyer shall prepare and maintain negotiators’ logs for each parcel.  
The negotiators’ logs shall record dates, times and locations of each contact with the 
property owner or their representative.  It shall also include names of those present, 
a brief summary of the discussion and any counter offers and all data required for 
civil rights compliance. 

X. Donations of ROW may be accepted, provided the property owner has been 
apprised of his/her rights to just compensation, and has signed a statement or 
affidavit that he/she has been offered the opportunity to receive payment of just 
compensation, but has chosen to donate the necessary ROW. 

XI. The LG shall obtain TDOT Regional ROW Coordinator review before proceeding to 
the next phase. 

6.1.8 ADMINISTRATIVE AND COURT SETTLEMENTS 

I. An administrative settlement for an amount greater than the approved appraised 
value may be accepted.  

A. It shall be approved by the LG Official.  

B. The approval shall be based upon the proposed settlement being reasonable, 
prudent and being in the public interest; it shall be in writing and signed by the 
appropriate authority.  
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C. The settlement shall include a breakdown of values. 

II. If a legal settlement is reached, after condemnation action has commenced, it must 
be recommended by the acquiring agency counsel and approved by the LG Official, 
TDOT ROW Division, and the Tennessee Attorney General. 

III. A legal settlement may also be stipulated and ordered by the court. 

IV. The LG shall obtain TDOT Regional ROW Coordinator review at the end of each 
phase of the process before proceeding to the next phase. 

6.1.9 CLOSING 

I. Instruments of conveyance prepared by LG legal staff must follow TDOT guidelines 
in order to receive ROW certification. 

II. A closing statement is required showing the disbursement of funds to the property 
owners, mortgages, land contract vendors, lien holders, or to unpaid taxes. 

III. Incidental expenses shall be paid by the acquiring agency, or reimbursed to the 
property owner, such as:  

A. Recording fees 

B. Transfer taxes 

C. Fee for partial discharge of mortgage 

D. Mortgage prepayment penalties. 

IV. The LG shall obtain TDOT Regional ROW Coordinator review before proceeding to 
the next phase. 

6.1.10 PROPERTY MANAGEMENT 

I. Property Management is the control and administration of the lands and 
improvements acquired.  This includes the maintenance, protection, occupancy, 
rental, and disposal of those improvements. 

II. For those properties or improvements rented on a temporary basis, the rent shall be 
at current fair market value for short term rentals available to only current owner or 
occupant 

III. For additional information concerning property management policies, contact the 
TDOT Regional ROW Coordinator. 

IV. The property owner may be given the opportunity to retain at a salvage value and 
move any improvements located within the ROW being acquired.  If a property 
owner elects to retain and move improvements, a refundable performance deposit 
shall be collected. This option is only valid if the property is acquired by deed. 

V. The LG shall obtain TDOT Regional ROW Coordinator review before proceeding to 
the next phase. 
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6.1.11 RELOCATION 

I. The Relocation Agent shall document all required information such as gender, 
ethnicity, etc. of all displacees in order to comply with federal environmental justice 
policies. 

II. Residential displacees may be entitled to: 

A. Relocation Advisory Services 

B. Moving cost for personal property 

C. Replacement Housing Payment (RHP) 

D. 90 Day Owner 

 RHP of up to $31,000 based on price differential and; 

 Incidental expenses relating to the purchase of replacement housing and; 

 Mortgage interest differential or; 

 Rental assistance payment not to exceed the amount that the displacee is 
eligible for under item a above ($31,000) 

E. Tenant or less than 90 Day Owner 

 Down payment assistance up to $7,200 

o Is not eligible to receive incidental purchase expenses described in “D” 
above 

 Rental assistance payment up to $7,200 

III. A displaced business, farm or non-profit organization may be entitled to: 

A. Relocation Advisory Services and either; 

B. Moving costs for personal property and up to $25,000 in reestablishment expense 
or; 

C. A fixed payment in lieu of moving cost and reestablishment expense not to exceed 
$40,000 

IV. The owner of personal property displaced by a project who does not qualify as a 
residential displacee, a displaced business, farm, or non-profit organization may be 
entitled to:  

A. Relocation Advisory Services 

B. Moving cost for personal property 

NOTE: The entitlements listed are general in nature. For detailed instructions 
concerning eligibility, calculation of these benefits and explanation of the exceptions to these 
monetary limits, please refer to the TDOT ROW Procedures Manual, Chapter 6. For more 
information concerning relocation benefits, qualification and exclusions, PLEASE CONTACT 
TDOT REGIONAL ROW COORDINATOR FOR THE REGION IN WHICH YOU ARE 
LOCATED.  The LG shall obtain TDOT Regional ROW Coordinator review, before proceeding 
to the next phase. 

/content/dam/tn/tdot/programdevelopment/localprograms/home-page/TDOT_ROW_Procedures_Manual.pdf
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6.1.12 CERTIFICATION 

I. A Local Public Agency conducting a project that impacts a State route is 
responsible for the recording of a complete set of Right of Way plans in the office of 
the Register of Deeds in the County where the project is constructed. This recording 
will be accomplished upon the completion of the project.  

II. At the completion of the ROW Phase of the project, the LG shall attest to TDOT that 
all ROW was acquired in accordance with the Uniform Act.  Files shall be made 
available upon request by TDOT staff for review. TDOT will certify the project upon 
review of the files to ensure compliance with both State and federal rules and 
regulations. 

III. Complete detailed requirements can be found in the Code of Federal Regulations 49 
CFR Part 24 “Uniform Relocation Assistance and Real Property Acquisition for 
Federal and Federally-Assisted Programs” and the TDOT ROW Procedures Manual 
Chapters 7, 8, 9, and 10.  Adherence to the above referenced regulations and 
procedures are mandatory. 

DOCUMENTS IN A TYPICAL PARCEL FILE 

 Notice of intent to acquire 

 Title information 

 Donation form 

 Appraisal 

 Appraisal review or waiver of appraisal  

 Offer to acquire real property 

 Legal description 

 Tract map 

 Seller’s acknowledgement of sale price and conditions 

 Right of entry form 

 If administrative settlement – Written statement approving amount 

 Instrument of conveyance – Warranty Deed Or Easement 

 Closing statement 

 Negotiator’s logs 

If relocation is required –  

 Determination of Eligibility 

 Offer of Relocation Assistance, including list of available 
properties 

 Determination of Benefits 

 Copies of all Claims and receipts to verify payments 

 Copy of pertinent notices 

/content/dam/tn/tdot/programdevelopment/localprograms/home-page/TDOT_ROW_Procedures_Manual.pdf
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If condemnation is required – 

 Petition for Condemnation 

 Order of Possession 

 Consent Judgment or Final Decree 

6.2 UTILITY RELOCATION PROCEDURES 

The Utility Relocation and the Railroad Involvement are considered part of the 
ROW Phase, and there is not a separate Notice to Proceed. The Notice to Proceed, 
issued by the LPDO, will also include Utility and Railroad Coordination.  After the LG 
receives the Notice to Proceed and meets with the TDOT Regional Utility Coordinator 
and the TDOT State Railroad Coordinator (if necessary), they may proceed. 

The Utility Project Checklist (Form 6-1) SHALL be used to ensure all requirements are 
met.  Please also reference Section 5.1.1 Initial Utility Owner Contact for early coordination 
related to utility relocation.  

6.2.1 PROJECT DEVELOPMENT PHASE 

During the planning and development phases of any roadway project, it is advisable to 
be in early contact with the utility companies that will be affected by a project.  Time and 
money can be saved with advanced coordination and planning regarding utility facilities.  
TDOT recommends to contact utilities as early as possible with the potentially affected 
facilities. This serves several purposes such as assuring the proper contact information. This 
also allows the utilities to plan and budget for the project.  The LG shall contact the TDOT 
Regional Utility Coordinator for county utility information.  Early communication with the TDOT 
Regional Utility Coordinator will help avoid mistakes, and, since the TDOT Regional Utility 
Coordinator is responsible for the review and approval of the project utility certification, delays 
can be avoided by frequently communicating the project progress and required documentation. 
Documentation provided by the LG to fulfill guidelines requirements may be done by email at 
the direction of the TDOT Regional Utility Coordinator. The LG should check with the TDOT 
Regional Utility Coordinator to determine what type of correspondence will be acceptable. 
Refer to information on TDOT regions at TDOT Contacts. 

During the planning and development phase of the project, it is advisable to assess the 
involvement of railroads. If there is a railroad or railroad property near the project limits, you 
are strongly encouraged to contact the TDOT State Railroad Coordinator. Mitigation may be 
required to address the railroad, and this will impact funding of the project. The railroad issues 
need to be addressed as early as possible. The TDOT State Railroad Coordinator will have to 
certify the project for railroad involvement prior to authorization being granted for construction 
to proceed. Refer to Procedures For Railroad Involvement On a Local Government Federally-
Funded Project for additional information regarding railroads.  

The LG seeking consultant services to manage utility coordination for the project shall 
follow procedures in Section 1.6 and 23 CFR 172. 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/6-1_Utility_Project_Checklist.docx
https://www.tn.gov/tdot/right-of-way-division/regional-offices.html
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt23.1.172&rgn=div5
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6.2.2 RIGHT-OF-WAY PLANS DISTRIBUTION 

The LG shall provide a copy of the ROW plans with cross-sections to each utility.  A 
letter should accompany the plans, which states the specifics of the project including the 
projected schedule and specific dates by which the utility must submit its proposed relocation 
plan to the LG.  The LG MUST provide proof of plan delivery; therefore, plans shall be 
delivered in a manner such that proof of delivery can be verified.  

The LG shall notify the utilities involved that if the relocation of existing facilities conflict 
with construction, resulting in utility facilities being constructed within State ROW on the state 
or interstate system, the utility will be responsible for acquiring a permit from TDOT prior to 
construction. 

1. Projects on the state or interstate system will be required to meet TDOT 
Rules and Regulations for accommodating utilities within highway ROW 
(1680-6-1). 

2. Projects on LG maintained/owned facility will be subject to any rules and 
regulations the LG maintains. The LG shall document to TDOT that a 
variance from State rules was allowed and cite any LG rules that apply. 

3. LGs shall notify utilities during project development to solicit comments on 
potential conflicts.  (T.C.A. 54-05-853) 

4. LGs shall provide ROW plans to utilities, requesting that relocation plans, 
estimates, and work schedules be submitted within 120 days after receipt.  
(T.C.A. 54-05-854) 

5. LGs shall provide revisions to the ROW to utilities, requesting that revised 
relocation plans, estimates, and work schedules be submitted within 45 days 
after receipt. (T.C.A. 54-05-854) 

6.2.3 AFTER ROW PLANS ISSUANCE 

Upon receipt of the Final ROW plans, the utility may request the use of a consulting firm 
if they do not have adequate staff to perform the relocation design. The proper Consultant 
Forms must be used to comply with federal regulations.  

The LG will submit the consultant’s overhead rates and estimated costs to the TDOT 
Regional Utility Coordinator to determine the approved rates for the consultant requested. The 
use of the consultant shall be approved by the LG prior to any formal engineering work being 
completed or this work will not be eligible for any potential reimbursement.  The procedures in 
23 CFR 172 shall be used as guidance when reviewing and approving consulting services.  

6.2.4 UTILITY SUBMITS RELOCATION PLAN 

The utility shall submit its proposed relocation plan to the LG by the date specified by 
the LG.  A complete submittal would include: 

A. Estimate of construction cost 

B. Percentage of facilities located on private easements 

C. Estimate of any proposed betterment costs 

http://publications.tnsosfiles.com/rules/1680/1680-06/1680-06-01.pdf
http://www.lexisnexis.com/hottopics/tncode/
http://www.lexisnexis.com/hottopics/tncode/
http://www.lexisnexis.com/hottopics/tncode/
https://www.tn.gov/tdot/right-of-way-division/utilities-office/utilities-forms.html
https://www.tn.gov/tdot/right-of-way-division/utilities-office/utilities-forms.html
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt23.1.172&rgn=div5
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D. Request for method by which the relocation work to be performed (i.e. percent 
private relocation contract or move in relocation contract and what the utility’s cost 
will be in the contract) 

The LG shall then review and approve the utility’s proposed relocation plan and 
estimate in accordance with all applicable federal and State regulations, laws and procedures.  
If the utility is eligible for reimbursement, there are two ways the LG may contract with the 
utility. 

The first and simplest way is for the utility and LG to execute a “percent private 
relocation contract”. The percent private represents the percentage of facilities being relocated 
that are on private easement. This percentage is reimbursable and calculated based on either 
the length of the utility on private easement or the numbers of poles on private easement 
divided by the total length of poles to be relocated. This relocation contract is generated based 
on an estimate, utility relocation plans, and schedule, and the utility should be put to work as 
soon as possible. Once it is put to work, the utility must complete their relocation in accordance 
with the schedule they provided.  

The second type of relocation contract is called a “move in relocation contract”. These 
contracts are also reimbursed based upon the percentage of utilities located on private 
easement. The difference with the move in contract and the percent private relocation contract 
is that the contractor hired by the LG to construct the project will also be used to relocate these 
utilities. This relocation contract is generated based on an estimate, utility relocation plans, and 
schedule. The utility will be put to work but only to allow the utility to hire an inspector and 
order materials, if needed. The utility will need to provide detailed plans, specifications and 
quantities to the LG for inclusion in the final construction plans prior to construction letting. 

Said contracts must comply with all applicable federal and State regulations, laws and 
procedures. If the utility desires to make upgrades to their system as part of the relocation, 
provisions must address upgrades in reimbursements or if the utility construction is included in 
the highway contract. Provisions must be made for deposit of funds by the utility for the 
portions of the relocation that is attributed to upgrades.   

If an LG must adhere to a local ordinance which requires undergrounding utilities or 
relocating utilities per T.C.A. 13-20-301, the utilities may be eligible for reimbursement 
regardless of whether the utilities are located on public or private easement. Please contact 
the LPDO immediately upon discovering this to allow for time to set up funding and time to 
review relevant documents. At a minimum, the LPDO will need a copy of the local ordinance 
and a detailed letter stating which utility companies will be reimbursed, the amount, and the 
exact location within the project limits.  

After the LG has approved the relocation plans and estimates and executed contracts 
with utilities being relocated, the LG shall submit all required documents, as detailed in Section 
6.2.5, to the TDOT Regional Utility Coordinator. 

The LG will find guidance for relocation, adjustment, and reimbursement in 23 CFR 645. 
TDOT’s utilities forms and additional information can be provided by the TDOT Regional Utility 
Coordinator.  Additional information pertaining to contracts may be found in 23 CFR 635. 

https://store.lexisnexis.com/
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt23.1.645&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt23.1.635&rgn=div5
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Return to  
ROW Phase Flow 

Chart 

6.2.5 UTILITY CERTIFICATION 

The LG shall request certification from the TDOT Regional Utility Coordinator that all 
conflicting utilities have been contacted and the utilities have provided relocation plans, if 
applicable. This certification shall be received before the Notice to Proceed with the 
Construction Phase of the project will be issued. In order for the TDOT Regional Utility 
Coordinator to make that review, the following shall be required: 

I. All letters sent to all utilities (including early notification, coordination and 
authorization letters) 

II. Responses to all letters from each utility (including estimates, utility relocation plans 
and schedules if a relocation is necessary) 

A. Utilities contacted which have No Facilities on project 

B. Utilities contacted that have No Conflict on the project 

C. Utilities contacted that will relocate at No Cost to project 

D. Utilities contacted that have executed contracts for the reimbursement of cost to 
the project and costs were in accordance with applicable federal accounting 
standards   

III. Consultant requests (contract, estimate and scope) from each utility who requested 
the use of a consultant  

IV. Authorization for utilities to go to work 

V. Executed relocation contracts 

The LG can expect that TDOT will audit the project for compliance. 

6.2.6 UTILITY CONSTRUCTION 

The LG shall not authorize utilities to begin work until after approval of utility 
relocation plans. The LG shall be responsible to issue written authorization for the utility to 
begin its relocation work. The LG shall be responsible for inspection of the relocation work 
performed and shall attest that installation is done in accordance with the approved relocation 
plans.  The LG shall be responsible for making payments as they are submitted by the utilities 
for work completed.   

Should you have ANY questions, please call the TDOT Utility Coordinator for your 
Region. 
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6.3 PROCEDURES FOR RAILROAD INVOLVEMENT 

 Railroad coordination is a difficult, ever-changing process based on different variables. 
This section is not intended to cover every situation which may occur but to generally outline 
the railroad coordination process. For these reasons, as soon as the LG recognizes a railroad 
is either directly within the project limits or may be indirectly impacted by the proposed project, 
the LG should immediately contact the State Railroad Coordinator to determine what steps will 
be required for the given situation. This should be accomplished very early in the process to 
provide sufficient time for the coordination process. FHWA has an online video which 
introduces many of the concepts related to railroad involvement at 
https://www.fhwa.dot.gov/federal-aidessentials/catmod.cfm?id=10. 

 23 CFR 646.214(b)(2) requires that railroad grade crossings that could potentially be 
impacted by a federally-funded highway project MUST have adequate warning devices 
installed and functioning properly. The identification of railroad crossings within and near the 
project is the responsibility of the LG.  The Department will make a recommendation for 
adequate warning devices. Every railroad grade crossing must have adequate passive warning 
devices (signs and pavement markings) as described in the current Manual on Uniform Traffic 
Control Devices (MUTCD) on each approach to the crossing. Some railroad grade crossings 
may need active warning devices (i.e. flashing lights, automatic gates, bells) for adequacy.  

 

6.3.1 COLLECT INFORMATION AND CONTACT STATE RAILROAD COORDINATOR 
 

When the LG identifies that a railroad might potentially be affected by the project, the 
LG should contact the State Railroad Coordinator with the following items: 

 
1. Latitude and longitude of all crossings known to be impacted or potentially impacted 
2. Preliminary plans or a planning document with the scope of work 

The State Railroad Coordinator will make the following determinations/identifications: 

1. If these crossings will either be directly or indirectly impacted by the project  

2. The property interests along the corridor involved as either fee-simple or easement 
(properly identifying the property interests is vital prior to any acquisition of right-of-way)  

3. Based on the property interests determined, provide advice and guidance on how to 
proceed with property acquisitions, easements, and/or rights concerning the railroad 

4. Whether or not any at-grade crossings outside of the project limits fall within the ‘zone of 
influence’ 

5. Coordination process required to obtain final certification based on the project  

6. A list of railroad(s) contacts   

 If no railroads are identified as being potentially impacted, then no further action is 
needed. If the State Railroad Coordinator determines one or more railroads could be impacted, 
see the next section.  

 

https://www.fhwa.dot.gov/federal-aidessentials/catmod.cfm?id=10
https://www.ecfr.gov/cgi-bin/text-idx?c=ecfr;sid=92ca8a90a03cfaccbc93f1b9b7b93b86;rgn=div5;view=text;node=23%3A1.0.1.7.27;idno=23;cc=ecfr
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6.3.2 PROJECT CONTAINS ONE OR MORE AT-GRADE CROSSINGS 
 

If an at-grade crossing is either directly or indirectly impacted by the project, the LG will 
be required to submit the following items to the State Railroad Coordinator via email: 

1. A photograph of the crossing identification number (six numbers and a letter), which 
should be located either on a posted sign or on a railroad box at the crossing  

2. Photographs of the entire crossing as a whole from both approaches to the crossing 

3. Photographs of all approaches to the crossing, including nearby side streets with 
indirect approaches (especially if within 100 feet).  These photos should show the 
location and condition of any existing traffic control devices (traffic signals, signs, and 
pavement markings) and any sight distance issues and/or sight obstructions from the 
perspective of an approaching car to the crossing 

4. The design plans for the project 

All photos submitted must be labeled to indicate the perspective shown. Some example 
photos are provided below: 
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Once the State Railroad Coordinator receives the package, it will be forwarded to the 
TDOT Multimodal Division for review and recommendations. Once available, the State 
Railroad Coordinator will submit these recommendations and the applicable standard drawings 
to the LG to be implemented into the plans and quantities. All correspondence shall be 
channeled through the State Railroad Coordinator.  

Please keep in mind that none of this correspondence is required to be sent to the 
railroad for their concurrence. Recommendations will be provided as either passive or active 
upgrades. If the recommendations are passive, the above process should be followed. If the 
recommendations are active, the State Railroad Coordinator will contact the LG to define the 
process. The cost of passive or active protection can be considered as participating project 
costs, if the project maximum allows. If recommendations are provided, the recommendations 
must be incorporated into the project irregardless of the cost or the project budget. If the 
project is to move forward, the recommendations have to be addressed. 

6.3.3 START COORDINATION WITH THE RAILROAD  

Before the railroad will begin working on a project, they require a financial mechanism to 
ensure their preliminary engineering efforts are reimbursed. There can be exceptions to this 
rule, such as short line railroads, but all class one railroads will require a preliminary 
engineering agreement before reviewing and commenting on the project.  

The process of obtaining a preliminary engineering agreement is as follows: 

1. The railroad will need to have a set of preliminary plans to review so they can determine 
an estimated value of their anticipated incurred preliminary engineering costs.   

2. The railroad will generate a force account estimate, which shall be approved by the 
appropriate LG representative (in most cases the Mayor). 

3. An agreement will need to be generated for the preliminary engineering costs (a 
template can be provided by contacting the State Railroad Coordinator). This 
agreement will need to be executed by the railroad and the appropriate LG 
representative. 

Once the agreement is fully executed, an original copy must be submitted back to the 
railroad. At this point, the railroad will begin their plan review for the project and provide 
comments. The comments must be addressed by the LG until the railroad is satisfied with the 
proposed plans. On smaller projects, such as resurfacing projects, there may only be one plan 
review. On larger projects, such as widening projects, there will most likely be multiple plan 
reviews for 30% complete, 60% complete, and 90% complete plans. Ultimately, the railroad 
will need to provide the following statement:  

“(The Railroad entity or their consultant representative) has reviewed the plans and take 
no further exceptions to the plans.” 

Additionally during this process, a project-specific Special Provision (SP) 105C should 
be coordinated with the Railroad. A template can be provided by the State Railroad 
Coordinator upon request. The LG will collect the following information from the railroad: 

1. All crossings must be identified along with their corresponding DOT#(s)  
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2. The number of trains per day at each crossing  

3. The maximum train speed for each crossing  

4. The number of flagging days allotted for the entire project   

The SP 105C is not optional. If a project has railroad involvement, a SP 105C will be 
required before certification. Some railroads, especially short line railroads, will state they do 
not require a SP 105C for a project, but, if the project is on a state route or involves federal 
money, the Special Provision 105C will be a required document for certification purposes.  

Finally, the railroad may request a construction agreement. The construction agreement 
is similar to the preliminary engineering agreement process other than the inclusion of the 
railroad’s anticipated expenditures for construction. The process for obtaining a construction 
agreement is as follows:  

1. Obtain the “no further exceptions taken to the construction plans” statement from the 
railroad. 

2. The railroad will generate a force account estimate which shall be approved by the 
appropriate LG representative (in most cases the Mayor). 

3. A railroad construction agreement will be generated for the project (a template can be 
provided by contacting the State Railroad Coordinator). This agreement will be 
executed by the railroad and the appropriate LG representative. 

4. Complete the SP 105C which will become an exhibit to the railroad construction 
agreement as well as incorporated into the proposal contract for the project.  

Once the agreement has been fully executed, an original agreement will need to be sent 
to the railroad. At this point, the LG may submit a request for railroad certification to the 
Regional Utility Coordinator.  

NOTE: If easements, rights, or acquisitions are required from the railroad, the railroad 
will not entertain those transactions until after the construction agreement has been executed.  

6.3.4 RAILROAD UPGRADE CONSTRUCTION 

Upon receiving approval from TDOT to allow the railroad to begin construction activities, 
the LG is required to adhere to the railroad agreement(s), SP 105C, and pay for all incurred 
costs of the railroad.  
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CHAPTER 7 - CIVIL RIGHTS COMPLIANCE 

The Local Government (LG) assumes all responsibilities to meet and maintain all Civil 
Rights compliance requirements relative to Title VI nondiscrimination laws, rules, regulations 
and Executive Orders.  Additionally, the LG is responsible for the administration of both an 
Affirmative Action Program and the Disadvantaged Business Enterprise (DBE) Program as set 
forth by the United States Department of Transportation (USDOT).  The LG shall designate an 
appropriate staff person(s) responsible for ensuring compliance with Title VI, External Equal 
Employment Opportunity (EEO) and Disadvantaged Business Enterprise (DBE) requirements.  
This may be accomplished by appointing a staff person(s) to be held responsible for Civil 
Rights compliance. 

The LG will be responsible for Title VI/nondiscrimination compliance by ensuring that no 
person on the grounds of race, color, or national origin is excluded from participation in, denied 
benefits of, or subject to discrimination under a program or activity receiving federal funds.  
Compliance reviews, training, complaint investigations, and technical assistance is to be 
provided by the LG to ensure that their contractors, consultants, and any subrecipients are 
also ensuring nondiscrimination on federally-funded projects. 

The LG will be responsible for implementing an Affirmative Action Program to ensure 
External Equal Employment Opportunities.  This will include the LG ensuring that its 
contractors, subcontractors and consultants are in compliance with the terms of their contract. 

The LG will be responsible for implementing the federal DBE program and ensuring 
compliance with all applicable provisions of the federal code of regulations.  This includes the 
placing of DBE goals on federally-funded projects. 

A PowerPoint overview of Civil Rights compliance may be accessed at LG Training 
Presentation in addition to the specific programmatic guidance that follows. The Civil Rights 
Division will, upon request, provide training for LGs on Civil Rights compliance. 

7.1 TITLE VI COMPLIANCE 

Nondiscrimination provisions apply to all federally-funded projects.  The provisions 
prohibit any use of federal financial assistance to subsidize, promote, or perpetuate 
discrimination based on race, color, national origin, sex, age, disability/handicap, or income 
status.  The LGs are responsible for determining and ensuring compliance by their hired 
consultants, construction contractors, suppliers, and subcontractors. 

7.1.1 RESPONSIBILITIES OF LOCAL GOVERNMENTS 

The LG, as a subrecipient of federal funds, shall have a comprehensive and proactive 
Title VI enforcement program to eliminate and prevent discrimination.  The LG shall take a 
proactive approach to monitoring federally assisted construction contractors/subcontractors to 
ensure they do not discriminate in any of its projects and activities.  Every agency that expends 
federal funds covered by Title VI is subject to the United States Department of Justice’s 
(USDOJ) coordination regulations and guidelines (28 C.F.R. 42, Subpart F (1994); and § 50.3).  
Federal Highway Administration (FHWA), for example, is required to obtain assurances of 
compliance with Title VI from TDOT per these regulations (28 C.F.R. § 41.5(a)(2), 42.407(b)).  
In addition, Executive Order 12250 requires each agency to issue appropriate regulations or 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/training/Nov%202017%20Presentation.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/training/Nov%202017%20Presentation.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=45a10bd8a534db7008d7e79517f5b29f&mc=true&node=sp28.1.42.f&rgn=div6
http://www.ecfr.gov/cgi-bin/text-idx?SID=45a10bd8a534db7008d7e79517f5b29f&mc=true&node=pt28.2.50&rgn=div5#se28.2.50_13
http://www.ecfr.gov/cgi-bin/text-idx?SID=45a10bd8a534db7008d7e79517f5b29f&mc=true&node=pt28.1.41&rgn=div5#se28.1.41_15
http://www.ecfr.gov/cgi-bin/text-idx?SID=45a10bd8a534db7008d7e79517f5b29f&mc=true&node=pt28.1.42&rgn=div5#se28.1.42_1407
http://www.archives.gov/federal-register/codification/executive-order/12250.html
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policy guidance to implement the nondiscrimination provisions of the statutes subject to 
Executive Order 12250,  §1-402, 3 C.F.R. 298 (1981), reprinted in 42 U.S.C. § 2000d-1 
(1988)).  Accordingly, TDOT is required to issue appropriate regulations or policy guidance to 
LGs to assist them in implementing the nondiscrimination provisions of the Title VI statutes. 

The LG is responsible for implementing, developing, and establishing adequate 
procedures for identifying and addressing Title VI issues as prescribed by FHWA. 

7.1.2 TITLE VI/NONDISCRIMINATION MINIMUM REQUIREMENTS AND 
OBLIGATIONS 

The LG, acting as a subrecipient, shall: 

I. Develop a Title VI Program 

The LG shall develop a Title VI Program that consists of policies and procedures for 
implementing Title VI. The program should include checks and balances throughout its 
processes that include procedures for the monitoring and review of subrecipients, vendors, 
consultants, and contractors. 

II. Designate a Civil Rights Coordinator 

The LG’s Civil Rights Coordinator must have completed Title VI training and designate 
appropriate person(s) responsible for ensuring compliance with Title VI, EEO and DBE 
requirements (Title VI Coordinator, EEO Officer, DBE Liaison). This person should have a 
responsible position in the LG and have easy access to the head of the LG. 

III. Endorse Nondiscrimination Assurances 

IV. Ensure that there is “Nondiscriminatory Language” in all contracts 

V. Develop a Limited English Proficiency (LEP) Plan  

 http://www.tn.gov/tdot/article/title6-limited-english-proficiency 

The LG shall ensure that a plan has been developed to communicate in oral and written 
form to LEP persons.  LEP persons are defined as persons whose primary language is not 
English, and they do not read, speak nor understand English well. Additionally, the LG must 
ensure that its staff is trained on the LEP procedures that have been developed and 
implemented. 

VI. Develop a Public Participation Plan 

 http://www.tn.gov/assets/entities/tdot/attachments/pip.pdf 

 One of the principles of Title VI, especially Environmental Justice (EJ), is to ensure the 
full and fair participation of all potentially affected communities in the transportation decision-
making process.  Public involvement should include a process for seeking out and considering 
the needs of the LEP, low income, and/or minority population.  Title VI implementation begins 
at the inception of a proposed project, and continues through to the completion of the project.  
One of the most important aspects of a compliant Title VI Program is the public notification and 
involvement. When using public funds for a project, persons in the affected communities must 
be included in the decision-making process.   

The Public Participation Plan, at a minimum, should include: 

http://www.archives.gov/federal-register/codification/executive-order/12250.html
https://www.tn.gov/tdot/civil-rights/title-vi-program/title-vi---training.html
https://www.tn.gov/tdot/civil-rights/title-vi-program/title-vi---limited-english-proficiency.html
https://www.tn.gov/tdot/civil-rights/title-vi-program/title-vi---limited-english-proficiency.html
https://www.tn.gov/content/dam/tn/tdot/documents/government-how-do-i-documents/pip.pdf
https://www.tn.gov/content/dam/tn/tdot/documents/government-how-do-i-documents/pip.pdf
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1. A coordinated effort to provide outreach/notification to communities impacted by a 
proposed project; 

2. A coordinated effort to reach the minority and low-income communities that may be 
impacted by the proposed project; 

3. A developed plan for the utilization of appropriate media (to include a list of minority 
media outlets, stakeholders, and community leaders) to reach impacted 
communities, particularly the minority and low-income communities; 

4. Title VI information for dissemination to the general public and, where appropriate, in 
languages other than English; 

5. A plan for notifying the public about public meetings and document/plan reviews that 
allows for a minimum 45 day comment period; 

6. A coordinated effort to ensure public meetings are held at accessible locations and 
meeting times;  

7. A provision for ensuring timely dissemination of information about transportation 
issues and processes to citizens, affected public agencies, representatives of 
transportation agency employees, private providers of transportation plans, 
programs and projects;  

8. A developed plan that demonstrates how consideration and responses to public 
input received during the planning and program development stage will be 
addressed; and,  

9. Ensure that all local programs and activities provide for a fully coordinated process 
(i.e., data collection and analysis of effects of transportation actions, public 
involvement that includes a process for seeking out and considering the needs of the 
minority and low income communities). 

VII. Develop Procedures for Prompt Processing and Disposition of Title VI Complaints 

https://www.tn.gov/content/dam/tn/tdot/civilrights/title-
vi/complaint_procedures_and_form_processrevsied_2.4.16_(2).pdf 

The LG must keep a list of active investigations, complaints, and lawsuits that allege 
discrimination by the recipient or subrecipient on the basis of race, color, or national origin.   

1. The public must be made aware of their rights under Title VI. 
2. The LG must advertise that all programs and activities operate without regard to 

race, color, or national origin.  
3. The LG must advertise that the public can request additional information about the 

obligations of the recipient or subrecipient and that there are procedures that can be 
taken if a person feels that they have been discriminated against. 

VIII. Develop Procedures for the Collection of Statistical Data 

The LG must collect the race, color, sex, and national origin of participants in, and 
beneficiaries of federally-funded programs (i.e., relocatees, impacted citizens and affected 
communities, DBE participation on goal and non-goal projects). 

1. Provide a method to solicit certified DBEs and other small minority and women 
owned businesses. 

2. Provide a method to solicit certified DBE and other small minority and women owned 
businesses. 

IX. Ensure that  Programs and Activities Provide for a Fully Coordinated Process  

https://www.tn.gov/content/dam/tn/tdot/civilrights/title-vi/complaint_procedures_and_form_processrevsied_2.4.16_(2).pdf
https://www.tn.gov/content/dam/tn/tdot/civilrights/title-vi/complaint_procedures_and_form_processrevsied_2.4.16_(2).pdf
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The LG should collect and analyze data to determine the effects of transportation 
actions, public involvement that includes a process for seeking out and considering the needs 
of those traditionally underserved. 

1. Use a multidisciplinary approach, monitor and evaluate recipients' and subrecipients' 
efforts to prevent, resolve or mitigate issues/situations that could lead to Title VI 
violations. 

2. Develop a program to conduct Title VI reviews of program areas and subrecipients 
to determine the effectiveness of Title VI Programs. 

3. Ensure that transportation related decision-making boards/committees are diverse, 
representative of the communities for which decisions are being made. 

4. Develop Title VI information for dissemination to the general public and, where 
appropriate, in languages other than English. 

5. Ensure that Title VI Training is conducted with staff, recipients, and subrecipients 
annually. 

X. Ensure that Beneficiaries are Aware of Their Rights Under Title VI 

The LG should post nondiscrimination posters in areas where the public can easily view 
them and include them on any websites the public can utilize. 

1. Develop Title VI information for dissemination to the general public and, where 
appropriate, in languages other than English. 

2. Ensure that notices/posters include the statement that the LG operates its programs 
and activities without regard to race, color, or national origin; procedures for filing a 
Title VI complaint; and who to contact for more information (should be the LG’s Civil 
Rights Coordinator). 

7.1.3 REPORTING 

The LG will have a triennial Title VI Program compliance review, either by a desk audit 
or onsite review.  Annually, the LG shall submit an annual “No-Change Affidavit” to the TDOT 
Civil Rights Division, affirming there have been no changes in their Title VI Program or 
documenting any changes that may have occurred within the three-year period.  A signed 
assurance statement must be submitted with the annual No-Change Affidavit.   

Additionally, prior to beginning construction work on any State or federally-funded 
project (within the three-year period), the LG must contact the Civil Rights Division, confirming 
its Title VI compliance status and providing the project number, description, and amount of 
funding. 

7.1.4 SELECTED NONDISCRIMINATION AUTHORITIES AND EXECUTIVE ORDERS 

Regulation/Executive Order Description 

49 CFR Part 21 US DOT Title VI Regulations 

23 CFR 200 FHWA regulation implementing Title VI of the 
Civil Rights Act of 1964 

Executive Order 12898: 
Federal Actions to Address 

The Executive Order requires that each 
federal agency shall, to the greatest extent 

http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title49/49cfr21_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr200_main_02.tpl
http://www.gpo.gov/fdsys/pkg/FR-1994-02-16/html/94-3685.htm
http://www.gpo.gov/fdsys/pkg/FR-1994-02-16/html/94-3685.htm
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Regulation/Executive Order Description 

Environmental Justice in 
Minority Populations and Low-
Income Populations 

allowed by law, administer and implement its 
programs, policies, and activities that affect 
human health or the environment so as to 
identify and avoid "disproportionately high 
and adverse" effects on minority and low-
income populations. 

US DOT Order 5610.2 to 
Address Environmental  
Justice in Minority Populations 
and Low-Income Populations 

This Order sets forth a process by which DOT 
and its Operating Administrations will 
integrate the goals of the Executive Order into 
their operations.  This is to be done through a 
process developed within the framework of 
existing requirements, primarily the National 
Environmental Policy Act (NEPA), Title VI of 
the Civil Rights Act of 1964 (Title VI), the 
Uniform Relocation Assistance and Real 
Property Acquisition Policies Act of 1970, as 
amended (URA), the Intermodal Surface 
Transportation Efficiency Act of 1991 
(ISTEA), and other DOT applicable statutes, 
regulations and guidance that concern 
planning; social, economic, or environmental 
matters; public health or welfare; and public 
involvement. The Order is an internal directive 
to the various components of DOT and does 
not create any right to judicial review for 
compliance or noncompliance with its 
provisions. 

FHWA Order 6640.23A FHWA Actions to Address Environmental 
Justice in Minority Populations and Low-
Income Populations – establishes policies 
and procedures for the FHWA to use in 
complying with EO 12898, Federal Actions to 
Address Environmental Justice in Minority 
Populations and Low-Income Populations, 
dated February 11, 1994. 
 

Executive Order 13166:  
Limited English Proficiency 

Requires all agencies that provide federal 
funds to issue guidance on how subrecipients 
of that assistance can take reasonable steps 
to provide meaningful access consistent with 
Title VI and the Title VI regulations.  The 
Order also requires that agencies create 
plans for ensuring that their own activities 
also provide meaningful access for persons 
who are limited English proficient. 

http://www.gpo.gov/fdsys/pkg/FR-1994-02-16/html/94-3685.htm
http://www.gpo.gov/fdsys/pkg/FR-1994-02-16/html/94-3685.htm
http://www.gpo.gov/fdsys/pkg/FR-1994-02-16/html/94-3685.htm
https://www.fhwa.dot.gov/environment/environmental_justice/ej_at_dot/orders/order_56102a/
https://www.fhwa.dot.gov/environment/environmental_justice/ej_at_dot/orders/order_56102a/
https://www.fhwa.dot.gov/environment/environmental_justice/ej_at_dot/orders/order_56102a/
https://www.fhwa.dot.gov/environment/environmental_justice/ej_at_dot/orders/order_56102a/
http://www.fhwa.dot.gov/legsregs/directives/orders/664023a.cfm
http://www.fhwa.dot.gov/civilrights/programs/lep.htm
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Regulation/Executive Order Description 

FHWA Age Discrimination Act "No person shall on the basis of AGE, be 
excluded from participation in, be denied the 
benefits of, or be subjected to discrimination 
under any program or activity receiving 
federal financial assistance." 

The 1973 Federal-Aid Highway 
Act (prohibits discrimination 
based on sex) 

The focal point of nondiscrimination law is 
Title VI of the Civil Rights Act of 1964 (42 
United States Code (U.S.C) §2000d), which 
prohibits discrimination on the basis of race, 
color, or national origin in any program or 
activity receiving federal funds. However, the 
broader application of nondiscrimination law 
is found in other statutes, regulations and 
Executive Orders. Section 324 of the Federal-
Aid Highway Act of 1973 prohibits 
discrimination based on sex. 

The Restoration Act An Act to restore the broad scope of coverage 
and to clarify the application of Title IX of the 
Education Amendments of 1972, section 504 
of the Rehabilitation Act of 1973, the Age 
Discrimination Act of 1975, and Title VI of the 
Civil Rights Act of 1964. 

Section 504 the Rehabilitation 
Act of 1973 

The primary purpose of the FHWA’s 
Americans with Disabilities Act (ADA) 
program is to ensure that pedestrians with 
disabilities have opportunity to use the 
transportation system in an accessible and 
safe manner. As part of FHWA's regulatory 
responsibility under Title II of the ADA and 
Section 504 of the Rehabilitation Act of 1973 
(504), FHWA ensures that recipients of 
federal funds and State and local entities who 
are responsible for roadways and pedestrian 
facilities do not discriminate on the basis of 
disability in any highway transportation 
program, activity, service or benefit they 
provide to the general public; and to ensure 
that people with disabilities have equitable 
opportunities to use the public rights-of-way 
system. 

Table 7-1 – Selected Authorities 

http://www.dol.gov/oasam/regs/statutes/age_act.htm
http://www.fhwa.dot.gov/legsregs/directives/fapg/cfr0200.htm
http://www.fhwa.dot.gov/legsregs/directives/fapg/cfr0200.htm
http://www.fhwa.dot.gov/legsregs/directives/fapg/cfr0200.htm
https://www.congress.gov/bill/100th-congress/senate-bill/557
http://www.fhwa.dot.gov/civilrights/programs/ada.cfm
http://www.fhwa.dot.gov/civilrights/programs/ada.cfm
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7.2 DBE PROGRAM GUIDELINES 

7.2.1 BACKGROUND 

The DBE Program was created to ensure nondiscrimination in the award and 
administration of federally-funded projects.  It seeks to create a level playing field for minority 
and women owned firms by removing barriers to participation in contracts.  It also aims to 
assist businesses to grow so that they may compete successfully outside of the DBE program.  
It applies to all contracts that include federal funds.  General regulations for the program are 
set forth in 49 CFR Part 26.  Additional training on DBE goal setting for LGs is provided in the 
DBE Goal Setting Tutorial.  

DBE is the official name of the federal program, and is used as a generic term for the 
following: 

 MBE – Minority Male Business Enterprise 

 MFBE – Minority Female Business Enterprise 

 FBE – Female Business Enterprise 

The LG will utilize certified DBE firms to ensure that contract opportunities are provided 
and shall submit the semi-annual Uniform Report of DBE Commitments/Awards and Payments 
(Form 7-1) to the TDOT Civil Rights Division with a copy provided to the Local Programs 
Development Office (LPDO).  The LG has the ultimate responsibility for determining contract 
goals and awards.  The following guidelines are intended to provide a framework for making 
decisions on how DBE participation should be addressed on federally-funded projects. 

7.2.2 DETERMINING WHICH FIRMS ARE CERTIFIED DBE FIRMS 

The Tennessee Uniform Certification Program (TNUCP) Directory of Certified DBEs is 
the official register of eligible DBE firms.  This directory is available online at 
https://www.tn.gov/tdot/civil-rights/small-business-development-program.html.  Check the 
online TNUCP DBE Directory regularly for updates. 

7.2.3 DETERMINING WHEN A DBE PROJECT GOAL SHOULD BE SET 

Federal regulations require each project to be analyzed to determine the potential for 
DBE utilization. The intent is to provide contract opportunities to DBEs on all types of federally-
funded contracts.  Therefore, DBE goals on locally let contracts are to be assessed.  The goal 
attainment at the end of the federal funding year should be based on all dollars available for 
award to DBEs which includes all work let and assigned to consultants. 

Criteria to consider when determining potential for a DBE goal include: 

 The availability of DBE firms, as identified in the directory, should be a primary 
factor in establishing the goal.   

 Federally-funded projects with construction costs estimated to be equal to or greater 
than $500,000 shall have a DBE goal that must be met or exceeded. 

http://www.ecfr.gov/cgi-bin/text-idx?SID=222254f0dbb1071ae3fb7180e176dead&mc=true&node=pt49.1.26&rgn=div5
https://www.tdot.tn.gov/PublicDocuments/CivilRights/2015-07-GoalSettingPresentation.pptx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/7-1_Uniform_Report_of_DBE_Awards_Form.xlsx
mailto:tdot.dbe.program@tn.gov
mailto:Local.Programs@tn.gov
mailto:Local.Programs@tn.gov
https://www.tn.gov/tdot/civil-rights/small-business-development-program.html
https://www.tdot.tn.gov/APPLICATIONS/DBEDirect/
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7.2.4 ADVERTISING OPPORTUNITIES FOR WORK ON FEDERALLY--FUNDED 
CONTRACTS 

Opportunities to include DBE firms in the contract should be considered even if no 
formal DBE goal is set. This can be done by notifying available DBE firms of the upcoming 
work and by encouraging the prime contractor to seek out DBE firms for subcontracting work. 
Prime Contractors may also send solicitations for DBEs to TDOT.DBE.Program@tn.gov and 
this will be emailed to the entire DBE database.  The contract specifics (contract number, PIN, 
county, work types needed, contact information, etc.) should be included in the email. These 
solicitations are not limited to work on TDOT contracts and may also be used for other public 
or private work as a benefit to the DBE community. 

It is required that the following phrase be included in the Bid Advertisement and 
Requests for Proposal (RFP) when no DBE project goal is set:  “No Disadvantaged Business 
Enterprise (DBE) goal has been set on this contract.  However, the use of DBE or 
minority/women owned firms are encouraged.” 

7.2.5 DOCUMENTATION SUBMITTED BY BIDDERS (OR CONSULTANTS) TO 
DEMONSTRATE THEIR GOOD FAITH EFFORTS TO USE DBE FIRMS 

All firms submitting a bid/proposal for contracts with a DBE goal should provide 
sufficient documentation for reporting requirements to achieve the goal.  This information 
should include the DBE firms contacted, a list of those DBE firms who submitted a quote to 
perform work on the contract, and an explanation of the reasons why each DBE who submitted 
a quote was not used.  The documentation with the bid/proposal should be sufficient for the LG 
to determine the reasonableness of the goal attainment. Per the regulations in 49 CFR 26, 
Appendix A, the efforts employed by the bidder should be those that one could reasonably 
expect a bidder to take if the bidder were actively and aggressively trying to obtain DBE 
participation sufficient to meet the DBE contract goal. 

7.2.6 LOCAL GOVERNMENT’S RESPONSIBILITY TO REVIEW CONTRACTOR’S 
GOOD FAITH EFFORT TO USE DBE FIRMS 

To meet the good faith effort criteria, the prime contractor/consultant must take all 
reasonable steps needed which would reasonably be expected to achieve the DBE goal.  The 
LG should consider the quality, quantity, and intensity of the efforts the contractor/consultant 
has documented to demonstrate an active and aggressive effort to meet the goal. 

7.2.7 WHAT TO REPORT AND WHEN TO SUBMIT THE INFORMATION 

If a proposal contract contains a DBE Goal (TDOT SP 1247), the contractor must 
submit with its bid, or within three (3) business days of the bid opening, the names, ethnicities, 
and genders of the TNUCP certified DBEs that will be used on the project, and the amount of 
subcontracts to be completed by the DBE Information Award Form (Form 8-5), or provide the 
necessary requirements for good faith efforts as specified in SP 1247. The LG must submit this 
form with their bid concurrence package to the LPDO and copy the TDOT Civil Rights. 

After the project is completed, provide the actual payment data utilizing the CC-3 Form 
(Form 8-35) and submit to the TDOT Civil Rights Division via their e-mail address 
(tdot.dbe.program@tn.gov). 

mailto:TDOT.DBE.Program@tn.gov
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1247.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-5_DBE_Award_Info.docx
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1247.pdf
mailto:Local.Programs@tn.gov
mailto:tdot.dbe.program@tn.gov
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-35_CC-3_Form.docx
mailto:tdot.dbe.program@tn.gov
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7.2.8 REPLACING A DBE ON A GOAL PROJECT 

If a DBE is unable to perform the work which they committed to at award, the prime 
contractor/consultant should notify the LG and the defaulting DBE is required to notify the 
TDOT Civil Rights Division immediately. Adequate effort should be made to replace the dollar 
amount of the lost DBE commitment. Please refer to TDOT Special Provision (SP) 1247 and 
https://www.tn.gov/tdot/civil-rights/small-business-development-program.html. The DBE goal 
is a mandatory contractual obligation. The prime contractor shall replace the lost dollar 
amount of the DBE commitment with a DBE replacement approved by the TDOT Civil 
Rights Division. Refer to the Civil Rights Division Small Business Development 
Program’s website for more information on achieving DBE goals. 

7.2.9 COMMERCIALLY USEFUL FUNCTION (CUF) 

The CUF needs to be assessed by the LG DBE Liaison for all DBEs ON ALL 
PROJECTS and submitted as outlined in Section 8.2.10 – DBE Subcontracts and Civil Rights 
Contract Compliance.  Refer to Circular Letter 1247-01 for more details. The CUF Checklist 
(Form 8-9) should be completed whenever a DBE performs work (even if there is no goal 
assigned to the project) and submitted to the TDOT Civil Rights Division via their e-mail 
address (tdot.dbe.program@tn.gov).  Work performed by DBEs on non-goal projects will be 
counted as race-neutral. 

Near the beginning of the Construction Phase of the project, once the subcontractor 
information is received from the prime contractor, the Local Government DBE Liaison shall 
complete the DBE Company Profile (Form 8-8a) and the DBE Material Supplier/Trucker 
Certification (Form 8-8b) for each DBE. 

7.3 EXTERNAL EQUAL EMPLOYMENT OPPORTUNITY 

The External Equal Employment Opportunity Compliance (EEOC) Program is designed 
to ensure that federal funds are not spent in a manner which encourages, supports, subsidizes 
or results in discrimination.  Through development, monitoring and effective implementation of 
the Affirmative Action (AA) Program, the LG will carry out its responsibility for assuring that 
contractors and consultants do not discriminate in their employment and contracting practices 
based on race, color, religious creed, national origin, sex, age, disability, political affiliation or 
veteran status.  External Equal Employment Opportunity (EEO) requirements/obligations will 
be included in all non-exempt federally-funded contracts in excess of $10,000 and External 
Equal Employment Opportunity Contract Compliance Reviews (CCR) will be conducted to 
determine a contractor’s compliance with requirements.  A link to the Local Government 
Contract Data Report (CDR) is provided in the Technical Aids (Section 7.3.8) to assist the LGs 
in monitoring Contractor’s compliance with External Equal Employment Opportunity 
requirements to include:  

 Nondiscrimination in selection and retention of subcontractors, material suppliers and 
vendors; 

 Maintenance of non-segregated facilities; 

 Adequate representation (number) and utilization (work hours) of minorities and women 
(by craft/trade) in the contractor’s workforce; 

https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1247.pdf
https://www.tn.gov/tdot/civil-rights/small-business-development-program.html
https://www.tn.gov/tdot/civil-rights/small-business-development-program.html
https://www.tn.gov/tdot/civil-rights/small-business-development-program.html
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_1200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-9_Commercially_Useful_Function_Checklist.docx
mailto:tdot.dbe.program@tn.gov
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-8a_DBE_Company_Profile.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-8b_DBE_Material_Supplier.pdf
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 Good Faith Efforts (GFE) on meeting On-the-Job Training (OJT) and Training Special 
Provisions (TSP) contained in TDOT Special Provision 1231; 

 Fair treatment in all terms and conditions of employment; and 

 Adherence (if applicable) to employment preferences in Appalachian contracts and Indian 
preference provisions. 

7.3.1 ON-THE-JOB TRAINING 

The contractors’ OJT Programs shall be approved by the LG’s Civil Rights Coordinator 
prior to the pre-construction conference. Construction cannot begin until the LG Project 
Supervisor receives this approval. 

7.3.1.1 GUIDELINES AND PROCEDURES USED TO SELECT PROJECTS FOR 
TRAINING SPECIAL PROVISIONS (TSP) 

1. Availability of minorities, women and disadvantaged individuals for training 

2. The potential for effective training 

 Review of TDOT Special Provision 1232 for minority and female 
employment goals 

 Review of U.S. Census EEO Residence Data and Department of Labor 
Data 

3. Duration of contract 

 Timeframe in which training hours could be completed 

4. Total value of contract 

 Larger the dollar value larger the training potential 

5. Total normal work force that the average bidder could be expected to use 

 Review work estimates and duration of contract to determine potential 
workforce 

 23 CFR workforce vs. trainees goal – 1:10 to 1:25 

6. Geographic location 

 Review of U.S. Census EEO Residence Data and Department of Labor 
Data 

7. Type of work 

 Review all crafts/trades needed for project to determine training 
classifications 

8. The need for additional journeymen in the area 

 Review of U.S. Census EEO Residence Data and Department of Labor 
Data 

9. Recognition of the suggested minimum goal for the State 

https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1231.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1232.pdf
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 State training goal submitted to FHWA 

10. A satisfactory ratio of trainees to journeymen expected to be on the 
contractor’s workforce during normal operations 

 According to 23 CFR, satisfactory ratio is 1:10 to 1:25 of total potential 
workforce 

7.3.2 PROGRAM AUTHORITY 

The LG shall reference the following Executive Order (E.O.), laws, regulations, policies, 
and forms to ensure non-discrimination and EEO/AA on federally-funded projects without 
regard to race, color, religious creed, national origin, sex, age, disability or veteran status.   

7.3.3 EXECUTIVE ORDER 

Although E.O. 11246, as amended applies, it remains a requirement to include specific 
EEO goals and timetables in all construction project contracts with a value of $10,000 or more, 
the U.S. Department of Labor’s (DOL) Office of Federal Contract Compliance Programs 
(OFCCP) has SOLE authority to determine compliance with E.O. 11246, as amended and its 
implementing regulations (41 CFR 60).  The LG’s authority to make compliance determinations 
and correct deficiencies is under the authority of contract law and the rights and obligations of 
parties to the contracts. 

7.3.4 LAWS 

1. The Civil Rights Act of 1964, Title VI 

2. The Civil Rights Act of 1964, Title VII 

3. The Civil Rights Restoration Act of 1987 

4. The Age Discrimination Act of 1975 

5. The Rehabilitation Act of 1973 

6. Federal-Aid Highway Act of 1968, 23 U.S.C. 140, 324  

7.3.5 REGULATIONS 

1. 23 CFR 230, Subpart A, Appendix A (EEO Special Provisions) 

2. 23 CFR 230, Subpart A, Appendix B (OJT and Training Special Provisions) 

3. 23 CFR 230, Subpart C, Appendix A (EEO Program Format) 

4. 23 CFR 230, Subpart D (FHWA Contract Compliance Procedures) 

5. 23 CFR 633 Required Contract Provisions 

6. 23 CFR 635.117(d) and (e), Construction and Maintenance-Indian Preference 

7. 41 CFR 60-1, Obligations of Contractors and Subcontractors 

8. 41 CFR 60-4, Affirmative Action in Construction Goals and Timetables and 
“Standard Federal Equal Employment Opportunity Construction Contract 
Specifications”. 

http://www.dol.gov/ofccp/regs/statutes/eo11246.htm
http://www.dol.gov/ofccp/regs/statutes/eo11246.htm
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&tpl=/ecfrbrowse/Title41/41chapter60.tpl
http://www.justice.gov/crt/about/cor/coord/titlevi.php
http://www.eeoc.gov/laws/statutes/titlevii.cfm
https://www.congress.gov/bill/100th-congress/senate-bill/557
http://www.dol.gov/oasam/regs/statutes/age_act.htm
http://www.fhwa.dot.gov/civilrights/programs/ada.htm
http://www.fhwa.dot.gov/environment/environmental_justice/facts/140.cfm
http://www.fhwa.dot.gov/legsregs/directives/fapg/cfr0200.htm
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt23.1.230&rgn=div5#ap23.1.230_1121.a
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt23.1.230&rgn=div5#ap23.1.230_1121.b
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt23.1.230&rgn=div5#ap23.1.230_1313.a
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt23.1.230&rgn=div5#sp23.1.230.d
https://www.ecfr.gov/cgi-bin/text-idx?SID=89533f6b8784b91530e0e1a5067a444c&mc=true&node=pt23.1.633&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1117
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt41.1.60_61&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt41.1.60_64&rgn=div5
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7.3.6 POLICIES 

1. FHWA Orders 4710.8, (Authority and Responsibility under EO 11246 and 
cancels the use of FHWA Form 86-Compliance Data Report) 

2. FHWA Notice 4720.7, (Indian Preference) 

3. Local Government EEO Assurances 

7.3.7 FORMS 

1. FHWA-1273, Required Contract Provisions Federal-aid Construction Projects 
(Including Appalachian contract provisions) 

2. FHWA-1391, Federal-aid Highway Construction Contractors Annual EEO 
Report 

3. FHWA-1392, Federal-aid Highway Construction Summary of Employment 
Data 

7.3.8 LOCAL GOVERNMENT TECHNICAL AIDS 

1. State Contracting Opportunities and Assistance 

2. Local Government Contract Data Report (CDR) 

3. On-The-Job Training Desk Reference 

4. Local Programs Civil Rights Compliance Presentation 

7.3.9 IMPLEMENTATION 

The LG shall take a proactive approach to monitoring federally assisted construction 
contractors/subcontractors to ensure they do not discriminate in employment and that they are 
taking appropriate steps to ensure EEO/AA in their workforces.  A basic step in this process is 
ensuring that construction contractor’s and subcontractor’s EEO/AA obligations are clearly 
specified in all federally-funded bid solicitations and construction contracts/subcontracts over 
$10,000.  This is accomplished through the inclusion of “State of Tennessee Contract Special 
Provisions (SP)” in all federally-funded bid solicitations and construction contracts.  All Special 
Provisions are available on the TDOT Construction Division website.  Obligations identified in 
the SP include: 

 SP 1232 - Affirmative Action: A “Notice of Requirement for Affirmative Action to Ensure 
Equal Employment Opportunity” must be included in bid solicitations for all federal 
assisted construction contracts and subcontracts in excess of $10,000.  The Notice, 
published at 41 CFR 60-4.2, informs the contractor/bidder of the EEO/AA requirements 
imposed under E.O. 11246, to include the specified goals for minority and female 
participation.  Currently the federal utilization goal for female workers is 6.9% of total 
work hours and applies to all of a contractor’s construction sites regardless of where the 
federally assisted contract is being performed.  The utilization goals for minority 
participation are determined by economic area.  A listing of utilization goals for minority 
participation in Tennessee construction projects, by Standard Metropolitan Statistical 
Area (SMSA) counties and Non-SMSA counties, is included in SP 1232. Although it 

http://www.fhwa.dot.gov/legsregs/directives/orders/47108.htm
https://www.fhwa.dot.gov/legsregs/directives/notices/n4720-7.cfm
http://www.fhwa.dot.gov/federal-aidessentials/catmod.cfm?id=22
http://www.fhwa.dot.gov/eforms/
http://www.fhwa.dot.gov/eforms/
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwjCnqfT5cjYAhWGy4MKHQ1XAaMQFggoMAA&url=https%3A%2F%2Fwww.tn.gov%2Fcontent%2Fdam%2Ftn%2Ftdot%2Fcivilrights%2Fsmall-business%2FState%2520Contracting%2520Opportunities%2520and%2520Assistance%25202016.10.11.pdf&usg=AOvVaw1WkyqWXtHtV5jpH5F_ufSx
https://www.tn.gov/tdot/civil-rights/affirmative-action-program.html
https://www.tn.gov/tdot/civil-rights/affirmative-action-program.html
https://www.tn.gov/content/dam/tn/tdot/civilrights/affirmative-action/OJT-DeskReference-Jan2017.pdf
https://www.tn.gov/content/dam/tn/tdot/civilrights/affirmative-action/OJT-DeskReference-Jan2017.pdf
https://www.tn.gov/content/dam/tn/tdot/documents/2016.03LocalProgramTraining.pptx
https://www.tn.gov/tdot/tdot-construction-division.html
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1232.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt41.1.60_64&rgn=div5#se41.1.60_64_12
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remains a requirement for LG to include specific EEO/AA goals and timetables in all 
construction project contracts with a value of $10,000 or more, only the U.S. DOL’s 
OFCCP has authority to determine compliance with E.O. 11246 and its implementing 
regulations. The LG’s authority to make compliance determinations and correct 
deficiencies is under the authority of contract law and the rights and obligations of 
parties to contracts.  

 SP 1230 (Form FHWA - 1273), 1231 and 1290 – EEO/AA Clauses: The LG’s 
incorporation of required contract provisions regarding EEO/AA responsibilities as 
identified in Form FHWA - 1273 (a standard form containing required contract 
provisions and proposal notices physically required to be incorporated in each federally 
assisted highway construction contract and subcontracts [at any tier] of $10,000 or 
more), constitutes the contractor’s EEO/AA standards for that contract.  

Both SP 1230 and Form FHWA - 1273 require the contractor and subcontractors to 
submit to the LG an annual report each July during which work is performed indicating 
the number of minority, women, and non-minority group employees currently engaged 
in each work classification required by the contract work.  This information is to be 
reported on Form FHWA -1391 and a copy shall be submitted to the TDOT Civil Rights 
Division and the LPDO by August 15th in order to generate TDOT’s annual Federal-aid 
Highway Construction Summary of Employment (Form FHWA - 1392) report to the 
FHWA.  

Each original FHWA 1391 shall remain in the contractor’s file with a copy in the LG’s 
End of Job file. 

The non-discrimination in employment notification to bidders, as required by 41 CFR 60-
1.4, is provided in SP 1290. 

As provided by SP 1231, federally assisted construction contracts and subcontracts in 
excess of $10,000 must also include the “Standard Federal Equal Employment 
Opportunity Construction Contract Specifications,” which are found at 41 CFR 60-4.3.  
The sixteen (16) specifications contained therein (Paragraph 7 (a) – (p)) set forth the 
specific affirmative action steps the construction contractor must implement in order to 
meet, or make Good Faith Efforts (GFE) to meet, EEO/AA requirements.  

 SP 1240 – Training Special Provisions (TSP): In accordance with the TSP requirements 
as outlined in 23 CFR 230 Appendix B to Subpart A, TDOT has formulated SP 1240 
that is incorporated in selected federally-funded contracts.  The intent of the TDOT 
program is to increase the number of minority and female workers in the industry.  
Selected contracts will contain this SP 1240 that requires contractors to provide on-the-
job training to develop employees to the full journey-level based on the contractor’s 
needs and the availability of personnel skilled at the journey-level in the recruitment 
area.  LGs should make the determination whether to include a training SP in their 
contracts. 

 SP 1246 & 1247 – Disadvantaged Business Enterprise Participation and DBE Contract 
Goals, respectively: DBE, as defined in 49 CFR Part 23/26, shall have the maximum 
opportunity to participate in the performance of contracts let by LGs.  The contractor is 
notified of this opportunity through SP 1246, which provides the anti-discrimination 
statement regarding the award of subcontracts and establishes requirements for 
submittal of copies of any agreements with DBE, upon execution, to the LG. 

https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1230.pdf
http://www.fhwa.dot.gov/federal-aidessentials/catmod.cfm?id=22
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1231.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1290.pdf
http://www.fhwa.dot.gov/eforms/
mailto:aa.cc@tn.gov
mailto:aa.cc@tn.gov
mailto:Local.Programs@tn.gov
http://www.fhwa.dot.gov/eforms/
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt41.1.60_61&rgn=div5#se41.1.60_61_14
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt41.1.60_61&rgn=div5#se41.1.60_61_14
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt41.1.60_64&rgn=div5#se41.1.60_64_13
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1240.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt23.1.230&rgn=div5#ap23.1.230_1121.b
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1246.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1247.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt49.1.23&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt49.1.26&rgn=div5
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SP 1247 sets the DBE contract goal and identifies specific policy regarding the use of 
DBE to include: determination of bidder’s responsibilities, Commercially Useful 
Functions (CUF), GFE, non-compliance determination and resolution procedures, and 
maintenance/submittal of required records/forms.  

 Upon award of the contract, the LG shall complete and submit Form 7-2, Contractor 
Award Information, to the LPDO.  This form contains important information about the 
prime and subcontractors working on the project such as addresses, contact names 
and contract award amounts. 

Please see Section 8.2.7 for additional information. 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/7-2_Construction_Award_Information_Form.docx
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CHAPTER 8 - PRE-CONSTRUCTION AND CONSTRUCTION PROCEDURES 

 

Figure 8-1  Pre-Construction & Construction Flow Chart 
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Figure 8-1  Pre-Construction & Construction Flow Chart (continued) 
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https://www.tn.gov/content/dam/tn/tdot/documents/government-how-do-i-documents/pip.pdf
https://www.tn.gov/content/dam/tn/tdot/documents/government-how-do-i-documents/pip.pdf
https://www.tn.gov/content/dam/tn/tdot/documents/government-how-do-i-documents/pip.pdf
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Figure 8-1  Pre-Construction & Construction Flow Chart (continued) 
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8.1 PRE-CONSTRUCTION 

8.1.1 LOCAL GOVERNMENT REPRESENTATIVE 

The Local Government (LG) must designate a Project Supervisor and an Official who 
will be responsible for the administration of the project, including, but not limited to: requesting 
authorization of funds, requesting award of contract, supervision of the CEI, authority to 
approve changes, and accountability for contract compliance (23 CFR 635.105) as outlined in 
Chapter 3: Getting Started. 

The LG will act on the behalf of the Tennessee Department of Transportation (TDOT) 
for the administration of construction projects and that in accordance with federal regulations, 
funds may be withheld for non-compliance of federal rules and regulations (23 CFR 1.36):  

“If the Administrator determines that a State has violated or failed to comply with 
the federal laws or the regulations in this part with respect to a project, he may withhold 
payment to the State of federal funds on account of such project, withhold approval of 
further projects in the State, and take such other action that he deems appropriate 
under the circumstances, until compliance or remedial action has been accomplished 
by the State to the satisfaction of the Administrator.” 

8.1.2 DISADVANTAGED BUSINESS ENTERPRISE (DBE) GOALS 

DBE goals set on federally-funded projects must use the following general guidelines: 

 While all projects should be assessed for DBE goals, projects with construction costs 
estimated to be equal to or greater than $500,000 containing federal funds shall have a 
DBE goal that must be met or exceeded. This goal will be set by the LG and submitted 
to the TDOT Civil Rights Division with a copy provided to the LPDO. Concurrence on 
the DBE goal must be received prior to LPDO issuing a NTP for Construction.   

 Federally-funded projects with construction costs estimated to be less than $500,000 do 
not require DBE goals. Opportunities to include DBE or minority and women owned 
firms in the contract should be made even if no project DBE goal is set.  This can be 
done by notifying available DBE firms of the upcoming contract and by encouraging the 
prime contractor to seek out DBE firms for subcontracting work. For information on how 
to report DBE participation for projects with or without DBE participation, please see 
Section 8.2.10 of this manual. 

 The LPDO must be advised of all goals set by the LG.  All DBE goals established must 
be met in the absence of unusual circumstances. Adequate effort should be made to 
replace the dollar amount of the lost DBE commitment. The contractor shall have 
another DBE perform the item of work or have a DBE perform other items to replace the 
original DBE commitment amounts.  If a replacement cannot be obtained the contractor 
shall provide the LG with documentation of good faith efforts. 

 The TDOT Directory of Certified Disadvantaged Business Enterprises shall be utilized. It 
is the official register of eligible DBE firms.  Amendments to this directory are updated 
weekly and are available from the Small Business Development Program (SBDP) 
Office. 

 Opportunities for work must be advertised on federally-funded projects. 

http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1105
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=se23.1.1_136&rgn=div8
https://www.tn.gov/content/dam/tn/tdot/civilrights/small-business/GOALTutorialWorksheet-1.doc
mailto:tdot.dbe.program@tn.gov
mailto:Local.Programs@tn.gov
mailto:Local.Programs@tn.gov
https://www.tdot.tn.gov/APPLICATIONS/DBEDirect/
https://www.tn.gov/tdot/civil-rights/small-business-development-program.html
https://www.tn.gov/tdot/civil-rights/small-business-development-program.html
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The TDOT Civil Rights Division should be consulted for information on availability of 
DBE firms to perform work on all types of federally-funded contracts.  

Additional guidance and policy requirements for the DBE program are located in 
Chapter 7: Civil Rights Compliance, Section 7.2 of this manual. 

The Special Provisions that are applicable for federally-funded projects with a DBE goal, 
including training, are as follows:   

 SP 1230, SP 1231, SP 1232, SP 1240, SP 1246, SP 1247, SP1273 

Circular Letters related to federally-funded projects with a DBE goal, including training, 
are as follows: 

1240-01, 1247-01, 1273-01, 1273-02, 1273.02-01, 1273-03, 1273-04, 1273-04.01, 
1273-05, 1273-06. 

8.1.3 PERMITTING 

Before a project can be advertised, the following must be completed and all 
requirements must have been fulfilled, including, but not limited to: all necessary National 
Pollutant Discharge Elimination System (NPDES), Aquatic Resource Alteration Permit (ARAP), 
United States Army Corps of Engineers (USACE), Coast Guard, Tennessee Valley Authority 
(TVA), and/or any locally-required environmental permits, Design Exceptions, and the Plans, 
Specifications, and Estimates (PS&E) package.  

It is understood and agreed that the LG shall obtain all permits and assumes all 
responsibilities of the permittee as indicated in the permit that relate to protection of the 
"waters of the United States" and/or "waters of the State of Tennessee" pursuant to the 
following: 

1. Section 401 and Section 404 of the Federal Clean Water Act (33 U.S.C. 
§1344), and all implementing regulations, including without limitation 
regulations of the USACE governing permits for discharges of dredged or fill 
material into waters of the United States in 33 CFR Part 323; 

2. The Tennessee Water Quality Control Act (T.C.A. 69-03-101, et seq.) and all 
implementing regulations, including without limitation the Rules of the 
Tennessee Department of Environment and Conservation (TDEC) governing 
the National Pollutant Discharge Elimination System (NPDES) Permits in 
Chapter 1200-4-10 and the Aquatic Resource Alteration Permit (ARAP) in 
Chapter 1200-4-7.  Chapter 1200-4-7; 

3. Section 26a of the TVA Act of 1933 as amended (49 Stat. 1079, 16 U. S. C. 
sec. 831y1.) and all implementing regulations, including without limitation the 
regulations of the TVA governing construction in the Tennessee River System 
in 18 C.F.R., Part 1304; 

4. TDEC Class V Injection Well Permits (T.C.A. 69-03-101 et seq.) and all 
implementing guidance and regulations, including without limitation The 
Water Quality Control Act of 1977, as amended.  Additional information at 
https://www.tn.gov/environment/permit-permits/water-permits1/underground-
injection-control-permit.html; 

https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1230.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1231.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1232.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1240.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1246.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1247.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1273.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_1200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_1200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_1200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_1200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_1200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_1200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_1200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_1200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_1200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_1200_CIRCULAR_LETTERS.pdf
https://www.epa.gov/cwa-404/clean-water-act-401-handbook-2010
http://water.epa.gov/lawsregs/guidance/wetlands/sec404.cfm
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&node=pt33.3.323&rgn=div5
http://www.lexisnexis.com/hottopics/tncode/
http://www.tennessee.gov/environment/article/permit-water-national-pollutant-discharge-elimination-system-npdes-permit
http://www.tennessee.gov/environment/article/permit-water-national-pollutant-discharge-elimination-system-npdes-permit
http://www.tn.gov/environment/article/permit-water-aquatic-resource-alteration-permit
http://www.tn.gov/environment/article/permit-water-aquatic-resource-alteration-permit
http://www.tva.gov/river/26apermits/
http://www.tva.gov/river/26apermits/
https://www.gpo.gov/fdsys/search/pagedetails.action?sr=268&originalSearch=&st=pass&ps=10&na=&se=&sb=re&timeFrame=&dateBrowse=&govAuthBrowse=&collection=&historical=false&packageId=CFR-2016-title18-vol2&fromState=&bread=true&granuleId=CFR-2016-title18-vol2-part1304&collectionCode=CFR&browsePath=Title+18%2FChapter+XIII%2FPart+1304&collapse=true&fromBrowse=true
http://www.lexisnexis.com/hottopics/tncode/
https://www.tn.gov/environment/permit-permits/water-permits1/underground-injection-control-permit.html
https://www.tn.gov/environment/permit-permits/water-permits1/underground-injection-control-permit.html
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5. The Tennessee Wildlife Resources Agency (TWRA) Reelfoot Lake 
Watershed Management permit program (T.C.A. section 70-05-001), and all 
implementing regulations, including without limitation regulations authorizing 
any activity, practice, or project which has or is likely to have the effect of 
diverting surface or subsurface water from the Lake or have the effect of 
draining or otherwise removing water from Reelfoot Lake; and 

6. Construction, reconstruction, and/or repair of bridges over navigable 
waterways could require a United States Coast Guard Bridge Permit.  The 
regulations governing Coast Guard Bridge Permits are codified in 33 CFR 
114-118.  Additional information regarding this program can be obtained from 
the Coast Guard Office of Bridge Administration. 

The LG shall obtain any additional permits required by the method of construction, 
including without limitation staging areas, haul roads, temporary channels or temporary 
ditches, or off-site waste and/or borrow areas. 

In addition to the environmental permits listed above, the Local Government must obtain 
stormwater permit coverage as required. As authorized by the Clean Water Act, the NPDES 
permit program controls water pollution by regulating point sources that discharge pollutants 
into waters of the United States.  Please note that the LG and their operators of construction 
sites involving clearing, grading or excavation that result in an area of disturbance of one or 
more acres, and activities that result in the disturbance of less than one acre if it is part of a 
larger common plan of development or sale, must obtain a NPDES Stormwater Construction 
Permit from TDEC.   

Prior to advertising the project for construction, the LG or their designee must certify to 
the TDOT Environmental Permits Section via email to TDOT.Env.PermitsLG@tn.gov that all 
required environmental permits have been received.  The certification email must include 
correspondence from the TDOT Ecology Section indicating that appropriate ecological study 
procedures were used to identify and delineate streams, wetlands and threatened and 
endangered species.  These procedures as outlined in Section 4.5.1 include USFWS 
coordination for Federally-listed threatened or endangered species, including bats (where the 
project includes tree cutting); USACE PJD or JD where Waters of the US would be impacted 
by the project.  The certification shall also include a statement that permits were or were not 
required; and PDF copies of required environmental permits obtained for the project.  The 
TDOT Environmental Permits Section will review certification emails and will reply when it 
concurs that all applicable permitting has been completed by the Local Government.  A copy of 
the Environmental Permits Section Concurrence with Local Government Permit Process 
Certification memorandum can be found on the LPDO website. 

The LG shall be responsible for implementing the provisions of the water quality permits 
(including, but not limited to, TDEC ARAP, TDEC 401 Water Quality Certification, USACE404, 
TVA Section 26a, TWRA Reelfoot) and NPDES Construction Stormwater General Permit 
coverage. General information regarding water quality permits may be found in Circular Letter 
107.08-01. 

In addition, TDOT is an authorized Municipal Separate Storm Sewer System (MS4) 
permit Operator.  As such, discharge of stormwater runoff to the TDOT ROW must occur within 
a natural occurring drainage way and be free of any pollutants in accordance with all 
applicable federal and State regulations, laws and procedures.  No man made ditches, 

https://www.tn.gov/twra/
http://www.lexisnexis.com/hottopics/tncode/
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&tpl=/ecfrbrowse/Title33/33CIsubchapJ.tpl
http://www.ecfr.gov/cgi-bin/text-idx?SID=af8eff7b3fb8138a63c821fb49e0f1a3&mc=true&tpl=/ecfrbrowse/Title33/33CIsubchapJ.tpl
http://www.dco.uscg.mil/Our-Organization/Assistant-Commandant-for-Prevention-Policy-CG-5P/Marine-Transportation-Systems-CG-5PW/Office-of-Bridge-Programs/Bridge-Permit-Application-Process/
mailto:TDOT.Env.PermitsLG@tn.gov
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/Environmental_Permit_Certification_Memo.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/Environmental_Permit_Certification_Memo.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
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conveyances, piping or other designed drainage structures shall discharge water onto the 
State’s ROW without the expressed written consent of the Commissioner of TDOT or his 
designee. 

8.1.4 BID DOCUMENTS 

The proposal contract, or “bid book”, shall include all applicable State and federal 
contract provisions (23 CFR 633).  Depending on the funding sources used, there are different 
requirements for proposal contract submittals. To meet the requirements when using any 
federal funds, the TDOT provided Proposal Contract Template (Form 8-1 Federal) shall be 
used. To meet the requirements when using State or LG funds and without any federal funds, 
the TDOT provided Proposal Contract Template (Form 8-1 State) shall be used. All TDOT 
Supplemental Specifications are incorporated by reference for bidding purposes and will be 
printed with the Contract after award.  Any changes to the TDOT bid book template shall be 
approved by TDOT Legal and Construction Offices prior to their use. 

The bid book shall not contain any contingency items. 

The “Construction Advertisement Authorization Checklist” (Form 8-2) shall be 
completed, signed, and submitted by the Local Government Official with the certification letter 
noted below.  The LG shall send a certification letter to the LPDO by electronic means (email) 
at Local.Programs@tn.gov.  This letter shall attest that ALL necessary requirements have 
been met.  In addition, ROW certification, railroad agreements, and utility agreements 
requirements must be met.  The process for fulfilling these requirements is addressed in 
Chapter 6: Right-of-Way (ROW), Utility and Railroad Procedures.  The bid book will not be 
reviewed by TDOT without the submittal of the required checklists, and the bid book must 
be current, meaning updated and reviewed by TDOT within the last 12 months 

8.1.4.1 TDOT SPECIAL PROVISIONS (FEDERAL FUNDING) 

The following TDOT Special Provisions shall be included in all proposal contract 
documents with federal funds: 

 102I: Employing and Contracting with Illegal Immigrants 

 106A: Buy America Requirements 

 107FP: Permits, Water Quality and Storm Water Permits (with applicable permits 
located behind this provision within the bid book) 

 1230: Equal Employment Opportunity (EEO) 

 1231: Standard Federal Equal Employment Opportunity Construction Contract 
Specifications (Executive Order 11246)   

 1232: Notice of Requirement for Affirmative Action to Ensure Equal Employment 
Opportunity (Executive Order 11246) 

 1246: Disadvantaged Business Enterprise Participation  

 1247: Disadvantaged Business Enterprise Contract Goal (if applicable)  

 1273: Required Contract Provisions Federal-Aid Construction Contracts (available 
at: http://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf). Also refer to 
FHWA-1273 Resource website. Must be in the original formatting. 

http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.633&rgn=div5
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-1_Federal_Proposal_Contract_Template.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-1_State_Proposal_Contract_Template.docx
https://www.tn.gov/content/dam/tn/tdot/construction/old_web_page/TDOT_2015_Spec_Book_FINAL_pdf.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/old_web_page/TDOT_2015_Spec_Book_FINAL_pdf.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-2_Construction_Advertisement_Authorization_Checklist.docx
mailto:Local.Programs@tn.gov
https://www.tn.gov/tdot/tdot-construction-division/transportation-construction-division-resources/construction-special-provisions.html
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-102I.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-106A.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-107FP.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1230.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1231.pdf
http://www.archives.gov/federal-register/codification/executive-order/11246.html
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1232.pdf
http://www.archives.gov/federal-register/codification/executive-order/11246.html
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1246.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1247.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1273.pdf
http://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
http://www.fhwa.dot.gov/federal-aidessentials/catmod.cfm?id=22
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8.1.4.2 TDOT SPECIAL PROVISIONS (STATE FUNDING) 

The following TDOT Special Provisions shall be included in all contracts with State 
funds in lieu of the above Special Provisions: 

 102B: Unbalanced Bids 

 102I: Employing and Contracting with Illegal Immigrants 

 1275: Certification regarding Debarment, Suspension, and Other Responsibility 
Matters Primary and Lower Tier Covered Transactions 

 1290: Non-Discrimination in Employment 

 TDOT no longer requires LGs to include state wage rates in proposal contracts due 
to the State Prevailing Wage Act only applying to “state contracts” on “state 
highways”. However, an LG can include state wage rates in a proposal contract, if 
desired. LGs must also adhere to any local wage rates rules. 

8.1.4.3 OTHER SPECIAL PROVISIONS 

Note: All Special Provisions that are applicable to the project must be included in 
the contract even if they are not mentioned in this document.  

Various TDOT Special Provisions can be found on the TDOT website and may be used 
for the project if appropriate.  Some that may be considered are: 105C, 109A, 109B, 624, and 
730SIG (will vary from City to City).  If the TDOT Special Provisions are used, they shall not 
contain any modifications. The latest revision date for each TDOT Special Provision is located 
in the top left corner of the front page.  The date on the right refers to the latest TDOT 
Standard Specification. 

In addition, any railroad agreements need to be included in the proposal contract. 

The requirements in 23 CFR 635, Construction and Maintenance, shall also apply to 
locally administered contracts.  These contract provisions cover employment, nonsegregated 
facilities, record of materials and supplies, subletting or assigning the contract, safety, false 
statements concerning highway projects, termination of a contract, and implementation of the 
Clean Air Act and the Federal Water Pollution Control Act, and other provisions as shall from 
time-to-time be required by law and regulation as conditions of federal funds. 

The contract or plans shall not contain any proprietary items, unless specified in 
accordance with 23 CFR 635.411 and approved in advance by TDOT through the LPDO.  
Refer to Section 5.4.1 for additional information.  The proprietary items must be approved for 
use prior to submitting the bid documents for review. 

The proposal contract must also identify the project completion date. 

It is required that LGs use TDOT’s standards, specifications and item numbers on ALL 
projects as stated in Chapter 5: Roadway Design Procedures, Including Structural Design.   

The proposal contract shall provide the basis for contract award (i.e. lowest responsible 
bidder).  Additive/deductive options (or alternates) are not allowed on TDOT projects because 
there is no accepted methodology for determining the low bidder and/or which options will be 
used in the proposed contract and which will not.  Further, the inclusion of additive/deductive 
options often leads to unbalanced pricing not only in the base bid but in the options as well.  

https://www.tn.gov/tdot/tdot-construction-division/transportation-construction-division-resources/construction-special-provisions.html
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-102B.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-102I.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1275.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1290.pdf
https://www.tn.gov/tdot/tdot-construction-division/transportation-construction-division-resources/construction-special-provisions.html
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-109A.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-109B.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-624.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.635&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1411
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These additive/deductive options or alternates are not to be confused with the either/or type of 
item alternates, which are acceptable.   

The two types of options/alternates are discussed below for clarification: 

1. Additive/deductive options are often used in conjunction with a base bid when it is 
desirable to use as much available funding as possible without exceeding a budgeted 
amount.  On bid forms, these additive/deductive options are often called additive or 
deductive alternates, or simply alternates.   

2. Either/or type alternates are acceptable when an item or group of related items 
make up a significant portion of the overall project.  This type alternate is usually 
used for performance based work and allows competing industries to bid for the 
same work.  An example that’s common on TDOT projects is allowing either concrete 
pavement or asphalt pavement at designated locations on the project.   Related items 
for concrete pavement and base and asphalt pavement and base are grouped 
together and separated from other items in the bid form so that they can be bid 
separately.  The lowest total alternate bid is then added to the other bid items to 
determine the lowest overall total bid.  Either/or type alternates usually require both 
an engineering analysis for functional equivalency and cost analysis prior to their 
inclusion in a contract. 

The LG cannot add additional items to the project scope that were not included in the 
original design. This would be considered a scope change. The LG must consult with the 
LPDO prior to making a scope change. 

8.1.5 FINAL CONSTRUCTION ESTIMATE 

An itemized final construction estimate, based on plans quantities and using TDOT item 
numbers shall be provided before requesting funding, concurrence to advertise and for the 
award of the contract. The final construction estimate shall be comprehensive, including 
structure cost, retaining walls, utility cost (if included in construction), etc., as well as project 
and roadway features.  The final construction estimate shall not contain any contingency items. 
This estimate is to be updated every 12 (twelve) months from the date of the original and 
within 6 months prior to letting.  The final construction estimate shall list the item number, 
description, quantity, units, cost per unit, item cost, and total cost.  The final construction 
estimate should be submitted (PDF via email) to the LPDO along with the bid book and final 
construction plans.  The LPDO shall forward the information to TDOT’s Bid Analysis Office for 
concurrence. 

mailto:Local.Programs@tn.gov
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8.2 CONSTRUCTION PHASE PROCEDURES 

At this point, the pre-construction activities are complete and the LG shall not proceed 
with construction phase activities until the Notice to Proceed is received.  

NOTICE TO PROCEED WITH THE FUNDED 

CONSTRUCTION PHASE 

OF PROJECT DEVELOPMENT 

PIN:        

FEDERAL PROJECT NUMBER:        

STATE PROJECT NUMBER:        

ROUTE (STREET NAME):        

FROM:        

TO:        

CITY:        

COUNTY:        

REGION:        

  

Effective Date:  

Date of Transmittal:  

 
This letter serves as your official Notice to Proceed with the above referenced phase of work 
for the subject project.  The Local Government shall perform this phase of project development 
in accordance with the Local Government Guidelines provided on the Local Program 
Development Office website at https://www.tn.gov/tdot/program-development-and-
administration-home/local-programs.html.  Any work performed ahead of a Notice to 
Proceed’s Effective Date will not be reimbursed. 

You may procure, in accordance with law, a consulting engineering firm to do all phases of 
construction at this time.  Please refer to Section 1.6 of the Local Government Guidelines for 
guidance on consultant selection, if needed.  Please provide a copy of the executed contract 
with the consultant and a copy of the notice sent to the consultant indicating the date work was 
authorized on the phase of the project mentioned above.  These documents should be 
addressed to Manager, Local Program Development Office and sent by email to 
Local.Programs@tn.gov. Note: If the person in responsible charge for this phase of the project 
has changed since Form 3-1 (Project Initiation Form) was submitted, the Local Government 
shall resubmit the responsible charge page (Form 1-1) at this time to the Local Programs 
Development Office at the email below. 

If you have questions or concerns regarding this matter, please direct them to 
Your Program Monitor at 615.741.5314 in the Local Programs Development Office.  You may 
contact us by email at: Local.Programs@tn.gov. 

Figure 8-2  NTP with Construction Phase 

https://www.tn.gov/tdot/program-development-and-administration-home/local-programs.html
https://www.tn.gov/tdot/program-development-and-administration-home/local-programs.html
mailto:local.programs@tn.gov
mailto:Local.Programs@tn.gov
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PLEASE NOTE: LGs shall not proceed with any work pertaining to construction 
(including advertising the project for bids to be received) for which they expect 
reimbursement until they receive the NTP for construction. 

8.2.1 CONSTRUCTION ENGINEERING AND INSPECTION (CEI) CONSULTANT  

Refer to Section 1.6 for information regarding selection of a consultant for the CEI 
portion of the project. 

8.2.2 ADVERTISING FOR BIDS 

All work shall be completed in accordance with the most current version of TDOT’s 
Standard Specifications for Road and Bridge Construction, TDOT’s Standard Roadway 
Drawings and TDOT’s Standard Structures Drawings. 

A project shall be advertised one time at least 21 calendar days prior to the public bid 
opening (23 CFR 635.112). The advertisement shall describe the type of work to be performed 
and where, when, and by what time the sealed bids shall be received. The TDOT provided Bid 
Advertisement Template (Form 8-3) is available for the LG to use. 

The advertisement must be submitted to the LPDO to be placed on TDOT’s website for 
publication. The advertisement must be submitted by clicking on the ‘Local Programs Ad 
Submittal Form’ link on the bottom of this webpage: https://www.tn.gov/tdot/program-
development-and-administration-home/local-programs/current-projects.html. The Local 
Programs Ad Submittal Form, along with the bid advertisement (Form 8-3), must be submitted 
on the same email as an attachment and sent to Local.Programs@tn.gov at a minimum of 24 
days prior to the bid opening date.  

The LG shall also comply with any statutes, regulations, or ordinances (“local 
procurement rules”) applicable to the advertisement of its public works construction projects. 
LGs no longer have to advertise in newspapers, unless required by local procurement rules. 
LPDO is not responsible for ensuring that the LG adheres to all applicable local procurement 
rules. That is the responsibility of the LG.  

For all projects, bidding opportunities on a nondiscriminatory basis shall be afforded to 
all qualified bidders regardless of state boundaries, race, sex, color, or national origin.  The LG 
shall comply with the standard USDOT Title VI Assurances by inclusion of the following 
language in the solicitations for bids:  

“The (Local Government) in accordance with Title VI of the Civil Rights Act of 
1964, 78 Stat. 252, 42 U.S.C. 2000d to 2000d-4 and Title 49, Code of Federal Regulations, 
Department of Transportation, subtitle A, Office of the Secretary, Part 21, 
nondiscrimination in federally assisted programs of the Department of Transportation 
issued pursuant to such Act, hereby notifies all bidders that it will affirmatively insure 
that in any contract entered into pursuant to this advertisement, disadvantaged 
business enterprises will be afforded full opportunity to submit bids in response to this 
invitation and will not be discriminated against on the grounds of race, color or national 
origin in consideration for an award.” 

https://www.tn.gov/content/dam/tn/tdot/construction/old_web_page/TDOT_2015_Spec_Book_FINAL_pdf.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/old_web_page/TDOT_2015_Spec_Book_FINAL_pdf.pdf
https://www.tn.gov/tdot/roadway-design/standard-drawings-library.html
https://www.tn.gov/tdot/roadway-design/standard-drawings-library.html
http://www.tn.gov/tdot/topic/chief-engineer-structure-design-standard-drawings
http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1112
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-3_Bid_Advertisement_Template.docx
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=2&cad=rja&uact=8&ved=0ahUKEwia6rn068jYAhWTyIMKHR9JDacQFggtMAE&url=https%3A%2F%2Fwww.tn.gov%2Fcontent%2Fdam%2Ftn%2Ftdot%2Fprogramdevelopment%2Flocalprograms%2Fcurrent-projects%2FLocal_Programs_Ad_Submittal_Form.pdf&usg=AOvVaw0e3fbdUl-YF421hCLMBaDY
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=2&cad=rja&uact=8&ved=0ahUKEwia6rn068jYAhWTyIMKHR9JDacQFggtMAE&url=https%3A%2F%2Fwww.tn.gov%2Fcontent%2Fdam%2Ftn%2Ftdot%2Fprogramdevelopment%2Flocalprograms%2Fcurrent-projects%2FLocal_Programs_Ad_Submittal_Form.pdf&usg=AOvVaw0e3fbdUl-YF421hCLMBaDY
https://www.tn.gov/tdot/program-development-and-administration-home/local-programs/current-projects.html
https://www.tn.gov/tdot/program-development-and-administration-home/local-programs/current-projects.html
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=2&cad=rja&uact=8&ved=0ahUKEwia6rn068jYAhWTyIMKHR9JDacQFggtMAE&url=https%3A%2F%2Fwww.tn.gov%2Fcontent%2Fdam%2Ftn%2Ftdot%2Fprogramdevelopment%2Flocalprograms%2Fcurrent-projects%2FLocal_Programs_Ad_Submittal_Form.pdf&usg=AOvVaw0e3fbdUl-YF421hCLMBaDY
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=2&cad=rja&uact=8&ved=0ahUKEwia6rn068jYAhWTyIMKHR9JDacQFggtMAE&url=https%3A%2F%2Fwww.tn.gov%2Fcontent%2Fdam%2Ftn%2Ftdot%2Fprogramdevelopment%2Flocalprograms%2Fcurrent-projects%2FLocal_Programs_Ad_Submittal_Form.pdf&usg=AOvVaw0e3fbdUl-YF421hCLMBaDY
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-3_Bid_Advertisement_Template.docx
mailto:Local.Programs@tn.gov
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8.2.3 BID AUTHORIZATION REQUEST 

Only prime contractors that have been prequalified in the appropriate TDOT work 
classification, relevant to the project, can be authorized to bid (23 CFR 635.110). Prospective 
bidders must request authorization to bid by the LG.  Prior to the issuance of a proposal 
contract, the LG shall evaluate the contractor submitting the bid authorization request and 
determine if the prospective bidder is prequalified by TDOT and in good standing with the 
Secretary of State to perform the work within the work classification(s). 

If a LG chooses to sell a proposal contract to a Contractor who is not prequalified with 
TDOT in the appropriate work classification(s), or the LG has not authorized the contractor, 
then the proposal contract should be marked “void for bidding”.  Contractors who are not 
prequalified with TDOT in the appropriate work classification(s) should not be authorized to 
bid. A contractor that has purchased a proposal contract that was marked “void for bidding” 
can buy another book once they are fully prequalified before the bid date. 

In order to facilitate communication with all stakeholders (prospective contractors, 
subcontractors, material suppliers, etc.), the LG shall collect contact information for each 
recipient of the plans and/or bidding documents.  Such information shall be maintained in a list 
so that announcements of addenda and/or plans revisions can be made in a timely manner to 
each recipient.      

Subcontractors must also be prequalified or pending prequalification by TDOT (TDOT 
Standard Specifications §102.01) (Chapter 1680-5-3-.10). TDOT prequalified contractors along 
with their work class are listed on the TDOT website at: 
https://www.tn.gov/content/dam/tn/tdot/construction/prequal.pdf. TDOT’s Excluded Parties List 
can be found at: 
https://www.tn.gov/content/dam/tn/tdot/documents/Const_excludedparties.pdf. 

8.2.4 BID DOCUMENT SUBMITTAL AND PUBLIC OPENING OF BIDS 

The advertisement will state when and where the sealed bids are to be received.  The 
bid opening shall occur no earlier than 3 weeks after the date of the latest advertisement. 

Prior to opening bids, the LG shall review the Contractors’ prequalification statuses. If a 
bidder is not currently fully prequalified, the bid should remain sealed.  All bids are to be 
opened publicly and read aloud either item-by-item, or by total amount.  If a bid is not read, the 
bidder is to be identified and the reason for not reading the bid announced (23 CFR 635.113).  

8.2.5 CONTRACTOR BIDDING REQUIREMENTS 

8.2.5.1 FEDERAL FUNDING 

The following instruction to bidders is included in all proposal contract documents on 
projects funded in whole or in part with federal funds: 

Federal law provides that no contractor shall be required by law, regulation, or practice 
to obtain a license before submission of a bid or before the bid may be considered for award of 
a contract on any project funded in whole or in part with federal funds.  However, federal law 
does not preclude requirements for licensing of a contractor upon or subsequent to award if 

http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1110
https://www.tn.gov/content/dam/tn/tdot/construction/prequal.pdf
https://www.tn.gov/content/dam/tn/tdot/documents/Const_excludedparties.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1113
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such requirements are consistent with competitive bidding and are approved in advance by 
FHWA(23 CFR 635.110).  

Therefore, in accordance with TDOT policy, as expressed in TDOT Standard 
Specifications §102.11 and as approved by FHWA, all prime contractors shall be licensed with 
the State of Tennessee, Department of Commerce and Insurance, Board for Licensing 
Contractors (BLC), upon award of the contract.  A proposal submitted by a contractor that is 
otherwise prequalified and in good standing shall not be rejected as non-responsive solely 
because the contractor is not licensed by the BLC at the time of submitting the proposal.  If 
otherwise responsive, the proposal will be considered for award for twenty-one (21) days after 
the proposals are opened.  If the contractor does not have a license with the BLC on or before 
the end of the twenty-one (21) days after the proposals are opened, the contractor’s proposal 
will be rejected as non-responsive, and the proposal of the next lowest responsible bidder may 
then be considered for award.  If the next lowest responsible bidder does not have a license on 
or before the twenty-one (21) days after the proposals are opened, this contractor will also be 
considered non-responsive, and the subsequent bidder may then be considered.  The LG 
reserves the right to reject all bids at any time.     

Prior to recommending award of a contract, the LG will confirm that the lowest 
responsible bidder is licensed with the BLC.  Because TDOT work classifications and the BLC 
licensing classifications slightly differ, the LG will verify only that the apparent low bidder is 
licensed in the general classification (e.g., Heavy Construction (HC), Highway, Railroad, 
Airport Construction (HRA), Specialty (S), Municipal and Utility Construction (MU), or Electrical 
Contracting (CE)) and not the specific subcategories of these classifications for the type of 
work involved in the project.  This is in recognition that the prime contractor is required to 
complete 30% of the specific project work and may subcontract the remainder of the work. 

Title 48 of Tennessee Code requires all contractors and subcontractors that are 
domestic or foreign Corporations, Limited Liability Companies, Limited Partnerships, or Limited 
Liability Partnerships to be in good standing with the Secretary of State (i.e., have a valid 
Certificate of Existence/Authorization). This includes being duly incorporated, authorized to 
transact business, and/or in compliance with other requirements as detailed by the Secretary 
of State. 

If a bidder is not in good standing with the Secretary of State on or before twenty-one 
(21) days after proposals are opened, the bidder will be considered non-responsive and its 
proposal will be rejected. 

8.2.5.2 STATE OR LOCAL GOVERNMENT FUNDING ONLY 

The following instruction to bidders is included in all proposal contract documents on 
projects funded entirely with State or LG funds and without any federal funds: 

State law (T.C.A. 62-06-119) requires that, on construction contracts where the total 
cost is twenty-five thousand ($25,000) or more, the contractor shall be licensed with the State 
of Tennessee, Department of Commerce and Insurance, BLC, and that the bid documents 
shall be prepared and administered as follows: 

62-6-119. Bid documents -- Penalties. 

a) Any person or entity preparing plans, specifications or any other documentation for 
inclusion in an invitation to bid or comparable bid document including any electronic bidding 

http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1110
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documents, shall reference this chapter in such documentation and include a specific 
statement informing the invited bidder that it is necessary for such bidder to be properly 
licensed at the time of the bid and provide evidence of compliance with the applicable 
provisions of this chapter before such bid may be considered. 

b) The person or entity involved in the preparation of the invitation to bid or comparable bid 
documents, including any electronic bid documents, shall direct that the following 
information be written upon the bid envelope or provided within the electronic bid 
document: 

1) The name, license number, expiration date thereof, and license classification of the 
contractor applying to bid for the prime contract; 

2) The name, license number, expiration date thereof, and license classification of the 
contractor applying to bid for the masonry contract where the total cost of the materials 
and labor for the masonry portion of the construction project exceeds one hundred 
thousand dollars ($100,000); 

3) The name, license number, expiration date thereof, and license classification of the 
contractor applying to bid for the electrical, plumbing, heating, ventilation, or air 
conditioning contracts except when such contractor's portion of the construction project 
is less than twenty-five thousand dollars ($25,000); 

4) For each vertical closed loop geothermal heating and cooling project, the company 
name, department of environment and conservation license number, classification (G, L 
or G,L) and the expiration date, except when the geothermal portion of the construction 
project is in an amount less than twenty-five thousand dollars ($25,000); 

5) Prime contractor bidders who are to perform the masonry portion of the construction 
project which exceeds one hundred thousand dollars ($100,000), materials and labor, 
the electrical, plumbing, heating, ventilation or air conditioning or the geothermal heating 
and cooling must be so designated; and 

6) Only one (1) contractor in each of the classifications listed above shall be written on the 
bid envelope or provided within the electronic bid document. 

c) Failure of any bidder to furnish the required information shall void such bid and such bid 
shall not be considered. Upon opening of the bid envelope or initial opening of an electronic 
bid, the names of all contractors listed shall be read aloud at the official bid opening and 
incorporated into the bid. Prior to awarding a contract, the awarding person or entity and its 
authorized representatives shall verify the accuracy, correctness and completeness of the 
required information, and any discrepancies found in the spelling of names of bidders, 
transposition of license numbers, or other similar typographical errors or omissions may be 
corrected within forty-eight (48) hours after the bid opening excluding weekends and state-
recognized holidays. 

d) No invitation to bid may require that any subcontractor be identified, listed or designated 
until the final bid submission by the prime contractor, or that any prime contractor accept 
the bid of any subcontractor until the final bid submission by the prime contractor. This 
subsection (d) shall apply only to design/bid/build procurements where cost is the primary 
criterion for the contract award. 
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e) Any person or entity, public and private, awarding a bid to a contractor who is not licensed 
in accordance with this chapter shall be subject to the penalty provided in T.C.A 62-06-
120(b). 

f) Notwithstanding the Uniform Administrative Procedures Act, compiled in title 4, chapter 5, 
relative to the amount of civil penalties that may be imposed, the board may impose a civil 
penalty not to exceed five thousand dollars ($5,000) for willful violation of this section. 

Because TDOT work classifications and the BLC licensing classifications slightly differ, 
the Local Government will verify only that the apparent low bidder is licensed in the general 
classification (e.g. Heavy Construction (HC), Highway, Railroad, Airport Construction (HRA), 
Specialty (S), Municipal and Utility Construction (MU), or Electrical Contracting (CE)) and not 
the specific subcategories of these classifications for the type of work involved in the project.  
This is in recognition that the prime contractor is required to complete 30% of the specific 
project work and may subcontract the remainder of the work. 

Title 48 of Tennessee Code requires all contractors and subcontractors that are 
domestic or foreign Corporations, Limited Liability Companies, Limited Partnerships, or Limited 
Liability Partnerships to be in good standing with the Secretary of State (i.e., have a valid 
Certificate of Existence/Authorization). This includes being duly incorporated, authorized to 
transact business, and/or in compliance with other requirements as detailed by the Secretary 
of State. 

If a bidder is not in good standing with the Secretary of State on or before twenty-one 
(21) days after proposals are opened, the bidder will be considered non-responsive and its 
proposal will be rejected.   

8.2.6 BID REVIEW AND ANALYSIS 

Bids shall be reviewed in accordance with the TDOT Policy No. 355-02 Awards of 
Construction Contracts.  Additional FHWA guidance for reviewing bids can be found at: 

 http://www.fhwa.dot.gov/programadmin/contracts/index.cfm  

Reasons for not awarding a bid include the bid being unresponsive, often called an 
irregular bid, or if the bidder is determined to be “not responsible”.  The difference between a 
responsive bid and responsible bidder is that:  

 A responsive bid is one that meets all the requirements of the advertisement and 
proposal contract, while  

 A responsible bidder is one who is physically organized and equipped with the financial 
wherewithal to undertake and complete the contract.  

Some reasons for not awarding a bid due to bidding irregularities may include: failure to 
sign the bid, failure to furnish the required Proposal Bond/Guarantee, failure to include a unit 
bid price for each item, failure to include a total amount for the bid, failure to prepare the bid in 
ink, failure to submit a non-collusion affidavit, failure to commit to the achievement of the DBE 
contract goals or demonstrate good faith efforts to do so, or inclusion of conditions or 
qualifications not provided for in the specifications. 

The LG shall review the apparent lowest responsive bidder’s proposal to ensure the bid 
is responsive and all applicable signatures and bond/guarantees are included.  A bid may only 
be awarded to the lowest responsive bidder (23 CFR 635.114).  A responsive bidder is defined 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/local_program_TDOT_policy355-02-award_construction_contracts_-_Copy.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/local_program_TDOT_policy355-02-award_construction_contracts_-_Copy.pdf
http://www.fhwa.dot.gov/programadmin/contracts/index.cfm
http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1114
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above.  Form 8-4 shall be completed, signed, and submitted with the LG’s letter indicating its 
intent to award to the low bidder. 

The LG shall provide a bid tabulation of at least the three (3) lowest bidders (or all bids if 
fewer than three (3) are submitted), line item-by-line item, including the engineer’s estimate 
that matches the schedule of values for reviewing bids.  When more than three bids are 
received, the total amount of all but the three lowest bids must be submitted.  All bids shall be 
reviewed to determine if they are unbalanced, which is defined as:   

 A mathematically unbalanced bid is a bid that contains lump sum or unit bid items that 
do not reasonably reflect the actual costs (plus reasonable profit, overhead costs, and 
other indirect costs) to construct the item;  

 A materially unbalanced bid is a bid that generates reasonable doubt that award to that 
bidder would result in the lowest ultimate cost to the government. 

Factors that a bid analysis may consider include:  

 Number of bids received 

 Distribution or range of the bids  

 Identity and geographic location of the bidders 

 Urgency of the project 

 Current market conditions and workload  

 Comparison of bid prices with similar projects recently let  

 Justification for significant bid price differences 

 Potential for savings if the project is re-advertised  

 Other factors as warranted  

Once the LG has reviewed the bids, the Local Government Official shall submit all of the 
following documents to TDOT for review (TDOT will not review unless all documents are 
submitted):  

 A completed Form 8-4 

 An electronic copy of the bid tabulations (Excel™ spreadsheet comparing bids received) 

 Documentation certifying that the bids have been reviewed and found responsive 

 A letter requesting concurrence in the decision to award signed by the Local 
Government Official or to reject the bids including the necessary explanations for the 
request made (this may include the letter from the CEI) 

 A PDF of the proposal contract for the apparent low bidder 

 DBE Award Information, if applicable (Form 8-5) 

This information shall be submitted to the LPDO by electronic means (email to 
Local.Programs@tn.gov) and shall be transmitted by that office to TDOT’s Construction Office.  

The TDOT Construction Office and TDOT Estimating and Bid Analysis Office will review 
the bid information and if acceptable, will concur in the intent of the LG to award the contract to 
the lowest responsive bidder.  If all bids have been reviewed and analyzed, and the LG 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-4_Construction_Advertising_and_Award_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-4_Construction_Advertising_and_Award_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-5_DBE_Award_Info.docx
mailto:Local.Programs@tn.gov
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determines that it is not in the best interest of the public to award the job, it shall make such 
statement and request TDOT’s concurrence in its decision to reject all bids.  Award or rejection 
of a contract must be within the time period specified in the proposal as complying with local 
requirements.  The LG shall submit to TDOT the request to award or reject the bids at least 
fifteen (15) calendar days prior to the local deadline for awarding the project. 

In addition, if the LG elects to award the project, it shall submit with the bid tabulations 
the names and qualifications of the CEI firm and the individuals directly responsible for 
oversight and inspection of the actual construction of the project, including the Local 
Government Project Supervisor and all inspectors.  The CEI firm must be selected as 
described in Section 1.6. 

If a proposal contract contains a DBE Goal (TDOT SP 1247), the contractor must 
submit with its bid, or within three (3) business days of the bid opening, the names, ethnicities, 
and genders of the TNUCP certified DBEs that will be used on the project, and the amount of 
subcontracts to be completed by the DBE (Form 8-5), or provide the necessary requirements 
for good faith efforts as specified in SP 1247. The LG must submit this form with their bid 
concurrence package to the LPDO and copy the TDOT Civil Rights Division. 

8.2.7 AWARD OF THE CONTRACT 

The award of the contract shall be in general accordance with Section 103 of the TDOT 
Standard Specifications.   

 

Until this bid concurrence is received, the LG may not award a contract to the 
contractor nor may it issue a work order.  Failure to follow these procedures could 
result in a loss of funding for the Construction Phase of project development. 

Once the TDOT Construction Office and TDOT Estimating and Bid Analysis Office 
concurs in the intent to award, the LG can proceed with the execution of the contract with the 
responsive low bidder.  The LG will issue the contractor a copy of the Proposal Contract for 
signature.  The contractor shall return the signed copy to the LG with a fully executed Payment 
and Performance Bond equal to one hundred (100) percent of the contract amount.  The 
signed proposal contract and bond shall be returned within ten (10) days or the contract may 
be canceled and the Proposal Bond/Guarantee forfeited.  Any necessary railroad insurance 
must also be submitted in accordance with the railroad agreements prior to the final execution 
of the contract (twenty (20) calendar days are allowed for this).  The signed contracts shall 
be distributed such that LPDO, the Contractor, the Surety, and the LG all receive signed 
copies.   

The LG shall submit all contractor and consultant firm’s name, street address (with nine-
digit zip code), DUNS number, and contact persons information to the LPDO by electronic 
means (email at Local.Programs@tn.gov). 

At least seven days prior to the pre-construction conference, the LG shall send, by 
electronic means, a set of plans, a copy of the bid book and final cost estimate to the TDOT 

STOP

https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1247.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-5_DBE_Award_Info.docx
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1247.pdf
mailto:Local.Programs@tn.gov
mailto:tdot.dbe.program@tn.gov
https://www.tn.gov/content/dam/tn/tdot/construction/old_web_page/TDOT_2015_Spec_Book_FINAL_pdf.pdf
mailto:Local.Programs@tn.gov
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District Operations Engineer/Manager and the TDOT Regional Materials and Tests Supervisor.  
A copy of this email shall be sent to Local.Programs@tn.gov. 

Once all the required signatures, bonds, and insurance have been submitted, the LG 
will provide the contractor with a work order identifying the effective Date of Construction.  The 
effective date is typically 21 calendar days after the issuance of the work order.  The LG shall 
also provide a copy of the work order via email to the TDOT District Operations 
Engineer/Manager and the LPDO. 

A filing system for the construction phase of the project should be in place at this time.  
Project files shall consist of the contract applicable files as required by Form 8-6.  Additional 
project files may be added as deemed necessary. 

Upon award of the contract, the LG shall fill out Form 7-2, Contractor Award 
Information, and submit it to the LPDO at local.programs@tn.gov.  

This form contains important information necessary for reporting by TDOT, such as: 

 Contractor Firm Name 

 Street Address 

 DUNS Number 

 Contact Person’s Information 

 Subcontractor Information 

This information will go to TDOT Civil Rights Division, for compliance with FHWA 1391 
reporting, which is required per 23 CFR 230, Subpart A. 

TDOT Civil Rights Division sends letters to all prime contractors working on locally 
managed projects in the month of July each year. The letters request workforce and 
subcontractor demographic information. 

Contractors respond with required information by August 15th of each year. The 
correspondence between Civil Rights and the Contractor are to be placed in the End of Job 
File. 

8.2.8 PUBLIC RELATIONS AND PUBLIC INFORMATION 

The LG, with assistance from the CEI consultant if needed, should provide timely 
information to the local media regarding lane closures, construction updates, and general 
project information.  It is suggested the LG establish an area on its website for such 
information.  

8.2.9 SUBCONTRACTING OF WORK 

The prime contractor may sub-let work in accordance with Section 108.01 of the TDOT 
Standard Specifications, as allowed in 23 CFR 635.116 (Circular Letter 108.01-01).  In no case 
shall the prime contractor sublet more than seventy (70) percent of the original contract 
amount excluding specialty items.  All subcontractors must be prequalified in accordance with 
TDOT Standard Specifications (Section 102.01). 

The LG shall approve all 1st, 2nd, or greater tier subcontracts.  All approved 
subcontractors shall be on the TDOT Prequalified Contractor List.  An approved and executed 

mailto:Local.Programs@tn.gov
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-6_Construction_Project_Files.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/7-2_Construction_Award_Information_Form.docx
mailto:local.programs@tn.gov
https://www.tn.gov/content/dam/tn/tdot/construction/old_web_page/TDOT_2015_Spec_Book_FINAL_pdf.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1116
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/old_web_page/TDOT_2015_Spec_Book_FINAL_pdf.pdf
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subcontract form must be on file in the project records (Subcontract File) before a 
subcontractor can begin work.  An approved and executed subcontract form bears all of the 
required signatures of the appropriate officials.  The Prime Contractor shall submit to the LG 
completed sub-contract forms after they have been collected from the subcontractors. Form 8-
7a , Form 8-7b, and Form 8-7c are provided for 1st, 2nd, and 3rd tier subcontractors. No work 
shall be performed by a subcontractor without a signed subcontractor agreement for that work.  

FHWA requires that all subcontracts at any tier be in writing, per 23 CFR, Section 
635.116(b).  This includes both contracts between the prime contractor and their 
subcontractors, and contracts between subcontractors and their agents.  Each of these 
subcontracts shall physically contain the following documents.  None of these documents can 
be included by reference only: 

 Form FHWA 1273 “Required Contract Provisions, Federal-Aid Construction Contracts,” 
and 

 The minimum wage rates for the contract as required by 29 CFR. 

It is the responsibility of the LG to ensure full compliance with all required provisions. 

8.2.10 DBE SUBCONTRACTS AND CIVIL RIGHTS CONTRACT COMPLIANCE 

As soon as possible after the award of the contract, the Contractor shall submit to the 
Local Government Project Supervisor a copy of the actual signed contract agreement between 
the contractor and the DBE subcontractor for each DBE.  The actual signed agreement(s) 
must be on file in the project records before the first progress estimate is paid.  

If a DBE is unable to perform work committed toward a goal, the contractor shall notify 
the LG by a signed statement that the DBE is unable to complete the work.  The contractor 
shall have another DBE perform the item of work or have a DBE perform other items to replace 
the original DBE commitment amounts on goal projects. Approval must be granted for removal 
of a DBE and the new DBE must be approved prior to work. If a replacement cannot be 
obtained the contractor shall provide the LG with documentation of good faith efforts. Please 
refer to TDOT Special Provision (SP) 1247 and https://www.tn.gov/tdot/civil-rights/small-
business-development-program.html for further guidance. 

The TDOT Civil Rights Division may be contacted to obtain additional guidance on 
Good Faith Effort determinations.  If a DBE is unable to perform the work which they 
committed to perform, the prime contractor/consultant should notify the LG.   Adequate effort 
should be made to replace the dollar amount of the lost DBE commitment. 

If the contract has a DBE Goal, a copy of the signed sub-contract agreement between 
the Prime Contractor and the DBE subcontractor must be in the project records (DBE file) 
before the first progress estimate can be paid.  Additional information regarding Disadvantaged 
Business Enterprises is located in Chapter 7: Civil Rights Compliance.   

At the Pre-Construction Conference, the Prime Contractor shall identify all DBE 
subcontractors indicating approximate dates for their appearance on the project. 

The DBE Company Profile (Form 8-8a) and DBE Material Supplier/Trucker Contract 
Certification (Form 8-8b) shall be completed in accordance with Circular Letter 1247-01 once 
the DBE contracts are in place as outlined in Section 7.2.9.  Contact the Local Government 
DBE Liaison for a copy of the completed DBE Company Profile. A DBE Company Profile and 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-7a_Subcontract.xlsx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-7a_Subcontract.xlsx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-7b_Subcontract_2ndtier.xlsx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-7c_Subcontract_3rdtier.xlsx
http://www.ecfr.gov/cgi-bin/text-idx?SID=cac9004dd07b00f7b3c1abe0fc605a48&mc=true&node=se23.1.635_1116&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=cac9004dd07b00f7b3c1abe0fc605a48&mc=true&node=se23.1.635_1116&rgn=div8
http://www.fhwa.dot.gov/federal-aidessentials/catmod.cfm?id=22
http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&tpl=/ecfrbrowse/Title29/29tab_02.tpl
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1247.pdf
https://www.tn.gov/tdot/civil-rights/small-business-development-program.html
https://www.tn.gov/tdot/civil-rights/small-business-development-program.html
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-8a_DBE_Company_Profile.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-8b_DBE_Material_Supplier.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_1200_CIRCULAR_LETTERS.pdf
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the DBE Material Supplier/Trucker Contract Certification shall be completed for each DBE on 
the project and kept by the LG for records.  

The Commercially Useful Function (CUF) Checklist (Form 8-9) shall be completed 
for every DBE on all projects and submitted to the TDOT Civil Rights Division via their 
email address (tdot.dbe.program@tn.gov). The Local Government Project Supervisor shall 
assume the responsibility of completing the CUF Checklist.  The Project Inspector shall initiate 
the CUF Checklist as soon as the DBE starts work. The date on the CUF Checklist (Date of 
Review) should be the date the actual observation was made. The Project Supervisor shall 
send the original to the DBE Liaison.  A copy of the completed DBE Company Profile and a 
copy of the CUF Checklist shall be sent to the TDOT Civil Rights Division with a copy provided 
to the LPDO. 

All work activities performed by a DBE shall be monitored and documented to ensure 
compliance.  All work performed by a DBE shall be documented separately in the Project 
Diary.  The DBE name, equipment, labor, and the type of work performed shall be 
documented.  The acronym DBE shall be written beside the DBE name to distinguish DBE 
status.  The project inspector shall ensure the DBE is performing the work reflected on the 
Sub-Contract. 

8.2.11 CONSTRUCTION 

All construction shall be completed in full compliance with the contract documents, 
including the Bid Book, TDOT Standard Specifications for Road and Bridge Construction, and 
TDOT Standard Drawings.  

The TDOT District Operations Supervisor and Materials & Tests Supervisor will each 
assign a TDOT representative to participate in the project pre-construction conference. The 
TDOT Construction Representative will conduct routine project reviews (at designated intervals 
as described in Circular Letter 105.11-01), attend progress meetings, and participate in the 
final inspection.  For non-traditional projects, the LPDO may elect to utilize a consultant firm to 
conduct oversight reviews.  The TDOT Regional office will need to verify with the LPDO if an 
oversight consultant firm will be used. 

The TDOT Operations’ Circular Letter File contains general guidance and requirements 
for the proper administration of projects.  The Circular Letters can be found at: 
https://www.tn.gov/tdot/tdot-construction-division/transportation-construction-division-
resources/transportation-construction-circular-letters.html.  

8.2.12 REDUCED REQUIREMENTS FOR NON-HIGHWAY ROADWAY CONSTRUCTION 
PROJECTS OR NON-CONSTRUCTION PROJECTS 

Reduced requirements for non-traditional projects can be found in Chapter 10: Non-
Traditional Projects.   

8.2.13 PRE-CONSTRUCTION CONFERENCE  

Before any work begins, a pre-construction conference shall be held (Standard 
Specifications, Section 105.06) by the Local Government’s Project Supervisor to discuss the 
contractor’s plan of operation, required contract provisions, environmental commitments if 
applicable, erosion control, traffic control/work zone safety, utility relocations, inspection, 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-9_Commercially_Useful_Function_Checklist.docx
mailto:tdot.dbe.program@tn.gov
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
https://www.tn.gov/tdot/tdot-construction-division/transportation-construction-division-resources/transportation-construction-circular-letters.html
https://www.tn.gov/tdot/tdot-construction-division/transportation-construction-division-resources/transportation-construction-circular-letters.html
https://www.tn.gov/content/dam/tn/tdot/construction/old_web_page/TDOT_2015_Spec_Book_FINAL_pdf.pdf
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materials acceptance, independent assurance, quality control plans, certified payrolls, 
DBE/subcontractors (approximate mobilization dates), etc.  Minutes (Pre-Construction 
Conference Minutes Form) shall be kept of this conference, including an attendance roster 
(Pre-Construction Conference Sign-in Sheet), and key decisions shall be fully documented.  A 
copy of these minutes should be emailed to all attendees and to Local.Programs@tn.gov.   

A meeting announcement (Pre-Construction Conference Notice) (Circular Letter 105.06-
01) (Form 8-10a) shall be sent 14 days in advance, to all parties with a vested interest in the 
project including, but not limited to: prime and subcontractors, material suppliers, permitting 
agencies, utility owners, the TDOT District Operations Engineer/Manager, TDOT Regional 
Materials and Tests Supervisor and other affected LGs.   

TDOT Materials & Tests Office and TDOT District Operations Office 
representatives must be present at the Pre-Construction Conference. If both of these 
offices are not represented at the Pre-Construction conference, the Pre-Construction 
conference must be postponed until TDOT representatives can be present. 

In the Pre-Construction Conference, the following documents will be required. 

 Pre-Construction Notice (Form 8-10a) 

 Pre-Construction Conference Meeting Minutes (Form 8-11a) 

 Pre-Construction Conference Sign-in Sheet (Form 8-12) 

 In the case that Erosion Control and/or Utility Conferences are necessary, refer to 
Section 8.2.14 and/or Section 8.2.15. 

8.2.14 ENVIRONMENTAL (EROSION CONTROL MEETING) 

An emphasis shall be placed on maintaining the construction project in regard to 
Environmental requirements. Construction projects require various permits to allow 
construction work to be performed. The SWPPP, the erosion control plans, and all applicable 
environmental permits shall be adhered to on the project.   

Various permits require routine inspections of erosion control measures, documentation 
of environmental issues that arise, and completion of various reports.  The LG shall be 
responsible for compliance with all applicable environmental regulations, including reporting 
and records keeping (Circular Letter 209.01-02, Circular Letter 209.01-03, Circular Letter 
209.01-04, Circular Letter 209.01-05, Circular Letter 209.06-01). 

In the case that a separate Erosion Control Conference is necessary due to the 
magnitude of environmental work related to the contract, the following documents will be 
required. 

 Erosion Control Conference Notice (Form 8-10b) 

 Erosion Control Conference Meeting Minutes (Form 8-11b) 

 Erosion Control Conference Sign-in Sheet (Form 8-12) 

8.2.15 UTILITIES AND RAILROADS 

For utility steps, flow charts, and details, refer to Chapter 6: Right-of-Way (ROW), Utility 
and Railroad Procedures. 

https://www.tdot.tn.gov/PublicDocuments/LocalPrograms/ConstructionProcedures/8-11a_PreCon_Minutes.docx
https://www.tdot.tn.gov/PublicDocuments/LocalPrograms/ConstructionProcedures/8-11a_PreCon_Minutes.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-12_Conference_SignIn.docx
mailto:Local.Programs@tn.gov
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-10a_Pre-Construction_Conference_Notice.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-10a_Pre-Construction_Conference_Notice.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-11a_PreCon_Minutes.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-12_Conference_SignIn.docx
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-10b_Erosion_Conference_Notice.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-11b_Erosion_Minutes.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-12_Conference_SignIn.docx
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Various highway projects require the adjustment of utility facilities to accommodate the 
activities of the highway contractor as well as meet the physical requirements to improve the 
section of the highway.  Utility relocation work can be performed as part of the contract or prior 
to start of construction on the project.  In either case, adequate documentation shall be 
maintained.  In various circumstances the appropriate utility may be reimbursed for expenses 
incurred for the relocation.  Reimbursement will be determined before utility work begins.  

In the case that a separate Utility Conference is necessary due to the magnitude of 
utility work related to the contract, the following documents will be required: 

 Utility Conference Notice (Form 8-10c) 

 Utility Conference Minutes (Form 8-11c) 

 Utility Conference Sign-in Sheet (Form 8-12) 

8.2.15.1 UTILITY RELOCATION NOT INCLUDED IN THE CONTRACT (NON-
REIMBURSABLE OR REIMBURSABLE)  

There are contracts in which the utility relocation work is not included in the LG contract 
as bid items. The relocation work is performed before the construction work begins.  The 
appropriate utility shall be directed to notify the Local Government’s Project Supervisor when a 
work begin date is determined. The LG shall provide authorization for the utility to go to work.  
The Utility shall then submit billings to the LG. LG inspects and certifies that relocation work bill 
is done in accordance with the approved plans and estimates. LG makes payment of invoices 
for contracted utility relocation. 

The Project Utility Diary (DT-0667) (Circular Letter 105.07-04) (Form 8-13) is used to 
document the relocation work performed.  The Project Utility Diary shall be used on all projects 
requiring utility relocations, to document the relocation work whether the work is reimbursable 
or not. The Project Utility Diary section “Description of Work Performed” will be the only 
documentation required.  However, the documentation shall note if the work is reimbursable or 
not. The work start date and work complete date shall be noted.   

8.2.15.2 UTILITY RELOCATION INCLUDED IN THE CONTRACT 

Utility relocation work included in the contract requires documentation of utility item 
installed quantities.  The quantities are paid on the progress estimate.   

The appropriate utility company shall provide an inspector to document and certify the 
items used in the utility relocation. 

The following documentation is required for utility relocation work included in the 
contract: 

 Project Utility Diary (DT-0667) (Form 8-13) 

 Utility Item Certification/Final Acceptance (DT-1716) (Form 8-14) 

 Summary of Installed Utility Items 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-10c_Utility_Conference_Notice.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-11c_Utility_Minutes.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-12_Conference_SignIn.docx
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-13_Project_Utility_Diary.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-13_Project_Utility_Diary.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-14_Utility_Item_Certification_Final_Acceptance(DT-1716).docx
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8.2.15.3 RAILROADS 

For projects with railroad involvement, once construction is complete, the LG shall 
submit a Railroad Completion Notice (Form 8-15) and submit a copy to local.programs@tn.gov 
and tdot.multimodaladmin@tn.gov. 

8.2.16 PROJECT SITE BULLETIN BOARD  

A project site bulletin board is required on all federally-funded projects.  The bulletin 
board must display required posters as noted in Circular Letter 1273-01, Project Site Poster 
board. 

The Department of Labor and Workforce Development lists on their website all the 
posters required by the Tennessee State Government and those required by the Federal 
Government for all Tennessee Employers.  The posters may be downloaded from the website 
and printed. The posters are located under the Online Services menu option under Posters. 

The Civil Rights Division Regional Contract Compliance Officer can provide assistance 
in locating the posters/documents that are required in regard to DBEs, EEO, and Title VI. 

8.2.17 CONTRACT ADMINISTRATION 

Quality contract administration is a requirement to ensure that the construction project is 
built in accordance with the plans, specifications, and special provisions and is completed by 
the projected completion date. Refer to Form 8-16 for Local Government Construction 
Checklist. 

File Management - Project files shall be neatly organized to adequately document and 
record all project correspondence, and provide full support for all payments and decisions 
made including material certifications and test reports, calculations, invoices, etc. in 
accordance with 23 CFR 635.123. 

Project files shall consist of the contract applicable files as required by Form 8-6.  
Additional project files may be added as deemed necessary. 

Proposal Contract Book - The executed Proposal Contract contains project information 
including contract items, item descriptions, unit prices, the total contract bid amount, special 
provisions, in addition to the required signatures to execute the contract. 

Starting Notice - As soon as possible after work starts, the Local Government’s Project 
Supervisor or Local Government Official shall send a notice (Form 8-17) by email that work 
has started to the LPDO (Local.Programs@tn.gov) and all others copied on Form 8-17. 

Project Meetings - Several project meetings are held throughout construction of the 
project.  

Partnering, scheduling, and progress meetings are held during construction.  Detailed 
meeting minutes shall be documented and kept in the project records “Correspondence File”.  
A meeting sign-in-sheet shall accompany the meeting minutes. 

Progress meetings shall be held, at a minimum, quarterly to discuss the status of the 
project and other project issues. The Local Government’s Project Supervisor, Local 
Government Official and the TDOT representative shall be notified of the scheduled progress 
meetings. 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-15_Railroad_Completion_Notice.docx
mailto:local.programs@tn.gov
mailto:tdot.multimodaladmin@tn.gov
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_1200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/workforce/
https://www.tn.gov/workforce/general-resources/major-publications0/major-publications-redirect/posters-redirect/required-posters.html
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-16_Construction_Checklist.docx
http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1123
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-6_Construction_Project_Files.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-17_Start_Notice.docx
mailto:Local.Programs@tn.gov
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Attestation of Illegal Immigrants (Circular Letter 102.01-02) (Form 8-18) The Prime 
Contractor shall certify they are not knowingly utilizing the services of illegal immigrants in the 
performance of each contract. 

8.2.18 PROJECT INSPECTION AND DOCUMENTATION 

The LG/CEI shall maintain an adequate, qualified staff to administer the inspection and 
material sampling and testing in accordance with all circular letters, specifications, standard 
drawings, and contract documents.  As previously noted, the services of a qualified CEI firm, 
unless otherwise approved by TDOT, shall be used for the inspection of work, the sampling 
and testing for acceptance (TDOT SOP 1-1), and proper and sufficient documentation of 
acceptance. The inspection staff shall be qualified and knowledgeable about the type of work 
taking place, be familiar with the contract documents, and certified in accordance with TDOT 
Standard Operating Procedures (TDOT SOP 1-3) when conducting sampling and testing of 
materials for acceptance. 

The TDOT representative will conduct routine project reviews, attend progress 
meetings, and participate in the final inspection of the project.  The Local Government Project 
Supervisor and the Local Government Official responsible for the project shall be present at 
project reviews and the final inspection.  Refer to Circular Letter 105.11-01 for detailed 
information on the frequency of the project reviews.  Any findings during the project reviews 
shall be responded to in writing by the Local Government Project Supervisor and the Local 
Government Official. 

The LG/CEI shall conduct all acceptance testing in accordance with (TDOT SOP 1-1).  
A representative from TDOT Regional Materials and Tests shall conduct all verification and 
independent assurance testing for the local project in accordance with (TDOT SOP 1-2).  

Various methods shall be used to document project activity.  Daily activities are 
documented in the project diary, work item quantities are documented in the field book, 
adjustments/additions/deductions are calculated using worksheets, and specific reports and 
checklists are used to establish the quality of work. A Project Diary template and loose-leaf 
field book templates are available on the LPDO website. 

The Local Government’s Project Supervisor, project office personnel, and inspectors 
are required to maintain accurate and complete records of all construction work.  All records 
shall be made available for review at TDOT’s request. 

It is of prime importance in the administration of a contract that measurements and 
calculations of contract item quantities are accurate, that records of such quantities are 
complete and detailed enough to sustain an audit, and that records of all other activities 
pertaining to the contract contain sufficient details and are clear enough to be read and 
understood by anyone unfamiliar with the project. 

Project files shall be neatly organized to adequately document and record all project 
correspondence, and provide full support for all payments and decisions made including 
material certifications and test reports, calculations, invoices, etc. in accordance with 23 CFR 
635.123. 

Common types of documentation: 

 Project Diary 

https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-18_Attestation_of_Illegal_Immigrants_Form.docx
https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/standard-operating-procedures/1-1_SOP_July-12-17.pdf
https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/standard-operating-procedures/1-3_Technican_Qualifications_11-14-2017doc.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/standard-operating-procedures/1-1_SOP_July-12-17.pdf
https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/standard-operating-procedures/2017%201-2%20IndependentASSURANCEProgram%2011-30-17.pdf
https://www.tn.gov/tdot/program-development-and-administration-home/local-programs.html
http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1123
http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1123
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 Item Documentation 

1. Field book documentation 

2. Item quantity tickets 

3. Work item quantities 

4. Cross-section quantities 

 Bridge Foundation Information 

 Item Adjustment Worksheets 

 Certified Weigher Review 

 Asphalt  

1. Hot Mix Asphalt Plant Inspector Checklist (Circular Letter 407.04-01) (Form 8-
19) 

2. Hot Mix Asphalt Roadway Inspector Checklist (Circular Letter 407.14-01) 
(Form 8-20) 

 Bridge Deck 

1. Pre-Pour Checklist (Form 8-23) 

2. During Checklist (Form 8-24) 

3. Post Pour Checklist (Form 8-25) 

 Safety 

1. Work Zone Traffic Control Inspection Form (Circular Letter 712.07-01) (Form 
8-21) 

 Guardrail  

1. Guardrail and Guardrail Terminal Anchor Daily Field Report (Circular Letter 
705.05-01) All guardrail shall be inspected at the time of installation.  
Guardrail end terminals shall be tagged using the appropriate Guardrail 
Decal. 

2. Guardrail Inspection Form for Deficient or Deviated Terminal Units – Deficient 
Guardrail found upon inspection shall be documented on the Guardrail 
Inspection Form for Deficient or Deviated Terminal Units 

3. The Guardrail Decal and Guardrail Inspection Form for Deficient or Deviated 
Terminal Units are available from the Regional Materials and Tests office. 

8.2.19 CONSTRUCTION INSPECTION OF STRUCTURES 

The requirements in Section 8.2.18 shall apply to construction inspection of structures in 
addition to the following requirements. 

The Bridge Construction Inspector’s Checklist (Form 8-22) shall be completed for 
each bridge on the project and forwarded to the Division of Structures at completion of 
the work along with an electronic copy of the contract drawings. 

https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_400_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-19_Hot_Mix_Asphalt_Plant_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-19_Hot_Mix_Asphalt_Plant_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_400_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-20_Hot_Mix_Roadway_Inspectors_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-23_Bridge_Deck_Pre-Pour_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-24_Bridge_Deck_During_Pour_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-25_Bridge_Deck_Post_Pour_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_700_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-21_Workzone_Traffic_Control_Inspection_Form.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-21_Workzone_Traffic_Control_Inspection_Form.docx
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_700_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_700_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-22_Bridge_Construction_Inspector_Checklist.docx
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A qualified construction inspector shall be on site to view foundation conditions and 
substructure construction including but not limited to: driving of piles, concrete pours, girder 
erection, steel spacing and elevations, deck pouring operations (TDOT SOP 4-1), and other 
structural appurtenances as necessary.  This inspector will be responsible for maintaining 
a daily diary.  A certification from the Engineer of Record confirming compliance with TDOT 
standard construction procedures shall be required. 

For the bridge foundation, the following information must be documented for abutments, 
piers, etc.   

 Footing Elevations 

 Pile Cut-off Elevation 

 Pile Tip Elevation 

 In Place Pile Length 

This information shall be documented on the Field Book- Footing Table and the Field 
Book- Pile Data Table in the Field Book Sheets. 

A Pre-Pour Meeting shall be scheduled and conducted prior to any bridge deck pours 
(Circular Letter 604.17-01). The following forms are required when pouring a bridge deck. 

 Bridge Deck Pre-Pour Checklist (Form 8-23) 

 Bridge Deck During Pour Checklist (Form 8-24) 

 Bridge Deck Post-Pour Checklist (Form 8-25) 

After the bridge is completed to the satisfaction of the LG’s inspector, the LG must 
contact the TDOT Regional Bridge Engineer to arrange an inspection prior to the contractor 
de-mobilizing.  A minimum four week notice should be provided for the TDOT Regional 
Bridge Engineer. 

On new bridge construction as well as bridge repair projects, the Local Government 
Project Supervisor shall contact the TDOT Regional Bridge Engineer to request an initial 
acceptance inspection, that the bridge construction, not necessarily the whole project, is 
complete.  Even if the approach work is not already in place, the bridge inspectors can do their 
initial inspection of the structure and document any deficiencies they discover.  Their 
inspection report, listing those deficiencies, can be copied to the Project Supervisor for the 
contractor to address before leaving the project.   

The final closeout of contracts between the LG and TDOT cannot occur without a copy 
of the TDOT Bridge Inspector’s findings and resolution of any listed defects. 

As-built drawings and final foundation type, including footing elevations and lengths of 
individual piles, along with all approved shop drawings, shall be electronically furnished to the 
Structures Division and copy LPDO.  The Structures (Construction) Checklist (Form 8-26) shall 
also be submitted with the as-built plans.  

8.2.20 PLANS AND WORKING DRAWINGS (SHOP DRAWINGS) 

The construction plans, generally, will show sufficient details and dimensions to define 
the work.  When additional details and dimensions are needed, the contractor shall prepare 
working drawings and submit them to the Engineer of Record for approval.  In any case, the 

https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/standard-operating-procedures/4-1_ProcessControlofBridgeDeckConcrete.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_600_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-23_Bridge_Deck_Pre-Pour_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-24_Bridge_Deck_During_Pour_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-25_Bridge_Deck_Post_Pour_Checklist.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-26_Structures_Construction_Checklist.docx
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fabricator shall be construed to be an agent of the contractor and any changes from the 
construction plans submitted by the fabricator shall be considered as made by the contractor.  
All costs for changes will be at the expense of the contractor.  Shop drawings for all types of 
structures shall be submitted by, or on behalf of the contractor, directly to the Engineer of 
Record unless noted otherwise in plans or specifications, for handling with the checking 
agency and for distribution.  Proof of appropriate fabricator certification (as required by these 
specifications) for type of structure to be fabricated shall be submitted along with the shop 
drawings. The following items require submittal of shop drawings by the contractor: 

 Structural Steel, Metal Bridge Rails, Bearing Devices (shop drawings not required for 
plain elastomeric bearing pads), Bridge Deck Drains (shop drawings not required if 
fabricated according to applicable Standard Drawing), Navigation Lighting Support 
Brackets, Precast Prestressed Concrete Beams, Precast Prestressed Concrete 
Deck Panels, Precast Reinforced Concrete Beams, Precast Reinforced Concrete 
Box Culverts, Post-tensioned Concrete, Roadway Expansion Devices, Steel Stay-In-
Place forms, Energy Attenuation Devices, Overhead and Cantilever Sign Structures, 
Strain Poles, Street Lighting Poles, High Mast Poles with Accompanying Lowering 
Devices, Photometrics, Cofferdams and any other items when indicated on plans.  
Also required are erection drawings for steel structures, drawings of falsework, 
bracing, cofferdams, sheeting, bending of reinforcing steel and other supplementary 
plans called for by the Engineer of Record.   

Each shop drawing sheet shall contain in the title block the following:  

 Project number 

 County 

 Bridge name 

 Bridge number (or structure type and number)  

 Station 

 Contract number  

 The words “Locally Managed Project”   

Shop drawings shall be submitted in sets with the drawing numbers running 
consecutively in each set, and, if more than 5 sheets in a set, shall be appropriately bound.  
Shop drawings marked “APPROVED” or “APPROVED AS NOTED” need not be resubmitted 
unless specifically instructed. 

Shop drawings shall be a minimum of 8-1/2 x 11 inches in size.  Legible half-size copies 
(11 x 17 inches) of full size drawings are acceptable for submittal.  The minimum number of 
sets of shop drawings shown below shall be submitted for approval.  Only one (1) set will be 
returned to the fabricator unless specifically requested and the additional set(s) requested to 
be returned is submitted along with those shown below.  For railroad structures, three (3) 
additional sets are required.  Copies should be kept in LG’s files. 

Two Sets: Structural Steel (Half-size sets shall be submitted for approval.  Four (4) 
additional sets, two (2) full-size and two (2) half-size, will be required after final approval.) 
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Four Sets: Energy Attenuation Devices, Overhead and Cantilever Sign Structures, 
Strain Poles, Street Lighting Poles, High Mast Poles with Accompanying Lowering Devices, 
Photometrics (Submit directly to Special Design Office, Structures Division), Cofferdams 

Six Sets: Metal Bridge Rails, Bearing Devices (shop drawings not required for plain 
elastomeric bearing pads), Bridge Deck Drains (shop drawings not required if fabricated 
according to applicable Standard Drawing), Navigation Lighting Support Brackets, Precast 
Prestressed Concrete Beams, Precast Prestressed Concrete Deck Panels, Precast Reinforced 
Concrete Beams, Precast Reinforced Concrete Box Culverts, Post-tensioned Concrete, 
Roadway Expansion Devices, Steel Stay-In- Place forms, and any other type of structural shop 
drawing not specifically listed. 

All working drawings shall be approved by the Engineer of Record; such approval shall 
be general in nature and shall not operate to relieve the contractor of any of his responsibility 
under the contract for the successful completion of the work.  In addition to such approval, 
working drawings involved in construction over or under railroad tracks will require approval of 
the railroad company before approval is granted by the Engineer of Record.  The contractor 
shall submit four sets of plans for any cofferdams, sheeting and bracing details for bents or 
piers adjacent to a track, and falsework for erecting the spans over tracks, and the method of 
installation for the protection of the tracks, to the Engineer of Record.  No work shall be started 
until these plans are approved by the LG and the Chief Engineer of the railroad.  Approval of 
these plans will not relieve the contractor from liability.  The above also applies in connection 
with the installation of pipes, culverts, etc. adjacent to or under railroad tracks.  The cost of 
preparation of working drawings will not be paid for separately but shall be included in the 
prices of the respective contract items involved. 

8.2.21 EROSION PREVENTION/SEDIMENT CONTROL (EPSC) INSPECTION 

It is essential that the SWPPP and erosion control plans be followed and revised as 
needed to fully comply with the environmental permits on each project.  The LG and the CEI 
shall conduct routine project inspections and document the findings to ensure that the SWPPP 
is being followed and that non-compliance is unlikely.   

The LG is encouraged to acquire the services of an independent, certified professional 
in Erosion and Sediment Control (CPESC) certified erosion control consultant on projects with 
an NPDES or ARAP permit to conduct project inspections.  The purpose of the inspections is 
to provide a “third party” independent review to ensure that the EPSC devices are installed and 
maintained as required, ensure the requirements of the permits are being documented and 
followed, and, if asked, provide recommendations.  The inspections should be conducted 
monthly, or more frequent if violations or repeat non-conformances occur. 

Erosion Prevention/Sediment Control Construction Inspection Report (Form 8-27) - This 
report shall be completed for the evaluation of erosion and sediment control measures on all 
projects that are subject to the requirements of the NPDES General Permit for Storm Water 
Discharges from Construction Activities.  This report shall also be used to document 
Contractor compliance with erosion and sediment control requirements in conformance with 
ARAP, Corps of Engineers, and/or TVA permits.  An Inspection Report template and sample, 
along with instructions, are noted in EPSC Inspection Manual.  The fillable version of the report 
is available as Form 8-27 on the LPDO website. 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-27_TDOT_EPSC_Inspection_Form.docx
https://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=1&cad=rja&uact=8&ved=0ahUKEwiY9YKm88jYAhUs44MKHcKzBasQFggoMAA&url=https%3A%2F%2Fwww.tn.gov%2Fcontent%2Fdam%2Ftn%2Ftdot%2Fdocuments%2FConst_EPSC_Manual.pdf&usg=AOvVaw2YhrKBvtxxGG818wyN54CG
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-27_TDOT_EPSC_Inspection_Form.docx
https://www.tn.gov/tdot/program-development-and-administration-home/local-programs.html
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Class V Underground Injection Control (UIC) Permit – Circular Letter 209.06-01 
establishes the procedures for applying for a UIC Permit on an active construction project in 
the event that depressions (sinkholes with open throats) are encountered on or bordering the 
project site during construction activities.  

Construction Related Sediment Removal – Circular Letter 209.01-03 establishes the 
procedures for removal and/or stabilization of sediment discharges caused by active 
construction projects to non-jurisdictional areas, as well as jurisdictional areas, within or 
beyond the project’s construction limits. 

Waste/Borrow Site Weekly EPSC Inspection Review Report – This report shall be 
completed for the evaluation of approved project exclusive waste/borrow sites. The contractor 
is responsible for performing twice weekly EPSC inspections of the site and must have a 
certified EPSC inspector as required by the TDEC Construction General Permit. Instructions 
for completing this report are noted in Circular Letter 209.01-04. 

Upon concurrence of final stabilization by all involved parties, the NOT form shall be 
completed by the Local Government Project Supervisor and submitted to the local WPC 
Environmental Field Office address indicated on the form. 

8.2.22 CERTIFIED PAYROLL AND LABOR COMPLIANCE INTERVIEWS 

As required in TDOT Special Provision 1273, Section V, (23 CFR 635.118) the 
contractor, and subcontractors, shall submit a weekly payroll of wages paid to each employee 
with a certification statement (refer to Sample Payroll).  Circular Letter 1273-02 provides 
additional information.  

The CEI or LG shall conduct at least one (1) contractor employee interview monthly to 
verify that the payroll submitted is accurate and employees are being paid properly (hours and 
wages).  Circular Letter 1273-03 provides additional guidance on the required employee 
interviews. 

8.2.23 PROGRESS PAYMENTS 

The LG shall make monthly partial progress payments to the contractor in general 
accordance with Section 109.06 of the TDOT specifications, 23 CFR 635.122, and Circular 
Letter 109.02-02.  

Progress payment reimbursement requests submitted to TDOT shall contain all the 
necessary documentation and certifications as required in Chapter 9 of these guidelines. 

Monthly Engineer’s Estimate - Item quantities paid on engineer’s estimates shall be 
supported by field documentation as directed in the Item Documentation instructions.  Each 
item’s current estimate quantity documented in the Field Book shall be referenced to the 
respective engineer’s estimate number where payment was made.  The reference shall be 
placed in the remarks field on the Field Book sheet. 

Material Certifications covering each item’s current estimate quantity shall be on file 
before payment may be processed.  (Circular Letter 109-02.02) 

https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_200_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1273.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1118
http://www.dol.gov/whd/forms/wh347.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/old_web_page/TDOT_2015_Spec_Book_FINAL_pdf.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1122
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
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Additional information documented on the progress estimate: 

 Documented reason as to why Liquidated Damages are not being assessed on the 
current progress estimate when the contract days charged has overrun the original 
contract days allowed. 

 Local Government Project Supervisor’s signature approving estimate payment also 
certifies that the required labor interview has been conducted. 

 Local Government Project Supervisor’s signature certifies that the required material 
certifications are on file for each item’s current estimate quantity. 

Monthly Construction Report - At the end of each estimate period a Monthly 
Construction Report is sent to the Contractor and a copy is sent to the Surety.  The Monthly 
Construction Report documents the status of the project in regard to % of time used vs. % of 
contract amount paid.  A 15% variance of time over amount shall be explained. 

8.2.24 PROMPT PAYMENT AND RETAINAGE 

The prime contractor shall pay each subcontractor no later than thirty (30) days after 
payment is received from the LG (T.C.A. 12-04-707).  The Certification Regarding Prompt 
Payment to Subcontractors and Material Suppliers and DBE/SBE Payment Summary Form 
(Form 8-29) must be completed by the Prime Contractor to certify each month that payment 
has been made to the appropriate subcontractors and submitted monthly to the TDOT Civil 
Rights Division via their email address (DBE.runningtally@tn.gov).  The prompt payment form 
will run two months in arrears (example: to pay the progress payment for March 2016 the 
prompt payment form for January 2016 must be on file). More information on certification of 
prompt payment can be found in Circular Letter 109.02-05. Please refer to TDOT Special 
Provision (SP) 1247 and https://www.tn.gov/tdot/civil-rights/small-business-development-
program.html for further guidance. 

In addition, the LG may not withhold retainage on progress payments from the 
prime contractor and the prime contractor may not withhold retainage from their 
subcontractors. 

8.2.25 ALTERATIONS AND EXTRA WORK (CHANGE ORDERS OR PLAN REVISIONS)   

The construction industry recognizes that it is unrealistic to expect that a construction 
project could be built without deviating from the project plans.  Although project designers 
should be diligent and exercise due care in developing the plans, they are not omniscient.  
There are many peculiarities (e.g., unforeseen site conditions, utility conflicts, changes in the 
geology, etc.) that can arise during construction and virtually every project should expect 
changes.  Only the construction engineer is in a position to judge the adequacy of project 
designs and respond to needed changes.  The LG may initiate a Plans Revision. 

Extra work shall be completed in accordance with subsections 104.02 and 104.03 of the 
TDOT Standard Specifications as outlined in 23 CFR 635.120.  Any changes to the original 
proposal contract or plans must be documented by a Local Programs Change Order (Form 8-
30) along with all supporting documentation for costs associated with the change order.  The 
request must be submitted to the LPDO for funding eligibility approval prior to proceeding with 
the change order request.  

http://www.lexisnexis.com/hottopics/tncode/
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-29_Prompt_Payment_To_Subcontractors.docx
mailto:DBE.runningtally@tn.gov
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1247.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/special-provisions/Const-1247.pdf
https://www.tn.gov/tdot/civil-rights/small-business-development-program.html
https://www.tn.gov/tdot/civil-rights/small-business-development-program.html
https://www.tn.gov/content/dam/tn/tdot/construction/old_web_page/TDOT_2015_Spec_Book_FINAL_pdf.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/old_web_page/TDOT_2015_Spec_Book_FINAL_pdf.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1120
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-30_Change_Order_Form.docx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-30_Change_Order_Form.docx
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After approval is received from the LPDO, it can then be signed by the contractor, his 
surety, and Local Government Project Supervisor. An executed copy shall also be submitted to 
the LPDO.  The approved change order becomes part of the contract.  In addition, a summary 
change order shall be prepared and submitted to TDOT as outlined in Section 8.4.3. 

Upon receipt of a Plans Revision Request, a plans revision shall be made by the 
“Engineer of Record” to the plans when an error, omission, correction, or additional detail is 
needed.  Plans revisions shall be documented by the following information: 

1. Revision Number – Revisions shall be numbered consecutively throughout 
the life of the project. 

2. Revision Date – The effective date of the revision. 

3. Brief Description – A brief description as to the basis of the revision. 

8.3 MATERIALS AND TESTS (M&T) 

The quality of materials on the project and tests performed must conform to all 
applicable TDOT Standard Specifications, Standard Operating Procedures, and ASTM and 
AASHTO Standard Specifications for Transportation Materials and Methods of Sampling and 
Testing, most current edition. 

The LG or CEI shall provide the TDOT Regional Materials Supervisor a set of plans and 
a copy of the bid book for each project prior to the Pre-Construction Conference as outlined in 
Section 8.2.7.  

The Local Government Contact Information Form must be filled out prior to beginning 
construction to indicate where invoices for material testing charges should be mailed. E-mail 
the completed form to TDOT.MaterialsTests@tn.gov. Material testing charges are 
reimbursable.  In order to receive reimbursement, the LG must first remit payment back to 
TDOT. After the invoice payment clears, the LG may then request a Construction Phase 
reimbursement from the LPDO as outlined in Chapter 9. 

Asphalt and concrete mix designs shall meet TDOT specifications. All mix designs 
should be a TDOT preapproved plant specific design. In the event a non-standard design is 
called for, approval shall be the responsibility of the LG. These non-standard designs shall be 
submitted to the LG following the same submittal process as those submitted to TDOT and 
outlined within TDOT Standard Operating Procedures SOP 4-4 (Concrete)  and SOP 3-4 
(Asphalt). 

Construction Inspection and Approval must conform to Federal-Aid Policy Guide 23 
CFR 637 subpart B – Quality Assurance Procedures for Construction. 

The Quality Assurance Procedures for Construction as set forth in the federal policy 
generally consists of the following points: 

 All materials used on the project must have test reports, material certifications and/or field 
testing by certified personnel to document that the material meets appropriate 
specifications. 

 Testing shall be in accordance with an FHWA approved testing program which includes 
procedures for the sampling, testing and acceptance of materials and products.  

https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/field-ops-forms/Local_Government_Contact_Info_form.pdf
mailto:TDOT.MaterialsTests@tn.gov
https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/standard-operating-procedures/4-4_Concrete_Mix_Design_5-12-17.pdf
https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/standard-operating-procedures/3-4_AsphaltMixDesign_2-28-17.pdf
https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/standard-operating-procedures/3-4_AsphaltMixDesign_2-28-17.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.637&rgn=div5#sp23.1.637.b
http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.637&rgn=div5#sp23.1.637.b
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 The source for each type of material must be on TDOT’s Qualified Product List or 
Producer List. 

8.3.1 ACCEPTANCE TESTS 

Acceptance samples and tests are used for determining the quality and acceptability of 
the material and workmanship which have been or are being incorporated in the project.  The 
results of these tests are to be used by the LG to determine conformance to contract 
documents. 

LG/CEI shall conduct Acceptance Sampling and Testing in accordance with TDOT SOP 
1-1. Acceptance testing on the project shall be conducted by a technician certified according to 
TDOT Standard Operating Procedures (TDOT SOP 1-3). Acceptance testing conducted in a 
laboratory may be conducted by TDOT or by a 3rd party laboratory accredited through the 
AASHTO Accreditation Program (AAP). The LG must have the 3rd party laboratory’s AASHTO 
Materials Reference Laboratory (AMRL) and/or Cement and Concrete Reference Laboratory 
(CCRL) accreditation on file prior to testing. A list of accredited laboratories can be found at the 
AMRL website. 

TDOT Regional Materials & Tests shall conduct all verification and independent 
assurance testing for the local project in accordance with TDOT Standard Operating 
Procedures.  

All materials incorporated in the construction of the project shall be approved according 
to specification requirements.  Materials used on the project must have test reports, material 
certifications, and/or field testing by certified personnel to document that the materials meet 
appropriate specifications. 

Estimated item quantities shall not be paid without the proper test reports and/or 
material certifications on file in the appropriate project file.  Item payment shall be withheld until 
the proper approved material certification is in hand. 

Materials delivered to the project site shall be in compliance with TDOT Specifications, 
Qualified Products List or other contract documents when TDOT specifications are utilized. 

Materials accepted by certification require a T-2 form attached to the certification.  Form 
8-31 (DT-0044LP) is the Contractor Material Certification and/or Sampling & Testing Record.  
Material Certifications shall be dated appropriate according to the date the material was used.   

Materials not accepted on certification shall have daily reports documenting the actual 
test results. 

The required forms for material certifications/test reports are located at 
https://www.tn.gov/tdot/materials-and-tests/field-operations/forms.html and include an example 
of a completed form. 

All Material Certifications/Test Reports shall be documented by the LG/CEI.  There shall 
be a test report totals summary for every item that requires certification/test reports for 
materials used.  

https://www.tn.gov/tdot/materials-and-tests/research---product-evaluation-and-qualified-products-list.html
https://www.tn.gov/tdot/materials-and-tests/producer-list.html
https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/standard-operating-procedures/1-1_SOP_July-12-17.pdf
https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/standard-operating-procedures/1-1_SOP_July-12-17.pdf
https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/standard-operating-procedures/1-3_Technican_Qualifications_11-14-2017doc.pdf
http://amrl.net/Amrlsitefinity/default/aap.aspx
http://amrl.net/Amrlsitefinity/default/aap/r18labs.aspx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-31_DT0044E.xlt
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-31_DT0044E.xlt
https://www.tn.gov/tdot/materials-and-tests/field-operations/forms.html
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8.3.2 PROJECT MATERIALS ACCEPTANCE  

Products delivered to the project site shall be in compliance with TDOT Specifications, 
Qualified Products List, and/or other contract documents.  Products accepted by certification 
shall have a materials certification attached to a completed Form 8-31, or similar, stating the 
TDOT test requirements and certified test results.  Other products shall have daily reports 
showing actual test results.  Progress payments should not be made on an item if there are 
insufficient certifications or test data for that item (Circular Letter 109.02-02).   

All materials shall be accepted in accordance with this manual and TDOT Standard 
Operating Procedures (SOPs). 

8.3.3 VERIFICATION TESTS 

Verification samples and tests are those used for validating the quality of a product 
which is being incorporated into the project. TDOT Materials & Tests shall conduct Verification 
Testing in accordance with TDOT SOP 1-1.   

TDOT Regional Materials & Tests will collect verification samples for verification tests 
that are conducted in the field. LG or CEI shall be responsible for obtaining verification 
samples in accordance with TDOT SOP 1-1 and submitting to the TDOT Regional Materials & 
Tests Lab. The CEI or the LG shall notify the TDOT Regional Materials Supervisor at least 72 
hours prior to the start of work requiring verification testing. 

8.3.4 INDEPENDENT ASSURANCE TESTS 

Independent assurance samples and tests are used for the purpose of making checks 
on the reliability of the results obtained in acceptance sampling and testing.  An independent 
assurance technician will be responsible for observing the acceptance technician conduct the 
tests to ensure that the proper techniques and procedures are followed. 

TDOT Materials & Tests shall conduct Independent Assurance Sampling and Testing in 
accordance with TDOT SOP 1-2. Independent Assurance testing is only required for projects 
on the National Highway System (NHS). 

The CEI or the LG shall notify the TDOT Regional Materials Supervisor at least 72 
hours prior to the start of work requiring Independent Assurance testing. 

Independent assurance sampling shall be conducted at the minimum frequency 
established in TDOT SOP 1-2.  A prompt comparison of acceptance test results with 
independent assurance test results will be made by the TDOT representative.  This 
comparison must be documented in the project records.  If the comparison indicates a problem 
either with the materials or with the testing methods, action must be taken immediately to 
resolve the problem. 

8.3.5 PROJECT MATERIAL CERTIFICATION 

At the completion of the project, the Local Programs Materials and Tests Certification 
(DT-1696LP) with supplement form, including documentation for all failing material tests and 
the corrective action taken, shall be completed by the LG and submitted to the LPDO and the 
Regional Materials Supervisor.  This assures compliance with 23 CFR 637.207. The 
certification document shall be placed in the End of Job file.  The intent of the material 

https://www.tn.gov/tdot/materials-and-tests/research---product-evaluation-and-qualified-products-list.html
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-31_DT0044E.xlt
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
https://www.tn.gov/tdot/materials-and-tests/standard-operating-procedures.html
https://www.tn.gov/tdot/materials-and-tests/standard-operating-procedures.html
https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/standard-operating-procedures/1-1_SOP_July-12-17.pdf
https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/standard-operating-procedures/2017%201-2%20IndependentASSURANCEProgram%2011-30-17.pdf
https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/standard-operating-procedures/2017%201-2%20IndependentASSURANCEProgram%2011-30-17.pdf
https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/field-ops-forms/LocalProgramsMaterialsCertificationForm(1).pdf
https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/field-ops-forms/LocalProgramsMaterialsCertificationForm(1).pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.637&rgn=div5#se23.1.637_1207
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certification is to ensure that the quality of all materials incorporated into the project is in 
conformance with the plans and specifications. 

8.4 FINAL INSPECTION/ACCEPTANCE 

Following the completion of project construction, the LG must send a Notice of 
Termination (NOT) to TDEC for the NPDES Construction Stormwater General Permit if 
applicable, and a separate NOT for any General Aquatic Resource Alteration Permit (ARAP) 
received.  These forms notify TDEC that the work has been satisfactorily completed, and of the 
LG’s request to terminate coverage under those permits. TDEC assesses annual maintenance 
fees for all open NPDES Permits and General ARAPs, which will continue to be assessed until 
the NOTs are received and accepted by TDEC. 

Notice of Termination (NOT) (TDEC CN-1175) – Storm Water Discharges Construction 
Activity (Circular Letter 107.08-01) (Form 8-28) - This form notifies the Tennessee Department 
of Environment and Conservation of the request to termination of coverage from the General 
NPDES Permit for Discharges of Storm Water Associated with Construction Activities.  
Instructions for completing the NOT form are noted in Circular Letter 107.08-01.  

When all work is complete, the Local Government’s Project Supervisor and the Local 
Government Official responsible for the administration of the project shall conduct a final 
inspection of the project along with the CEI and with TDOT’s participation, to determine the 
quality, completeness, acceptability, and ADA compliance of the work and to ensure that the 
authorized project was constructed in reasonable conformance with the contract requirements. 
Refer to Circular Letter 105.11-01 for additional information on resolving issues found during 
the inspection (Punch List items).  Form 8-32 may be used as a template to document punch 
list items. 

All local projects with bridges greater than or equal to 20 feet long shall receive an initial 
inspection by TDOT bridge inspectors to develop a punch list prior to acceptance.  TDOT 
Standard Specifications 105.15 and 108.06 provide the general guidance to determine the 
acceptance date of the project.  Final as-built information for structures shall be submitted as 
outlined in Section 8.2.19. 

Any work that has not been completed in accordance with the contract after the 
established contract completion date (or working days) shall be assessed liquidated damages 
(23 CFR 635.127). 

Documents relating to the Final Inspection shall be included in the End of Job folder.  
The Final Inspection Date shall be documented in the project diary.  Also, the attendees at the 
inspection shall be listed and if applicable, the work that must be performed to complete the 
project (Punch List). 

8.4.1 COMPLETION NOTICE 

The Local Government Project Supervisor shall send to the LPDO, TDOT Operations 
Representative, TDOT Regional Materials and Tests Supervisor, HQ Materials and Tests 
Director, contractor, and surety a Completion Notice (Form 8-33) indicating that all items of 
work have been inspected and are complete.  The notice shall be sent as soon as possible 
after all items are accepted as complete.  The completion date is the date time charges are 
stopped.  This notice shall be sent by email to Local.Programs@tn.gov. 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-28_cn1175_cgp_not.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-28_cn1175_cgp_not.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-28_cn1175_cgp_not.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-28_cn1175_cgp_not.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-32_Punch_List.docx
https://www.tn.gov/content/dam/tn/tdot/construction/old_web_page/TDOT_2015_Spec_Book_FINAL_pdf.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/old_web_page/TDOT_2015_Spec_Book_FINAL_pdf.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1127
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-33_Completion_Notice.docx
mailto:Local.Programs@tn.gov
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8.4.2 FULL SETTLEMENT/CLAIMS  

Full settlement shall be made in accordance with T.C.A. 54-05-122.  The LG shall be 
required to provide the necessary notice in a newspaper of general circulation as stated in 
T.C.A. 54-05-122.  The contractor shall also provide an affidavit (Form 8-34) as evidence that 
materials, labor, and payment comply with this statute. 

Any claims against the LG should be made in accordance with Sections 105.16 and 
107.19 of TDOT Standard Specifications and 23 CFR 635.124.  

The LG will issue a Completion Notice to advertise the construction contract for claims. 
The LG shall have a request for the filing of claims published in an area press service (with the 
greatest coverage) for two consecutive weeks (one advertisement per week). The notices shall 
include a due date for claims that meets current T.C.A. guidance, currently at least 30 days 
from the last published date. The LG will mail copies of the request to the Prime Contractor, 
Surety Agent, and the LPDO. 

8.4.3 FINAL ESTIMATE AND SUMMARY CHANGE ORDER 

Contract Finalization - Upon completion of the project, the quantities paid to date shall 
be compared to the documented final quantities.  All differences shall be corrected on the Final 
Estimate (the presumed last progress estimate).  A summary change order must be prepared 
to adjust the contract amount to an amount that coincides with the final quantities.  Provide a 
copy of this change order to the LPDO along with the End of Job Certificate.   

Explanations of Overruns/Underruns – All overruns/underruns shall be explained in 
accordance with Circular Letter 109.03-01.  Explanations shall be attached to the Final 
Estimate and filed in the End of Job file.   

Determination of Time based on Quantity Increase – Circular Letter 108.07-01 provides 
additional detail on the applicability and process for increasing contract working time based on 
the increase in quantities of the project.  

After the records have been checked by the LG, a document should be sent to the 
contractor displaying a comparison of the Original Quantities to the Final Quantities.  Now is 
the appropriate time to attach a request to the Contractor for CC3s (if applicable) and any 
deficient material certifications required to pay the Final Estimate. 

Certification Regarding Money Paid to DBEs (CC-3) - As soon as possible after the 
project is completed; the contractor shall submit a CC-3 form (Form 8-35) for each DBE on the 
project to the LG.  The CC-3 form certifies the amount of monies paid the DBE for this project.  
The Final Estimate shall not be processed until all the CC-3s have been received and are on 
file in the project records.  Each original CC-3 shall be filed in the End of Job file.  Once the 
contractor submits the CC-3’s, send a copy to the TDOT Civil Rights Division and the LPDO 
via their web addresses (tdot.dbe.program@tn.gov and Local.Programs@tn.gov). 

8.4.4 END OF JOB CERTIFICATE 

The End of Job Certificate (Form 8-36) is completed and signed by the Local 
Government Project Supervisor upon the approval that the records have been checked and 
are a true representation of the work that was performed, the item final quantities are correct, 
and the final quantities are covered by the required material certifications.  The Certificate shall 

http://www.lexisnexis.com/hottopics/tncode/
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-34_Contractors_Affidavit.docx
https://www.tn.gov/content/dam/tn/tdot/construction/old_web_page/TDOT_2015_Spec_Book_FINAL_pdf.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/old_web_page/TDOT_2015_Spec_Book_FINAL_pdf.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.635&rgn=div5#se23.1.635_1124
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/construction/circular-letters/Const_100_CIRCULAR_LETTERS.pdf
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-35_CC-3_Form.docx
mailto:tdot.dbe.program@tn.gov
mailto:local.programs@tn.gov
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-36_End_of_Job_Certificate.docx
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be placed in the End of Job file of the Project Records.  The End of Job Certificate shall be 
submitted to the LPDO.  For projects with railroad involvement, once construction is 
complete, the LG shall submit a Railroad Completion Notice (Form 8-15).This submission will 
close out the project at TDOT.  No requests for reimbursement may be submitted after the End 
of Job Certificate is submitted.  Ensure that all requests for reimbursement have been 
submitted and processed prior to submitting the certificate to TDOT. 

An “End of Job” folder shall be created to retain documents that pertain to events that 
occur at the completion of the project.  The documents listed in this section shall be kept in the 
“End of Job” file of the project records. 

 Final Inspection Documents 

 Final Progress Estimate with Overrun/Underrun Explanations 

 Completion Notice 

 Advertisement for Claims Letter 

 Material Certification Letter 

 FHWA 1391 Reports 

 CC-3 Documentation 

 Prompt Payment Forms 

 End of Job Certificate 

8.4.5 RETENTION OF RECORDS 

The LG shall maintain the project records as follows: 

The Project Records shall be organized, indexed, and available for review on an as 
needed basis.  An index shall be placed in the End of Job Folder.  Boxes shall be numbered 
consecutively and labeled by Contract Number or Project Number, and County.   

All documents shall be kept for a minimum of seven (7) years after everything is closed 
and finalized.  These documents include, but are not limited to copies of the contract, starting 
notice/work order, correspondence, field books, diaries, material tickets, test reports, progress 
estimates, final record books, as-built drawings and specifications, contractor payrolls and 
certifications, field notes, and inspection reports, notice to contractors, estimates, 
correspondence for advertising and receiving bids, letting advertisements, bid tabulations, bid 
books (proposal contracts) completed by the contractor, project specifications and provisions, 
job estimate, contract and bond certificates. 

8.4.6 MAINTENANCE OF FACILITY 

The LG shall be responsible for the future maintenance of all facilities constructed under 
the local programs agreement with TDOT that utilize federal or State funds (23 CFR 1.27). 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/8-15_Railroad_Completion_Notice.docx
http://www.ecfr.gov/cgi-bin/text-idx?SID=5074dc1c987e7c0c2cfb56fc3febebc8&mc=true&node=se23.1.1_127&rgn=div8
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CHAPTER 9 - BILLING PROCEDURES 

When initiating a project with the LPDO (see Chapter 3), the LG must submit 
documentation stating the LG has a sufficient accounting system and internal controls to 
properly manage federal funds as verified by the A-133 audit (OMB Circular A-133).  LGs 
receiving funds through TDOT are subject to compliance audits by TDOT‘s Finance Division.   

If the LG is approved to use its own forces for preliminary engineering, right-of-way 
(ROW), or construction purposes, the LG must submit proof of acceptance of its indirect cost 
rate by the LG’s federal cognizant agency to the LPDO.  The indirect cost rate must be 
updated yearly.  The LPDO will verify that the rate charged on the invoices submitted for 
payment does not exceed this rate. 

The LG must also provide the LPDO with the name(s) of persons authorized to sign as 
“Local Government Project Supervisor” and “Local Government Official” as a part of initiating a 
project, which will be verified on each invoice submitted for payment.  Invoices received that do 
not contain the signature of an authorized person will not be submitted to the TDOT Finance 
Division for payment. The Authorized Signatures Form (Form 9-1) can be resubmitted at any 
time to the LPDO when authorized signatories require updates. 

Invoices shall be submitted no more often than monthly, but at least quarterly, per 
project per phase to LPD.Invoices@tn.gov as a single PDF file, if possible.  Emails must 
contain the PIN in the subject of the email as well as the attachment. 

The LPDO will send approved invoices to the Finance Division for processing.  An NTP 
for the next phase will not be issued without a reimbursement submitted within the last three 
months. Please note that projects for which invoices are not received in a timely manner as 
defined by 23 CFR 630 are subject to de-obligation by FHWA.  

Reimbursements must include: 

 Correct cover sheet (Form 9-2, Form 9-3, Form 9-4 or Form 9-5, must match 
phase for which you are billing) 

1) Vendor Name 

2) Remittance Address 

3) State Project Number 

4) Federal Project Number, if applicable 

5) TDOT Contract Number/Work Order Number 

6) Invoice Submittal Date 

7) Invoice Number (must be unique and assigned by the LG)  

8) Invoice Type (must indicate whether it is a partial or final billing) 

9) Project Description 

10) Total Amount Due 

11) Billing Period/Service Period (not overlapping fiscal years) 

https://obamawhitehouse.archives.gov/omb/circulars/a133_compliance_supplement_2016
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/9_1_Authorized_Signatures.docx
mailto:LPD.Invoices@tn.gov
http://www.ecfr.gov/cgi-bin/text-idx?SID=f4a34a075d39b708aac5cf5b3d87531f&mc=true&node=pt23.1.630&rgn=div5
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12) Previously Invoiced Amount (if the vendor includes this amount on the 
invoice, this amount must reflect the correct amount billed to date) 

13) Authorized Signatures as indicated on the Authorized Signatures Form 

 Summary Sheet (tab within cover sheet, must match phase for which you are 
billing)  

   

 Copies of Contractor/Consultant/Vendor PAID Invoices (must be signed by a 
company representative) 

 Description of the Work Completed Begin and End Dates for the Completed 
Work  

 Labor Schedule (employee name and/or employee ID, title, rate of pay, number 
of hours, date(s) worked, and total) 

 Burden Benefits, if applicable (itemized reports from payroll or accounting 
systems)  

 Equipment (logs or summaries of equipment usage that includes the date, 
description of equipment, usage rate, and total. If rental equipment is utilized, 
then invoices must accompany the log. Note: There must be a rental 
receipt/invoice for equipment in order to claim reimbursement for gasoline.) 

 Materials & Supplies (Itemized statements detailing the items purchased or used) 

1) If materials/supplies/minor materials are supplied from company stores, 

then an itemized statement detailing the part, unit cost, quantity, and date 

are needed. 

2) If materials/supplies/minor materials are purchased for a project, then 

copies of invoices for materials are needed. Note: City/Vendor must 

indicate which materials and what quantities are being used for a TDOT 

project, when the invoice contains materials for more than one job. 

3) Reimbursement requests for TDOT Materials & Tests Division project-

related expenses must be submitted after the Materials & Tests invoice 

has been paid by the LG.    
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 Business Expenses (copies of receipts must accompany invoice for all amounts 

Travel expenses and/or phone charges should not be included here) 

 Phone Charges (copy of bill/receipt and purpose, if the charges are not included 

in overhead costs) 

 Direct Expenses (must include receipts) 

 Overhead (if the City wishes to bill for indirect costs, the rate used and/or the 
method of allocation must be stated on the invoice. The overhead rate used must 
be in effect as of the date of the invoice) 

 ALL Supporting Documentation must be legible. (highlighting may result in copies 

being illegible) 

 Mileage Logs (employee name, beginning and end miles, date(s) of travel with 
total miles and purpose of travel) 

 Appropriate Signatures on all Pages 

 Copies of Cancelled Check(s) (or other acceptable proof of payment) 

 Personal, Private Information Redacted (check routing numbers, social security 
numbers, etc.) 

The LG must keep all documentation supporting amounts billed to the State of 
Tennessee for seven (7) years from the date the project is closed with the FHWA.  This is NOT 
the same date as the last reimbursement from the State of Tennessee.  LPDO will notify the 
LG when the project has been closed with the FHWA. 

9.1 PRELIMINARY ENGINEERING AND DESIGN 

The Local Government Preliminary Engineering NEPA Costs Invoice (Form 9-2) and the 
Local Government Design Costs Invoice” (Form 9-3) must be submitted to 
LPD.Invoices@tn.gov for all preliminary engineering and design costs. Invoices shall be 
submitted no more often than monthly, but at least quarterly, per project per phase.  The 
invoice must be signed by previously authorized individuals prior to submittal for payment. 

The supporting documentation required to be submitted with the request for 
reimbursement will vary but some examples are given above. 

Remember, the Summary Sheet shall be submitted with each invoice which is found 
under a tab for each invoice form.  

The Cost Plus and Schedule tabs are available but not required to be submitted with 
each invoice where a consultant performed the work. If an LG performs the preliminary 
engineering or design with its own forces, the Local Forces and LF Schedule tabs, located 
within Form 9-2 and Form 9-3,  must be submitted. 

9.2 RIGHT-OF-WAY 

The Local Government Right-of-Way Costs Invoice (Form 9-4) must be submitted to the 
LPDO for all ROW costs. Invoices shall be submitted no more often than monthly, but at least 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/9-2_Local_Government_Main_Invoice_for_Preliminary_Engineering(NEPA).xlsx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/9-3_Local_Government_Invoice_For_Design.xlsx
mailto:LPD.Invoices@tn.gov
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/9-2_Local_Government_Main_Invoice_for_Preliminary_Engineering(NEPA).xlsx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/9-3_Local_Government_Invoice_For_Design.xlsx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/9-4_Local_Government_Main_Invoice_for_Right-of-way_Costs_ROW_Local_Main.xlsx
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quarterly, per project per phase.  Form 9-4, must be submitted with each ROW reimbursement 
request whether the work is performed by local forces or by a consultant.  The invoice must be 
signed by previously authorized individuals prior to submittal for payment.   

Reimbursable ROW activities include, but are not limited to: 

 Courthouse Fees 

 Attorney Fees 

 Appraisals 

 Relocation Costs for Utilities (located on private ROW) 

 Utility Relocation Work (not in the construction contract) 

 Residential & Business Relocation Costs 

 Condemnations 

 Closings 

The supporting documentation required to be submitted with the request for 
reimbursement will vary.  If the LG hires a consultant to perform ROW activities, the ROW by 
Consultant tab located within Form 9-4 must be submitted or a similar version of it.  The 
consultant must sign the invoice prior to submittal for payment. 

If the LG performs the ROW activities, the ROW by Local Forces and LF Schedule tabs, 
located within Form 9-4, must be submitted. Regardless of who performs the ROW activities, 
the LG must also submit the ROW Purchased tab located within Form 9-4 when necessary.  

9.3 CONSTRUCTION 

The Local Government Construction Costs Invoice (Form 9-5) must be submitted to the 
LPDO for all construction costs.  Invoices shall be submitted no more often than monthly, but 
at least quarterly, per project per phase.  The invoice must be signed by previously authorized 
individuals prior to submittal for payment.  

The supporting documentation required to be submitted with the request for 
reimbursement will vary but examples are given above. 

Remember, the Summary Sheet shall be submitted with each invoice which is found 
under a tab for each invoice form. The Cost Plus and Schedules tab are available but not 
required to be submitted with each invoice where a consultant performed the work. 

If the LG gets approval to perform all construction activities, which is rare, then the Own 
Forces and LG Forms tabs shall be submitted as well.  The invoice must be signed by 
previously authorized individuals prior to submittal for payment. 

9.4 CONSTRUCTION ENGINEERING AND INSPECTION (CEI) 

A CEI must be hired to perform the construction engineering inspection, unless 
otherwise authorized by the LPDO.  The Local Government Construction Costs Invoice (Form 
9-5) must be submitted to the LPDO for all CEI costs. 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/9-4_Local_Government_Main_Invoice_for_Right-of-way_Costs_ROW_Local_Main.xlsx
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/9-5_Construction_Local_Main.xlsx


Seventh Edition, March 2018 Local Government Guidelines for the Management of 
 Federal and State-funded Transportation Projects 

 

TDOT 9-3 Return to Table of Contents  

The Summary sheet shall be submitted with each invoice which is found under a tab for 
each invoice form. The Cost Plus and Schedules tab are available but not required to be 
submitted with each invoice where a consultant performed the work. 

If the LG gets approval to perform the CEI activities, then the Own Forces and LG 
Forms tab shall be submitted as well. The invoice must be signed by previously authorized 
individuals prior to submittal for payment.  
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CHAPTER 10 - NON-TRADITIONAL PROJECTS 

 

There are federally-funded programs available for non-traditional transportation-related 
projects. Eligible projects and the method in which they must be executed are outlined in this 
section.  Exceptions to typical transportation project guidelines are also discussed in order to 
provide the LG with the means to execute the project without the need to seek excessive 
additional approvals. 

Applicable project phases and the corresponding chapter information/exceptions are 
outlined for each type of eligible non-traditional project. Requirements for Chapter 3 – 
Getting Started, Chapter 4 – Public Involvement and NEPA Procedures, Chapter 7 – Civil 
Rights Compliance, and Chapter 9 – Billing Procedures will remain the same for all Non-
Traditional projects as they are previously outlined in this manual. 

All non-traditional projects must complete the NEPA process most appropriate for the 
project type. An approved NEPA document is required prior to moving forward to project 
design/implementation. Please refer to Chapter 4 for additional information. In addition, the LG 
must receive TDOT Title VI compliance certification prior to the implementation of any non-
traditional project, regardless of whether construction activities will take place. 

For all project types, if the LG performing the work belongs to an MPO, the project must 
be included in the Transportation Improvement Program (TIP). If the LG performing the work 
does not belong to an MPO, the project must be included in the Statewide Transportation 
Improvement Program (STIP). 

Except where specific exceptions are noted in this chapter, all procedures, rules 
and regulations outlined in this manual are to be adhered to by the agency proposing to 
pursue the project.   
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Non-Traditional Categories 

Transportation Alternatives (formerly known as both Transportation Enhancements), 
Safe Routes to School and Congestion Mitigation and Air Quality (CMAQ) Improvement are 
funding programs that involve projects that may or may not be associated with a federally 
eligible roadway, and thus may be considered non-traditional projects. 

Non-traditional projects  are divided into two categories as outlined below: 

 
Non-Highway Construction projects include but may not be limited to: 

 Preservation and Rehabilitation of Historic Transportation Facilities 

 Building Projects (vertical structures) 

 
Non-Construction/Service Contract projects include but are not limited to: 

 Safety and Educational Activities for Pedestrians and Bicyclists 

 Inventory, Control, and/or Removal of Outdoor Advertising 

 Archeological Activities Related to Impacts from Transportation Projects 

 Workforce Development, Training, and Education Activities 

 Vehicle  Emission Reduction Projects (diesel retrofits, idle reduction technology) 

 Acquisition of Alternative Fuel Vehicles 

 Carpool, Vanpool, Rideshare Projects, Transportation Demand Management, and 
Education/Outreach  

 Software Projects 

 Purchase of Integrated, Interoperable Emergency Communications Equipment 

 Establishment or Operation of a Traffic Monitoring, Management, or Control Facility 

 Electric Recharging, Biofuel Refueling, and Truck Stop Electrification Facilities 

 Transportation-Related Studies and Plans 

10.1 NON-HIGHWAY CONSTRUCTION PROJECTS  

These types of projects involve construction, but do not involve any type of construction 
within a highway right-of-way (ROW) and are not linked to a Federally-funded highway project. 
They serve to preserve transportation-related historic resources and to provide access 
improvements to such sites. 

10.1.1 PRESERVATION AND REHABILITATION OF HISTORIC TRANSPORTATION 
FACILITIES 

This eligible activity includes historic preservation and rehabilitation activities for 
facilities that contribute to the historic fabric of transportation in America.  These types of 
projects would be funded through the Transportation Alternatives program. 
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Chapter 5 – Design Procedures 

Procedures for the design phase of project development will follow the same process 
previously described in this manual for Traditional projects, though the design itself will be 
different from that for roadway construction. All historic preservation projects must adhere to 
Department of Interior standards and be reviewed and approved by the State Historic 
Preservation Office. Any architecture firms considered for the project will need to be 
prequalified by the Tennessee Department of Transportation (TDOT).  The design will need to 
contain enough detail to secure the project’s NEPA document. The design will need to follow 
ADA and PROWAG guidelines.  Design certification is not required for this type of project. 

Chapter 6 – Right-of-Way, Utility, and Railroad Procedures 

ROW procedures must be followed in the same manner as previously described in this 
manual for Traditional projects. 

Chapter 8 – Pre-Construction and Construction 

Procedures for the construction phase of work will be followed in the same manner as 
previously described in this manual for Traditional projects except in the case of the following 
exceptions: 

 On a case-by-case basis, it is permissible for the prime contractor to complete less than 
30 percent of the original contracted amount of a project.  If a LG feels that their project 
should qualify for this exception, it should make a request to the Local Programs 
Development Office (LPDO) for approval. 

 Neither the prime contractor nor subcontractors must be TDOT prequalified as a 
stipulation for qualification to submit a bid proposal.  Provided the prime contractor and 
subcontractors are not on the TDOT Excluded Parties List, they are eligible to submit a 
bid proposal and to be awarded a contract without being TDOT prequalified.  All DBEs 
must be certified by the Tennessee Uniform Certification Program in order for the work 
performed to count toward the DBE goal. All contractors and subcontractors must have 
a Tennessee Contractor’s License prior to award and execution of the project contract. 

 For federally funded project, in accordance with federal requirements, all contractors 
and subcontractors, regardless of tier, are required to pay the Davis-Bacon Act rate for 
each classification and to utilize the prevailing building wage rate 
(http://www.wdol.gov/dba.aspx) dependent on the specific project region. 

 If the project is being constructed within railroad ROW and the railroad will be the sole 
source to perform the project work, the railroad must demonstrate that they have the 
expertise on staff to do so.  If they cannot justify performing the work for any part of the 
project, then that portion of the work must be competitively bid.  In addition, an 
agreement must be in place between the railroad and the LG as part of the ROW 
process before any work can begin. 

10.1.2 BUILDING PROJECTS (VERTICAL STRUCTURES) 

This eligible activity involves the planning, design, and construction of vertical structures 
whose purposes serve to complement the transportation system.  This includes the 
construction of new transit facilities and/or improvements to facilities that increase transit 
capacity.  These projects may be developed using various funding programs. 

https://www.access-board.gov/guidelines-and-standards/buildings-and-sites/about-the-ada-standards/ada-standards/doj-s-2010-ada-standards
http://www.access-board.gov/guidelines-and-standards/streets-sidewalks/public-rights-of-way/proposed-rights-of-way-guidelines
http://www.wdol.gov/dba.aspx
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Chapter 5 – Design Procedures 

Procedures for the design phase of project development will follow the same process 
previously described in this manual for Traditional projects.  Any architecture firms considered 
for the project will need to be prequalified by TDOT.  The design will need to contain enough 
detail to secure the project’s NEPA document. The design will need to follow ADA and 
PROWAG guidelines.  Design certification is not required for this type of project. 

Chapter 6 – Right-of-Way, Utility, and Railroad Procedures 

ROW procedures must be followed in the same manner as previously described in this 
manual for Traditional projects. 

Chapter 8 – Pre-Construction and Construction Procedures 

Procedures for the construction phase of work will be followed in the same manner as 
previously described in this manual for Traditional projects except in the case of the following 
exceptions: 

 On a case-by-case basis, it is permissible for the prime contractor to complete less than 
30 percent of the original contracted amount of a project.  If a LG feels that their project 
should qualify for this exception, it should make a request to the LPDO for approval. 

 Neither the prime contractor nor subcontractors must be TDOT prequalified as a 
stipulation for qualification to submit a bid proposal.  Provided the prime contractor and 
subcontractors are not on the TDOT Excluded Parties List, they are eligible to submit a 
bid proposal and to be awarded a contract without being TDOT prequalified.  All DBEs 
must be certified by the Tennessee Uniform Certification Program in order for the work 
performed to count toward the DBE goal. All contractors and subcontractors must have 
a Tennessee Contractor’s License prior to award and execution of the project contract. 

 For federally funded project, in accordance with federal requirements, all contractors 
and subcontractors, regardless of tier, are required to pay the Davis-Bacon Act rate for 
each classification and to utilize the prevailing building wage rate 
(http://www.wdol.gov/dba.aspx) dependent on the specific project region. 

10.2 NON-CONSTRUCTION/SERVICE CONTRACT PROJECTS 

This category includes a wide range of project types, none of which involve construction 
activities. Since construction is not-applicable, upon receiving NEPA approval, these projects 
generally proceed directly to the implementation phase. Eligible project types and the process 
they must adhere to are detailed below. 

10.2.1 SAFETY AND EDUCATIONAL ACTIVITIES FOR PEDESTRIANS AND 
BICYCLISTS 

This eligible activity can include efforts to enhance the safety of pedestrians and 
bicyclists or educational events and/or materials.  These types of projects can only be funded 
through the Transportation Alternatives or Highway Safety Improvement programs. 

Project Implementation 

Once the LG has completed all environmental requirements and has received an 
approved environmental document, they will receive a final Notice to Proceed.  As there would 

https://www.access-board.gov/guidelines-and-standards/buildings-and-sites/about-the-ada-standards/ada-standards/doj-s-2010-ada-standards
http://www.access-board.gov/guidelines-and-standards/streets-sidewalks/public-rights-of-way/proposed-rights-of-way-guidelines
http://www.wdol.gov/dba.aspx
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typically not be design work, ROW acquisition activities, or construction, the LG may proceed 
with implementing the project and subsequently requesting reimbursement for their activities.  
Project work must be awarded to consultants or vendors using either the small procurement 
procedure or the competitive bidding process where appropriate.  TDOT prequalification 
requirements do not apply to vendors. 

10.2.2 INVENTORY, CONTROL, AND/OR REMOVAL OF OUTDOOR ADVERTISING 

This eligible activity includes the inventory, control, and/or removal of outdoor 
advertising for safety and aesthetic purposes.  These types of projects would be funded 
through the Transportation Alternatives or STBG Programs.   

Chapter 6 – Right-of-Way, Utility, and Railroad Procedures 

ROW procedures must be followed in the same manner as previously described in this 
manual for Traditional projects. 

Project Implementation 

Once the LG has completed all ROW requirements and has received ROW certification, 
they will receive a final Notice to Proceed.  As there would typically not be design work or true 
construction, the LG may proceed with implementing the project and subsequently requesting 
reimbursement for their activities.  Project work must be awarded to vendors using either the 
small procurement procedure or the competitive bidding process where appropriate. TDOT 
prequalification requirements do not apply to vendors. 

10.2.3 ARCHAEOLOGICAL ACTIVITIES RELATED TO IMPACTS FROM 
TRANSPORTATION PROJECTS 

This eligible activity includes archeological activities related to impacts from 
implementation of transportation projects eligible under Title 23 USC.  These types of projects 
can be funded through the Transportation Alternatives or STBG Programs. 

Chapter 6 – Right-of-Way, Utility, and Railroad Procedures 

ROW procedures must be followed in the same manner as previously described in this 
manual for Traditional projects when ROW is required to complete the archeological activity. 

Project Implementation 

Once the LG has completed all ROW requirements and has received ROW certification, 
they will receive a final Notice to Proceed.  As there would typically not be design work or 
construction, the LG may proceed with implementing the project and subsequently requesting 
reimbursement for their activities.  Project work must be awarded to consultants using either 
the small procurement procedure or the competitive bidding process where appropriate.  In 
some cases, a university program may be pre-approved to perform the work.  Such requests to 
utilize a university program should be made through the LPDO for review and approval. TDOT 
prequalification requirements apply except when a university program is utilized. 
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10.2.4 WORKFORCE DEVELOPMENT, TRAINING, AND EDUCATION ACTIVITIES 

Workforce development, training, and education activities are eligible uses of 
Transportation Alternative, STBG, Highway Safety Improvement Program, and CMAQ 
Improvement funds. 

Project Implementation 

Once the LG has completed all environmental requirements and has received an 
approved environmental document, they will receive a final Notice to Proceed.  As there would 
typically not be design work, ROW acquisition activities, or construction, the LG may proceed 
with implementing the project and subsequently requesting reimbursement for their activities.  
Project work must be awarded to consultants or vendors using either the small procurement 
procedure or the competitive bidding process where appropriate.  TDOT prequalification 
requirements do not apply to vendors. 

10.2.5 VEHICLE EMISSION REDUCTION PROJECTS 

This eligible activity includes projects that reduce emissions from motor vehicle engines, 
such as the purchase of diesel retrofits, idle reduction technology, engine repowers, alternative 
fuel conversion equipment, or the conducting of related outreach activities.  These types of 
projects would be funded through the CMAQ Improvement Program. 

Project Implementation 

Once the LG has completed all environmental requirements and has received an 
approved environmental document, they will receive a final Notice to Proceed.  As there would 
typically not be design work, ROW acquisition activities, or construction, the LG may proceed 
with implementing the project and subsequently requesting reimbursement for their activities.  
Project work must be awarded to consultants or vendors using either the small procurement 
procedure or the competitive bidding process where appropriate.  TDOT prequalification 
requirements do not apply to vendors. 

10.2.6 ACQUISITION OF ALTERNATIVE FUEL VEHICLES 

This eligible activity involves the purchase of alternative fuel vehicles and low-emission 
hybrid vehicles for vehicle pools or fleets.  These types of projects would be funded through 
the CMAQ Improvement Program.  

Project Implementation 

Once the LG has completed all environmental requirements and has received an 
approved environmental document, they will also receive a final Notice to Proceed.  As there 
would typically not be design work, ROW acquisition activities, or construction, the LG may 
proceed with implementing the project and subsequently requesting reimbursement for their 
activities.  Project work must be awarded to vendors using either the small procurement 
procedure or the competitive bidding process where appropriate.  TDOT prequalification 
requirements do not apply to vendors. 
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10.2.7 CARPOOL, VANPOOL, RIDESHARE PROJECTS, TRANSPORTATION DEMAND 
MANAGEMENT, AND EDUCATION/OUTREACH 

This project type implements various strategies to promote vehicle sharing, reduce 
traffic congestion and to reduce vehicle emissions. These projects would be funded through 
the STBG and CMAQ Improvement Programs. 

Project Implementation 

Once the LG has completed all environmental requirements and has received an 
approved environmental document, they will receive a final Notice to Proceed.  As there would 
typically not be design work, ROW acquisition activities, or construction, the LG may proceed 
with implementing the project and subsequently requesting reimbursement for their activities.  
Project work must be awarded to vendors using either the small procurement procedure or the 
competitive bidding process where appropriate.  TDOT prequalification requirements do not 
apply to vendors. 

10.2.8 SOFTWARE PROJECTS 

This type of eligible activity can include software purchase and installation for ITS 
systems, rideshare programs, incident and emergency response, real-time traffic information, 
transit, multimodal traveler information, etc. These types of projects may be funded under 
various programs. 

Chapter 3 – Getting Started 

Projects will be initiated in the same manner as previously outlined in this manual for 
Traditional Projects.  In addition, projects in this category may also be classified as an ITS 
Project, and must follow the process outlined in Section 5.4: Roadway Design and the TDOT 
ITS Project Development Guidelines. 

Project Implementation 

Once the LG has completed all environmental requirements and has received an 
approved environmental document and fulfilled any required ITS project documentation, they 
will receive a final Notice to Proceed.  As there would typically not be design work, ROW 
acquisition activities, or construction, the LG may proceed with implementing the project and 
subsequently requesting reimbursement for their activities.  Project work must be awarded to a 
vendor using either the small procurement procedure or the competitive bidding process where 
appropriate.  TDOT prequalification requirements do not apply to vendors. All potential sole 
source activities in the procurement of proprietary or patented items with federal funds must 
comply with TDOT Division of Materials and Tests, which can found in Section 3.1.3.  

Procurement 

For procurement guidance, reference TDOT ITS Project Development Guidelines, 
Section 6 Procurement Guidelines which provides an overview and other subsections 
including Scope of ITS Projects and Contracting Requirements, Sole Source 
Procurement, Contracting Techniques, and Use of System Requirements on the 
Procurement Process. 

https://www.tn.gov/content/dam/tn/tdot/traffic-operations/ITS_Project_Development_Guidelines_-_TOD-_July_20_2016.pdf
https://www.tn.gov/content/dam/tn/tdot/traffic-operations/ITS_Project_Development_Guidelines_-_TOD-_July_20_2016.pdf
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10.2.9 PURCHASE OF INTEGRATED, INTEROPERABLE EMERGENCY 
COMMUNICATIONS EQUIPMENT 

This type of eligible activity allows for the purchase of equipment that improves the 
efficiency and response time of emergency vehicles. These types of projects would be funded 
through the CMAQ Improvement Program.  

Project Implementation 

Once the LG has completed all environmental requirements and has received an 
approved environmental document and fulfilled any required ITS project documentation, they 
will receive a final Notice to Proceed.  As there would typically not be design work, ROW 
acquisition activities, or construction, the LG may proceed with implementing the project and 
subsequently requesting reimbursement for their activities.  Project work must be awarded to a 
vendor using either the small procurement procedure or the competitive bidding process where 
appropriate.  TDOT prequalification requirements do not apply to vendors. All potential sole 
source activities in the procurement of proprietary or patented items with federal funds must 
comply with TDOT Division of Materials and Tests SOP 1-5. 

10.2.10 ESTABLISHMENT OR OPERATION OF A TRAFFIC MONITORING, 
MANAGEMENT, AND CONTROL FACILITY 

This eligible activity is for the purchase, installation and/or operation of facilities that 
monitor traffic and manage traffic flow. These types of projects would be funded through the 
Surface Transportation and CMAQ Improvement programs. 

Chapter 3 – Getting Started 

Projects will be initiated in the same manner as previously outlined in this manual for 
Traditional Projects. In addition, projects in this category may also be classified as an ITS 
Project, and must follow the process outlined in Section 5.4: Roadway Design and the TDOT 
ITS Project Development Guidelines. 

Chapter 5 – Design Procedures 

Procedures for the design phase of project development will follow the same process 
previously described in this manual for Traditional Projects. Any architecture or engineering 
firms considered for the project must be prequalified by TDOT. The design will need to contain 
enough detail to secure the project’s NEPA document. The design will need to follow ADA  and 
PROWAG guidelines.  Design certification is not required for this type of project. 

Chapter 6 – Right-of-Way, Utility, and Railroad Procedures 

ROW procedures must be followed in the same manner as previously described in this 
manual for Traditional projects. 

Project Implementation 

Once the LG has completed all ROW requirements and has received ROW certification, 
and fulfilled any required ITS project documentation, they will receive a final Notice to Proceed.  
The LG may proceed with implementing the project and subsequently requesting 
reimbursement for their activities.  Project work must be awarded to consultants or vendors 
using either the small procurement procedure or the competitive bidding process where 
appropriate.  TDOT prequalification requirements do not apply to vendors. All potential sole 

https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/standard-operating-procedures/1-5_Proprietary_Products_July_29_2015.pdf
https://www.tn.gov/content/dam/tn/tdot/traffic-operations/ITS_Project_Development_Guidelines_-_TOD-_July_20_2016.pdf
https://www.tn.gov/content/dam/tn/tdot/traffic-operations/ITS_Project_Development_Guidelines_-_TOD-_July_20_2016.pdf
https://www.access-board.gov/guidelines-and-standards/buildings-and-sites/about-the-ada-standards/ada-standards/doj-s-2010-ada-standards
http://www.access-board.gov/guidelines-and-standards/streets-sidewalks/public-rights-of-way/proposed-rights-of-way-guidelines
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source activities in the procurement of proprietary or patented items with federal funds must 
comply with TDOT Division of Materials and Tests SOP 1-5. 

10.2.11 ELECTRIC RECHARGING, BIOFUEL REFUELING, AND TRUCK STOP 
ELECTRIFICATION FACILITIES 

This eligible activity includes the use of funds for facilities serving electric vehicles, 
alternative-fueled vehicles, and idle-reduction services for heavy-duty diesel trucks (except 
where this conflicts with prohibition on rest area commercialization).  These types of projects 
would be funded through the STBG and CMAQ Improvement programs. 

Chapter 5 – Design Procedures (if applicable) 

Procedures for the design phase of project development will follow the same process 
previously described in this manual for Traditional projects.  The design will need to contain 
enough detail to secure the project’s NEPA document. The design will need to follow ADA  and 
PROWAG guidelines.  Design certification is not required for this type of project. 

Chapter 6 – Right-of-Way, Utility, and Railroad Procedures (if applicable) 

ROW procedures must be followed in the same manner as previously described in this 
manual for Traditional projects. 

Project Implementation 

Once the LG has completed all ROW requirements (if ROW is required) and has 
received ROW certification, they will receive a final Notice to Proceed.  The LG may proceed 
with implementing the project and subsequently requesting reimbursement for their activities.  
Project work must be awarded to consultants or vendors using either the small procurement 
procedure or the competitive bidding process where appropriate. TDOT prequalification 
requirements do not apply to vendors. 

10.2.12   TRANSPORATION-RELATED STUDIES AND PLANS 

This eligible activity includes studies to determine transportation-related needs, to 
research possible benefits of a transportation project prior to implementation as well as ADA 
transition plans.  These types of projects could be funded through various funding programs. 

Project Implementation 

Once the LG has completed all environmental requirements and has received an 
approved environmental document, they will receive a final Notice to Proceed.  The LG may 
proceed with implementing the project and subsequently requesting reimbursement for their 
activities.  Project work must be awarded to consultants using the Brooks Act (qualification-
based selection process), small procurement procedure, or the competitive bidding process 
where appropriate. TDOT prequalification requirements apply. 

https://www.tn.gov/content/dam/tn/tdot/hq-materials-tests/standard-operating-procedures/1-5_Proprietary_Products_July_29_2015.pdf
https://www.access-board.gov/guidelines-and-standards/buildings-and-sites/about-the-ada-standards/ada-standards/doj-s-2010-ada-standards
http://www.access-board.gov/guidelines-and-standards/streets-sidewalks/public-rights-of-way/proposed-rights-of-way-guidelines
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CHAPTER 11 - ACCELERATED DELIVERY 

11.1 WHAT IS ACCELERATED DELIVERY? 

Accelerated Delivery (AD) is an optional method of delivering locally managed 
transportation projects in Tennessee. It allows a Local Government (LG) to follow an expedited 
process that requires less interaction with the Tennessee Department of Transportation 
(TDOT) during the project development and construction phases. An AD project will bypass 
the authorization of federal funds for each phase of the project following the completion and 
approval of a NEPA document. Initially, the LG developing the project will pay for each project 
phase following approval of the NEPA document using its own funds but will have a goal of 
receiving a reimbursement in federal funding following the project’s completion.  The project 
will be reviewed for compliance with all guidelines contained in this manual and all State and 
federal rules and regulations when it has been completed. Once TDOT has deemed the work 
performed in compliance, the LG may seek reimbursement. 

The LG will enter into a project agreement with TDOT for the development of a project 
using AD prior to beginning any project work. The LG must follow this manual and all 
applicable State and federal rules and regulations, just as if it were developing the project in 
the traditional manner outlined previously in this manual. All required documentation will 
remain the same. The main difference between AD and the traditional locally managed 
process is that in AD, the LG will not be required to wait for federal fund authorization in order 
to begin the next phase.  Another difference is there will be fewer checkpoints which require 
TDOT concurrence or comments prior to moving forward with the project.  Not all checkpoints 
will be eliminated. This chapter outlines the specific instances where TDOT concurrence or 
coordination is required. 

An AD project will occur in the same manner as a traditional locally managed project 
until the NEPA document has been completed and approved. This document must be 
approved before moving forward with any other aspect of the project, or reimbursement with 
federal funding will not be possible. Once the NEPA document has been approved, the LG will 
receive a NTP that encompasses all remaining project phases.  Then, the LG may move 
forward with developing the project using its own funds.  

In order to qualify for reimbursement using federal funds, a review of the LG’s project 
work and documentation will be conducted by TDOT staff to ensure that the Local Government 
Guidelines (LGG) and all State and federal laws, rules and regulations have been followed.  All 
project documentation will be reviewed by the respective TDOT offices responsible for each 
phase of project work. If it is determined that all State and federal laws, rules and regulations 
were followed during the delivery of the project, the project will be converted into a federally-
funded project, federal funds obligated, and the LG will then be able to be reimbursed for their 
work. 

The federal project financing tool that grants LGs the ability to choose such a method of 
project delivery is called Advance Construction (23 USC 115). TDOT will not allow LGs to use 
the AD process to construct projects for which they do not have federal obligational authority 
(do not have a sufficient federal fund allocation for the AD project). For example, an LG that 
receives a Small Cites Allocation of STP funds could develop a project using AD by identifying 

http://www.fhwa.dot.gov/map21/docs/title23usc.pdf
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their Small Cites Allocation for use toward the project.  The requested project must be included 
in the current TIP or STIP. 

11.2 HOW DOES ACCELERATED DELIVERY WORK FOR LOCAL GOVERNMENTS? 

11.2.1 PROCESS STEPS 

Each phase of project development using the AD process is described in detail in the 
following sections of this chapter, but an overview is provided below in order to briefly explain 
each step of the process: 

1. An LG will pursue AD Certification. Information about this process follows this 
section. Both the LG and their desired AD project will need to be certified in order to 
proceed with the AD option. 

2. If certified, the LG will enter into a contract with TDOT outlining the project’s budget, 
scope, timeline, and the LG’s intent to later convert the project to a federally-funded 
project. The contract will detail that the project may be reimbursed using federal 
funds in the future if the guidelines in this manual and all State and federal laws, 
rules, and regulations have been met. 

3. The LG fulfills the NEPA document requirements for the AD project in the same 
manner as it would for a project following the traditional LPDO process. 
Reimbursement will be allowed for this phase of project development. 

4. Once the environmental phase of project work has been done and the NEPA 
document is complete and approved, the LG will receive a NTP which covers the 
remaining phases of the project development process. It is of utmost importance that 
the LG follows all guidelines contained in this manual as well as all federal and State 
regulations, laws, and procedures as they develop the project, as all project 
development phases and documentation will be reviewed upon completion of the 
project. 

5. The LG will notify the LPDO at the conclusion of the project construction phase and 
will request a review of its project. 

6. The LPDO will initiate a project review, in which the respective TDOT Divisions and 
Regions will review aspects of the project for which that Division is responsible. 
Each Division and Region will review all project documentation and checkpoints to 
ensure that the guidelines in this manual and all applicable federal and State 
regulations, laws, and procedures were followed throughout the development of the 
project. 

7. If each Division and Region deems the work performed to be acceptable and in 
compliance with all guidelines contained in the LGG as well as all State and federal 
laws, rules and regulations, TDOT will approve the project and convert it to a 
federally-funded project. TDOT will obligate the appropriate amount of federal funds. 

8. The LG may now request reimbursement for all approved project costs incurred 
following the initial environmental document approval. 
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11.2.2 PROJECT REVIEW OVERVIEW 

Upon completion of a project, the LG will notify the LPDO that the project is complete 
and ready to be reviewed. The project review itself will involve all applicable TDOT Divisions 
and Regions who will review the project for compliance with the guidelines in the LGG and all 
necessary State and federal laws, rules, and regulations as they apply to each particular 
Division and Region. Site visits to the project, reviews of the project documentation, and 
interviews with both the LG’s project administrators and consultants may be necessary. Each 
TDOT Division and Region will review project documentation pertinent to that Division and 
Region and determine whether the components pass or fail acceptance.  

The LG may pass some project phases and fail others during the project review. It is 
also possible that particular items within a single project phase will be found to be in non-
compliance, causing the LG to not receive reimbursement for those items. It will be important 
the LG cooperates with the LPDO and the TDOT Divisions and Regions during the review 
process so the LG can receive the maximum reimbursement. 

11.2.3 RISK INVOLVED 

An LG using the AD method for a federally-funded project must remember that the LG 
will be developing the entire project, excluding the NEPA Phase, using their own funds, and, 
until the project has passed the final project review, there is no guarantee the LG will receive 
federal reimbursement.   

AD process applicants must realize the financial risk associated with the process. The 
LG must be careful to ensure it has complete confidence in its knowledge and understanding 
of the LGG. It must also have the financial resources necessary to complete the project and a 
budget to float the cost of the entire project until it can receive reimbursement upon project 
completion. In the event that oversights occur during the development of the project, the LG 
would also be wise to consider the consequences of not receiving full reimbursement upon 
project completion. It is possible that if an LG is deemed to be irresponsible in the attempt of 
an AD project by not following the guidelines contained in this manual and all applicable 
federal and State regulations, laws and procedures, they may not be allowed to utilize the AD 
process in the future. This is in order to protect the LG, the public, and the federal funding 
available to the LG. 

11.3 ACCELERATED DELIVERY CERTIFICATION 

11.3.1 APPLICATION PROCESS 

1. The LG will submit an AD Certification Interest Letter (Form 11-1) to the LPDO 
expressing a desire to become certified to deliver an AD project. The AD 
Certification Interest Letter will include: 

 description of AD project the LG desires to pursue 

 list of locally-managed State and federally-funded projects the LG has pursued in 
the past five (5) years 

 names and experience summary of LG staff who would administer the AD project 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/11-1_AD_Process_Interest_Letter.docx
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2. The LPDO will have 14 days to respond to the submitted AD Certification Interest 
Letter. If, upon review of the letter, the LPDO determines that the LG and the desired 
project qualify for AD Certification, the LPDO will send the LG the AD Pilot Program 
Certification Application. The application will include: 

 an organizational chart for the LG containing the names and positions of all 
current staff members 

 resumes of LG staff detailing any locally managed project experience 

 proof of any applicable trainings LGG, ROW, and Construction Engineering 
Inspection classes) of LG staff members responsible for project administration 

 LG positions responsible for each project delivery function 

 various TDOT Civil Rights Division Requirements 

 description of the LG’s accounting system and a copy of the LG’s most recent 
federal A-133 audit 

 disclosure of any recent (past 5 years) TDOT external audit findings 

 LG’s consultant selection policy (must be board or council passed) 

 various project-specific questions for the LG 

3. The LG will submit the AD Certification Application package to the LPDO. The 
submitted package will be reviewed by the LPDO AD Certification Committee, 
consisting of various members of the LPDO. Personnel from the regions or divisions 
may also be contacted as needed to provide additional information. 

4. The LPDO will respond to the LG within 30 days of receipt of the AD Certification 
Application detailing any areas of concern and/or indicating items for which the 
Committee requires further information. If there are areas of concern, the applying 
LG will review these items and prepare responses for an interview process to follow. 
If there are no areas of concern, the LPDO will move forward to the decision making 
process. 

11.3.2 INTERVIEW PROCESS 

If necessary, the LPDO AD Certification Committee will interview the LG providing the 
LG with the opportunity to respond to the areas that were a concern in the AD Certification 
Application package in order to support their bid for AD Certification. 

11.3.3 DECISION MAKING PROCESS 

The LPDO AD Certification Committee will review the AD Certification Application (and 
the results of the LG’s interview, if applicable) and decide on a recommendation of either 
approval or denial. 

The LPDO Manager will carry this recommendation to the TDOT Chief Engineer who 
will make the final decision regarding certification of the LG to utilize the AD process. 

The LG will be notified of the final decision regarding their AD Certification status via 
letter from the LPDO Manager. 
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If the LG succeeds in becoming certified to deliver their desired project via AD, 
this certification will only be valid for the one project that the LG included on their AD 
Certification Application.  

11.4 PROJECT INITIATION 

11.4.1 ELIGIBLE PROJECTS 

AD projects will not be allowed on the state or National Highway System. Any AD 
project that crosses or is adjacent to a state or national highway will require additional TDOT 
coordination. Projects involving State-owned Right-of-Way (ROW) will not be eligible for AD. 
The use of local forces will not be allowed on AD projects. 

Any non-state route project that is eligible to be constructed using the type of federal 
funding source from which the LG plans on receiving reimbursement is eligible for AD; 
however, approval for each individual project shall be obtained during the AD Certification 
process. The LG will include all project details in the AD Certification Application in order to 
ensure that it is a project that is well suited for AD. 

11.4.2 PROJECT INITIATION PROCESS 

All required project initiation information will have been submitted in the AD Certification 
Application and approved as part of the AD Certification process. It will be important for the LG 
to coordinate and communicate effectively with TDOT during the AD Certification process in 
order to ensure both agencies have a clear understanding of the project. 

11.4.3 PROJECT CONTRACT 

The LG will need to have a fully executed contract with TDOT outlining the 
responsibilities for funding the project. This step is the same as it is for a typical locally 
managed project, but the contract itself will be different. An AD project contract will detail that 
the project has been pre-approved by TDOT as an AD project and that the LG agrees to pay 
all initial project expenses following the completion and approval of the NEPA document. It will 
also detail that upon completion of the project, the LG may seek conversion of the project to a 
federally-funded project and pending a project review, the LG may then receive reimbursement 
for all eligible project expenses. The contract will be executed by both the LG and TDOT. Any 
failure by the LG to uphold the provisions contained in the contract will cause the LG to be 
considered ineligible to receive federal funding for the project. 

11.5 PUBLIC INVOLVEMENT AND NEPA PROCEDURES 

LGs should not proceed with any preliminary engineering work for which they expect 
reimbursement until they receive a Notice to Proceed with the Preliminary Engineering Phase 
(Environmental Only) of Project Development. 

For AD projects, there is no change in the requirement for the LG to perform all work in 
accordance with the National Environmental Policy Act (NEPA) or in any of the requirements 
described in Chapter 4 of this manual. The Public Involvement Process is also required on all 
AD projects. All environmental documentation must be prepared in accordance with the Local 
Government Guidelines for Completing the NEPA Process (LGG NEPA) and FHWA guidance.  

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/TDOT_Local_Government_Guildelines_NEPA_2017.pdf
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Special emphasis shall be placed on the LG obtaining review of its ecological studies, 
including identification and location of water resources and threatened and endangered 
species, by the TDOT Environmental Division’s Ecology Section prior to final approval of the 
NEPA document, as listed in Section 4.5.1. 

It will be crucial that the LG requests a re-evaluation of the NEPA document if there is 
any change in project scope at any point during the development of the project or if the 
approved NEPA document becomes older than three (3) years. 

Eligible expenses for reimbursement that occurred during this phase of the project may 
be submitted as they would in a traditional locally managed project. Please refer to Chapter 9, 
Billing Procedures, for guidance.   

The LG must proceed no further with the development of their AD project until it 
receives approval of the final environmental document from FHWA. 

11.6 DESIGN PROCEDURES 

LGs should not proceed with any design work for which they expect reimbursement until 
they receive a Notice to Proceed using Accelerated Delivery (Design, ROW, and Construction 
phases). 

All design procedures as outlined in Chapter 5 of this manual will remain the same 
except for instances where a submittal to TDOT or TDOT concurrence is no longer required 
during the design phase. Instances do exist where TDOT concurrence is still required despite 
the AD status of the project, namely Design Exceptions, Proprietary Items Certification, and 
Structures Design. 

11.6.1 INITIAL RIGHT-OF-WAY, UTILITY, AND RAILROAD COORDINATION 

The LG must work on its own, with the assistance of its consultants, to coordinate 
design considerations for ROW and utilities and to determine the process for railroad 
coordination. 

11.6.2 DESIGN EXCEPTIONS 

LGs will still be required to identify the need for design exceptions based on the criteria 
for the controlling elements of design and to submit a “Design Exception Request and 
Justification Form” (Form 5-2) to the LPDO. When the design exception has been approved, 
one copy of the “Design Exception Request and Justification Form” will be returned to the LG 
through the LPDO.  The original copy of the “Design Exception Request and Justification 
Form” and supporting documents will be maintained by the TDOT Roadway Design Division. 
The LG shall not proceed with the design until the design exception approval letter is 
received from TDOT. 

11.6.3 DESIGN CERTIFICATIONS 

LGs must still complete a Design Certification (Form 5-3) for AD projects according to 
the information provided in Section 5.4.5 of the LGG; however, there is no required submittal of 
the letter or the plans to TDOT. The dated Design Certification must be placed in the LG’s 
project file, and it will be an item examined as part of the project review. 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-2_Design_Exception_Request_and_Justification_form.docx
mailto:Local.Programs@tn.gov
https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-3_NMTF_Checklist.docx
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11.6.4 PROPRIETARY ITEMS 

Obtaining approval for the use of proprietary items is one area that must still be 
coordinated and approved by TDOT during the course of the project.  Refer to Section 5.4.1 
for additional information 

11.6.5 ENVIRONMENTAL PERMIT CERTIFICATIONS 

LGs must still complete a Water Quality Permit Certification and NPDES Construction 
Stormwater Permit Certification Letter for AD projects according to the information provided in 
Section 8.1.3 of this manual; however, there is no required pre-construction submittal of the 
letter or the plans to TDOT. The dated Permits Certification Letter must be placed in the LG’s 
project file, along with its ecology report and agency coordination materials, and it will be an 
item that is scrutinized as part of the project review. The LG must ensure that ecological 
requirements described in Chapter 4, Section 4.5.1 and the Ecology Scope of Work have been 
met. 

LGs should be aware that failure to properly document their ecology report and permit 
requirements will not only prevent federal funding reimbursement; it can also make them liable 
for regulatory agency notices of violation and resulting fines if construction was performed that 
was not properly permitted. 

11.6.6 PRELIMINARY CONSTRUCTION ESTIMATE 

Comprehensive, itemized preliminary construction estimates will still be required as 
outlined in Section 5.4.7 of the LGG; however they will not be submitted to TDOT. Estimates 
must be updated every twelve (12) months from the date of the original, and all dated 
estimates must be kept in the project file to be reviewed when the project is complete. 

11.6.7 PROJECT PLANS DISTRIBUTIONS 

For AD projects, the LG will not be required to send plans to the LPDO for review by the 
TDOT Roadway Design Division. The LG’s consultants will be responsible for performing 
quality control on the plans development process, and any mistakes will be addressed by the 
LG through the errors and omissions procedures. 

The Design Policies Checklist and Certification (Form 5-3) should be completed and be 
placed in the project file for review during the project review. 

11.6.8 STRUCTURES DESIGN 

Design procedures for AD projects involving structures will require TDOT oversight. All 
procedures as outlined in Section 5.6 of the manual, including TDOT reviews and 
concurrences, will remain the same. 

11.7 RIGHT-OF-WAY, UTILITY, AND RAILROAD PROCEDURES 

All ROW procedures as outlined in Chapter 6 of this manual will remain the same 
except for instances where a submittal to TDOT or TDOT concurrence is no longer required 

https://www.tn.gov/content/dam/tn/tdot/programdevelopment/localprograms/documents-and-forms/5-3_Design_Policies_Checklist_and_Certification.docx
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during the ROW phase. Instances do exist where TDOT concurrence is still required, despite 
the AD status of the project, namely projects that involve at-grade crossings. 

11.7.1 RIGHT-OF-WAY 

When ready to proceed with ROW work, the LG will contact its Regional ROW 
Coordinator in order to procure the packet of necessary ROW forms. The LG will then perform 
all ROW activities as outlined in Section 6.1 of this manual. All ROW related actions shall be 
documented and placed in the project file to be made available during the project review. 

At the completion of the ROW phase of the project, the LG shall attest that all ROW was 
acquired in accordance with the Uniform Relocation Assistance Act. A dated ROW certification 
letter containing this attestation must be placed in the project file for the project review. TDOT 
will concur with the LG’s certification during the project review if it is determined that the LG 
conducted the ROW phase in accordance with the guidelines in this manual and all State and 
federal laws, rules and regulations. 

11.7.2 UTILITY RELOCATIONS 

Utility relocation procedures for AD projects shall follow the guidance outlined in Section 
6.2 of the LGG although submittals, reviews and concurrences from TDOT will not be required. 

Upon completing utility coordination, the LG will ensure that the list of necessary items 
contained in Section 6.2.5 of the LGG is represented in the project file. TDOT will use these 
items during the project review to certify that all utilities involved were properly managed. 

11.7.3 RAILROAD PROCEDURES 

All railroad procedures as described in Section 6.3 of this manual shall be followed for 
AD projects. Submittals to the State Railroad Coordinator and LPDO will not be required. All 
necessary coordination with the railroad must still occur. For additional assistance, refer to 
FHWA’s Railroad Coordination and Certification Requirements webpage, the Norfolk Southern 
Public Projects Manual, the CSX Public Project Manual, or the American Railroad Engineering 
and Maintenance-of-Way Association Manual (for short line railroads). All documentation of 
any railroad involvement must be maintained in the project file for the project review. 

LGs must still coordinate AD projects with the TDOT State Railroad Coordinator when 
railroads are near the limits of the project, as TDOT is responsible for the review of all 
Tennessee railroad crossings for adequacy of their warning devices. If an AD project involves 
construction of a new grade crossing or contains a grade crossing that was previously private 
that is now being converted to a public crossing, the project must be reviewed and approved 
by the responsible State Traffic Engineer in accord with Tennessee’s Chapter 1680-9-1 
Railroad Grade Crossing Standards (the 1680 Crossing Law). 

11.8 CIVIL RIGHTS COMPLIANCE 

All civil rights requirements as outlined in Chapter 7 of this manual will be mandatory, 
except where TDOT submittals, reviews and concurrences are mentioned. There are various 
items that will be required during the AD Certification process and thus will be completed at an 
earlier time than the chapter indicates. These instances are explained in the AD Certification 

http://www.fhwa.dot.gov/federal-aidessentials/catmod.cfm?id=10
http://www.nscorp.com/nscorphtml/pdf/Customers/public_projects_manual.pdf
http://www.nscorp.com/nscorphtml/pdf/Customers/public_projects_manual.pdf
https://www.csx.com/index.cfm/about-us/property/
http://www.arema.org/AREMA_MBRR/Store/MRE_TOC.aspx
http://www.arema.org/AREMA_MBRR/Store/MRE_TOC.aspx
file:///C:/Users/MBM/Downloads/1680-09-01%20(1).pdf
file:///C:/Users/MBM/Downloads/1680-09-01%20(1).pdf
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Application. TDOT submittals, reviews and concurrences on all remaining civil rights items 
mentioned in Chapter 7 will not be required during the delivery of the project, but all civil rights-
related documentation must be kept in the project file and will be reviewed for completion 
during the project review. 

11.9 PROCEEDING TO CONSTRUCTION 

The LG must have dated proof in its project file that it accomplished the following items 
at appropriate times and prior to advertising for construction services. If it is discovered during 
the project review that the LG advertised for construction prior to obtaining these items, 
reimbursement will be jeopardized. 

1. A TDOT-approved Final Environmental Document (and re-evaluation, if applicable) 
in accordance with Chapter 4 

2. Copy of TDOT-approved Design Exception Request and Justification Form, if 
applicable, in accordance with Section 5.4.3 

3. A complete set of project plans in accordance with Section 5.4.8, including 
specifications and estimates 

4. A signed and dated Design Certification  in accordance with Section 5.4.5 

5. TDOT-approved structures design plans in accordance with Section 5.6, if applicable 

6. All ROW/necessary easements acquired, if applicable and a signed and dated ROW 
Certification Letter in accordance with Section 6.1.12 

7. Dated proof of utility coordination efforts in accordance with Section 6.2, if applicable 
(TDOT certification not yet required) 

8. Dated proof of railroad coordination efforts in accordance with Section 6.3, if 
applicable (TDOT certification not yet required) 

9. All Civil Rights requirements outlined in Chapter 7 of this manual that were not 
contained in the AD Certification Application packet 

10. Dated proof of DBE goal assessment for federally-funded projects with construction 
costs estimated to be equal to or over $500,000 and/or records of efforts to include 
DBEs as outlined in Section 8.1.2. 

11. Dated proof that all necessary ecology reports have been prepared and all 
necessary environmental permits have been acquired per Section 8.1.3 

12. A bid book and a signed and dated Construction Advertisement and Authorization 
Checklist in accordance with Section 8.1.4 

13. A dated final construction estimate 

11.10 PRE-CONSTRUCTION AND CONSTRUCTION PROCEDURES 

11.10.1 PRE-CONSTRUCTION PROCEDURES 

The LG must perform all required pre-construction procedures as outlined in Section 8.1 
of this manual. Any mentioned TDOT submittals, reviews and concurrences are not required 
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for AD projects. Documentation of all pre-construction activities must be maintained in the 
project file for the project review. 

11.10.2 CONSTRUCTION PROCEDURES 

The LG must perform all required construction procedures as outlined in Section 8.2 of 
this manual. Any mentioned TDOT submittals, reviews and concurrences are not required for 
AD projects. Documentation of all construction activities must be maintained in the project file 
for the project review. 

11.11 PROJECT REVIEW 

11.11.1 METHOD OF REVIEW 

When all AD project construction is complete, the LG will notify the LPDO. This 
notification will spur the LPDO to initiate a review of the LG’s project work and documentation. 
The various elements of the project will be reviewed by each respective TDOT Division or 
Region responsible for reviewing that portion of the project. Project reviews will include a site 
visit by TDOT representatives.   

In addition, all project documentation for all phases should be maintained electronically 
in a standardized format as directed by TDOT.  The electronic documentation will be submitted 
to TDOT in electronic format. Each reviewer will be ensuring that the LG followed the 
guidelines contained in this manual as well as all State and federal laws, rules and regulations 
contained in the LGG throughout the delivery of the AD project.  

If an AD reviewer discovers that the LG failed to follow any required guidelines, laws, 
rules or regulations, a decision will be reached regarding whether the failure is an issue that 
can be brought into compliance retroactively and still be eligible for future reimbursement of 
federal funds for that item. Any items that cannot be corrected will not be eligible for 
reimbursement. 

A record will be created for the project review that will document all project components 
both eligible and ineligible for future reimbursement of federal funding. The LG will be notified 
of these results in order to prepare their request for reimbursement. 

11.11.2 CONVERSION OF PROJECT TO A FEDERALLY-FUNDED PROJECT 

When the AD project review is complete and the results have been finalized, the LPDO 
will make a request to FHWA to convert the project to a federally-funded project. A 
reimbursement request may now be created for all AD project items on the project review 
record that were deemed eligible. 

11.12 REIMBURSEMENT PROCEDURES 

After the project review results are available, the LG will submit one AD invoice per 
phase containing eligible project expenses for the design, ROW, and construction phases.  All 
billing procedures as outlined in Chapter 9 of this manual shall apply to AD projects.  The 
LPDO will place priority on AD invoices submitted at this point due to the nature of this 
program and the initial investment by the LG. 


